WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD100000 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter _* SartsIn FY *

: Title: L ogistics & Prop Mamt. Administration
Activitv ID:  1EBD100000 Description: Propertv Mamt & Proaram Support FY00 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1400  |Manaaement .Operational. & Proa Spt 1.00leach HC 750 750 32.825 0 0 32.825 16.019 48,843
Total for Activity 1EBD100000: 750 32.825 0 0 32.825 16.019 48.843

Line ltem 1400 - Management ,Operational, & Prog Spt
BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 98- JAN 99/ DEPT N271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
Item - PROPERTY MANAGER
Units - EA
Unit Cost - 1810 HRS/EA
Unit Cost Adjustnment factor - NONE
Revised Unit Cost - NONE
Basi s for adjustment - NONE

1810 hours per year for Departnent manager C270S

1000 HOURS PER YR FOR BUDGET ADM NI STRATI ON N271s

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C230S |NG Loaistic Operations Linear 483.13[Hours
Factors 0.36123 Mav Earned Value Factor 1810 hrs

0.73892 [SYS 0613001 0.738923 - Taraet

Linear ‘ 266 Q7|Hours
Factors 0.36123 Mav Earned Value Factor 1000 hours
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD101000 Description: Propertv Mamt & Proaram Support FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1400 Manaagement .Operational. & Proa Spt 1.00leach HC 1.067 1.067 33.740 0 0 33.740 16.094 49.834
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 2.618 2.618 0 2,618
Total for Activity 1EBD101000: 1.067 33.740 0 2.618 36.357 16.094 52.451
Line Item 1400 - Management ,Operational, & Prog Spt
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- JAN 99/ DEPT C271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Br eakdown of Historical Data:
Item - PROPERTY MANAGER
Units - EA
Unit Cost - 1810 HRS/ EA
Unit Cost Adjustnment factor - NONE
Revised Unit Cost - NONE
Basi s for adjustnment - NONE
600 hours per year for Departnment manager C270S
600 HOURS PER YR FOR BUDGET ADM NI STRATI ON C271s
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) C270S |Pronertv Manaaement Linear 533.61lHours

Factors 600 hrs
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD101000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
! ini i Linear ‘ 533.61IHours
Factors 600 hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.569.62|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 1.047.89lDollars
Factors 1047.89 Doallars
Activitv ID:  1EBD102000 Description: Property Mamt & Proaram Support FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1400 Manaagement .Operational. & Proa Spt 1.00/each HC 1.067 1.067 33.740 0 0 33.740 11.910 45.650
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 6.748 6.748 0 6.748
Total for Activity 1EBD102000: 1.067 33.740 0 6.748 40.488 11.910 52.398
Line ltem 1400 - Management ,Operational, & Prog Spt
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- JAN 99/ DEPT C271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Br eakdown of Historical Data:
Item - PROPERTY MANAGER
Units - EA
Unit Cost - 1810 HRS/ EA
Unit Cost Adjustnment factor - NONE
Revised Unit Cost - NONE
Basi s for adjustnment - NONE
600 hours per year for Departnment manager C270S
600 HOURS PER YR FOR BUDGET ADM NI STRATI ON C271s
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) C270S |Prouertv Manaaement Linear 533.61IHours
Factors 600 hrs
0.88934 [SYS 0614001.88934200 - Svstem
! ini i | Linear ‘ 533 61|Hours
Factors 600 hours
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.615.03]Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 213320IDollars
Factors 2133.29 Dollars
Activitv ID:  1EBD103000 Description: Property Mamt & Proaram Support FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
11400 IManaaement .Operational. & Proa Spt 1.00/each HC 1.067 1.067 33.740 0 0 33.740 11.674 45414
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 12.457 12.457 0 12.457
Total for Activity 1EBD103000: 1.067 33.740 0 12.457 46.197 11.674 57.871
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WBS No: 1EBDO1 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EBD103000 : ' . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem 1400 - Management ,Operational, & Prog Spt

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- JAN 99/ DEPT C271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER

Br eakdown of Historical Data:

Item - PROPERTY MANAGER

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustnment - NONE

600 hours per year for Departnment manager C270S
600 HOURS PER YR FOR BUDGET ADM NI STRATI ON C271s

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) C270S |Pronertv Manaaement Linear 533.61/Hours

Factors 600 hrs
0.88934 [SYS 061 -
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 600 hours

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.974.37|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 3.48257IDollars
Factors 348257 Dollars
Activitv ID:  1EBD104000 Description: Property Mamt & Proaram Support FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1400 Manaagement .Operational. & Proa Spt 1.00leach HC 1.067 1.067 33.740 0 0 33.740 9.515 43.254
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 6.126 6.126 0 6.126
Total for Activity 1EBD104000: 1.067 33.740 0 6.126 39.866 9.515 49.381
Line ltem 1400 - Management ,Operational, & Prog Spt
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- JAN 99/ DEPT C271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Br eakdown of Historical Data:
Item - PROPERTY MANAGER
Units - EA
Unit Cost - 1810 HRS/EA
Unit Cost Adjustnment factor - NONE
Revised Unit Cost - NONE
Basi s for adjustment - NONE
600 hours per year for Departnment manager C270S
600 HOURS PER YR FOR BUDGET ADM NI STRATI ON C271s
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) C270S |Pronertv Manaaement Linear 533.611Hours

Factors 600 hrs
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1EBDO1
1EBD104000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EBD

Activity Filter  * SartsInFY *

Factors

600

Line ltem SYS - Contingency And Escalation

Linear ‘

533.61I1Hours

0.88934

[SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.972.90
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 4153.14lDollars
Factors 4153.14 Dollars
Activitv ID:  1EBD105000 Description: Property Mamt & Proaram Support FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1400 Manaagement .Operational. & Proa Spt 1.00leach HC 534 534 16.870 0 0 16.870 5.871 22.741
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 19.084 19.084 0 19.084
Total for Activity 1EBD105000: 534 16.870 0 19.084 35.954 5.871 41.825
Line ltem 1400 - Management ,Operational, & Prog Spt
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- JAN 99/ DEPT C271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Br eakdown of Historical Data:
Item - PROPERTY MANAGER
Units - EA
Unit Cost - 1810 HRS/ EA
Unit Cost Adjustnment factor - NONE
Revised Unit Cost - NONE
Basi s for adjustnment - NONE
600 hours per year for Departnment manager C270S
600 HOURS PER YR FOR BUDGET ADM NI STRATI ON C271s
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) C270S |Prouertv Manaaement Linear 266.80
Factors 0.5 1/2 vr Earned Value factor 600 hrs
0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 266 Soluzu?;j
Factors 0.5 1/2 vr Earned Value factor 600 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.011.6
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ s.072310Dollars
Factors 5072.31 Dollars
Activitv ID:  1EBD110000 Description: Property Administrationn FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 property svstems supervisor 1.00/each HC 483 483 13.339 (0] (0] 13.339 6.510 19.849
10 INVENTORY/PROPERTY SYSTEM MAINTENANCE 1.00/each HC 483 483 12.673 138 Q 12.811 6.184 18.995
2 SYSTEMS ADMINISTRATION 1.00/each HC 0 0 0 0 0 0 0 0
3 PROPERTY CONTROL 1.00leach HC 725 725 19.009 Q0 Q 19.009 9.276 28.285
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD110000 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsInFY *

4 CATALOGING 1.00/each HC 0 0 Q 2.184 Q0 2.184 0 2.184
5 REAL PROPERTY 1.00/each HC 483 483 12.673 (0] (0] 12.673 6.184 18.857
6 supplies 1.00leach HC 0 0 0 1111 0 1.111 0 1111
7 Purchase of Computer Enhancements 1.00lea EE 0 0 0 2.816 0 2.816 0 2.816
8 Professional education. trainina. certifications 1.00/ea EE 0 0 0 1.365 0 1.365 0 1.365
9 Attendance at Meetinas/Conferences 2.00lea HC 0 0 Q 667 (0] 667 0 667

Total for Activity 1LEBD110000: 2174 57.693 8.282 0 65.975 28.154 94.129

Line Iltem 1 - property systems supervisor

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 98- JAN 99/ DEPT N271S/ LABOR ACTUALS/ CHARGE# NCX90011
Item Desc - PROPERTY SYSTEMS SUPERVI SOR

Br eakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustment - NONE

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C271S |Pronertv Administration Linear 483.13[Hours
Factors 0.36123 Mav Earned Value Factor 1810 HRS

0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 10 - INVENTORY/PROPERTY SYSTEM MAINTENANCE

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 98- JAN 99/ DEPT N271S/ LABOR ACTUALS/ CHARGE# NCX90001/ 9/ 16
Item Desc - | NVENTORY/ PROPERTY SYSTEM MAI NTENANCE

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnent factor - NONE

Revised Unit Cost - NONE

Basi s for adjustnment - NONE

1.0 FTE @1810 = 1810 HRS/ YR

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Prooertv Administration Linear 483.13
Factors 0.36123 Januarv 2000 Earned Value Factor 1810 HRS
0.73892 [SYS 06130010.738923 - Taraet
[ AsH [SUBCONTRACTEDSRVS | G010 |ADMINISTRATIVE ASSISTANTS | C271S |Propertv Administration | MaxBackioad | 138.31/Dollars
Factors 183 $ fcpn8008 1.02283 -- FY0O Escalation --

0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 2 - SYSTEMS ADMINISTRATION

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 97- SEP 98/ DEPT D221S/ LABOR ACTUALS/ CHARGE# NCX90007
Item Desc - PROPERTY SYSTEMS ADM NI STRATI ON

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustment - NONE

1.3 FTE@ 1810 HRS EA = 2350 HRS

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Page 5 of 137 6/23/00 9:10:11 AM OFFICIAL USE ONLY



WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EBD110000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 [STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 0.00
Factors 0.36123 Mav Earned Value Factor 0 HRS

Line ltem 3-P

ROPERTY CONTROL

0.73892 [SYS 0613001 0.738923 - Taraet

BOE

Hi storical Data Source - P& REPORTI NG SYSTEM OCT 98- JAN 99/ DEPT N271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTRCL

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustnment - NONE

1.5 FTE @ 1810HRS/ EA= 2715 HRS

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 724.70
Factors 0.36123 Mav Earned Value Factor 2715 HRS

Line Item 4 - C

ATALOGING

0.73892 [SYS 0613001 0.738923 - Taraet

BOE

Resources

Hi storical Data Source - P& REPORTI NG SYSTEM OCT 98- JAN 99/ DEPT N271S/ LABOR ACTUALS/ CHARGE# NCX90008
Item Desc - CATALOG NG

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustment - NONE

.65 FTE @ 1810 HRS/ YR

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Quantity | Units

Cost Element ll Department Curve
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 0.00
Factors 0.36123 Mav Earned Value Factor 0 JRS
0.73892 [SYS 06130010.738923 - Target
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ c2715 Iproperty Administration | Linear | 2184.14lDollars
Factors 0.36123 Mav Earned Value Factor 1.02283 -- FY0O Escalation -- 8000 $

Line Item 5 - REAL PROPERTY

BOE

Resources

0.73892 [SYS 0613001 0.738923 - Taraet

Hi storical Data Source - P& REPORTING SYSTEM OCT 98- JAN 99/ DEPT N271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 1810 HRS/ EA

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustment - NONE

1 FTE @1810 HRS/ YR =1810 HRS/ YR

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

| Cost Element ‘ il ‘ Department ‘

Curve

Quantity | Units |
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WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1EBD
Activity Filter  * SartsInFY *
istration Linear ‘ 483.13[Hours

Activity | D: 1EBD110000

Factors 0.36123 Mav Earned Value Factor 1810 HRS
0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 6 - supplies

BOE Hi storical Data Source - 1997 and 1998 supply expenditures
Item Desc - supplies for property systens support
Breakdown of Historical Data:

Item - supplies

Units -

Unit Cost - 12000/yr in A5C

Unit Cost Adjustnent factor - none

Revised Unit Cost - 12000/yr in A5C

Basi s for adjustnent -none

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE 2715 _|Property Administration Linear 1.110.86/Dollars
Factors 4100.23 $fcp8008 0.36123 Mav Earned Value Factor 1.015 -- FY0O Escalation --

0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 7 - Purchase of Computer Enhancements

BOE Estimtors Experience - this is a combination of FY98 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Sharp FO 5500 fax nmmachi ne replacenent w 3yr warranty 2200 A5C

Handhel d scanner maint $10/nmp x 12 nmo x 15 scanners 1800 A5H

Portabl e Printer interface programm ng 10000  A5H

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

1 EXTERNAL READ/ WRI TE CD ROM DRI VE/ OTHER PERI PHEALS $1600 A5C

Unit Cost -

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE c271S_|Pronerty Administration Linear 1.115.74Dollars
Factors 4118.23 Dollars fcn8008 0.36123 Mav Earned Value Factor 1.015 -- FY00 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ co71s IProperty Administration | Linear \ 1.699.8
Factors 0.36123 Mav Earned Value Factor 6226.28 $ 1.02283 -- FYQO Escalation --

0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 8 - Professional education, training, certifications

BOE Esti mat ors Experience -

Experience Item Desc -

Br eakdown of Cost Data:
Item - Professional education, training, certifications
Units - tuition reinbursenent, certification exams, NPMA training
Unit Cost - Reinbursenment up to 3500/yr per person per HR policies.
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBD110000 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ co71s IProperty Administration Linear \ 1.365.31Dollars
Factors 0.36123 Mav Earned Value Factor 5115 Dollars/ea fcn8008

0.73892 [SYS 0613001 0.738923 - Taraet
Line Iltem 9 - Attendance at Meetings/Conferences

BOE Esti mators Experience - 1998 FIMS training and FIMS user conference
Experience Item Desc - attendance at neetings/conferences

Br eakdown of Cost Data:

Item - attendance at neetings/conferences

Units - nmeetings/conf

Unit Cost -

air fare rt = 400
| odgi ng 80/day x 5 days = 400
m &e 50/ day x 5 days = 250
rental car & msc = 200

1250

Unit Cost Adjustnment factor -none
Revised Unit Cost - 1250 each conf X 2 CONFERENCES
Basi s for adjustment - none

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5M |TRAVEL/TRAIN/RELOCAT 0000 |NONE C271S |Pronertv Administration Linear 333.65|Dollars
Factors 0.36123 Mav Earned Value Factor 1250 $
0.73892 [SYS 0613001 0.738923 - Taraet
Activity ID:  1EBD111000 Description: Property Administrationn FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

1 property svstems supervisor/svstems administartion 1.00/each HC 1.610 1.610 44.444 [0] [0] 44,444 21.200 65.644
10 STAT SAMPLINGINVENTORY 1.00/each HC 711 711 18.662 Q0 Q0 18.662 8.902 27.564
2 Prop Admin Customer 1.00/each HC 1.610 1.610 42.223 0 0 42.223 20.140 62.363
3 PROPERTY CONTROL 1.00/each HC 1.610 1.610 42,223 Q0 Q0 42,223 20,140 62.363
4 Precious Metals 1.00/each HC 98 98 2.566 0 0 2.566 1.224 3.790
5 REAL PROPERTY 1.00leach HC 267 267 6.998 (0] (0] 6.998 3.338 10.336
6 supplies 1.00/each HC 0 0 0] 1.354 Q0 1.354 0 1.354
7 Purchase of Computer Enhancements 1.00/ea EE 0 0 [0] 10.110 [0] 10.110 0 10.110
8 Professional education. training. certifications 1.00/ea EE 0 0 0] 3.059 Q0 3.059 0 3.059
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.952 12.952 0 12.952
Total for Activity 1IEBD111000: 5.905 157,116 14,523 12.952 184,591 74.944 259.535

Line Item 1 - property systems supervisor/systems administartion

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- Mar 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90011/ NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVI SOR/ Syst em Adnmi ni st ati on

Br eakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 150.8 hrs/mp* 12 no =1810 HRS/yr

Unit Cost Adjustment factor - NONE

Revi sed Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C271S |Pronertv Administration Linear 1.609.71IHours
Factors 1810 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 10 - STAT SAMPLINGINVENTORY

BOE |Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90001
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WBS No:
Activitv | D:

Proiect
WBSFilter
Activity Filter

1EBDO1
1EBD111000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EBD

* SartsIn FY *

Item Desc - STAT SAMPLI NG PERSONAL PROPERTY | NVENTORY
Br eakdown of Historical Data:
I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 800 HRS/ YR

Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 711.47|Hours

Factors 800 HRS

Line Item 2 - Prop Admin Customer

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90009/ 11
Item Desc - PROPERTY ADM NI STRATI ON CUSTOVER SERVI CE

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

150. 8 HRS/ MO*12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ill Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 1.609.71|Hours

Line Item 3-P

Factors 1810 HRS

ROPERTY CONTROL

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTROL

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

150.8 HRS/MO * 12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Line ltem 4 - P
BOE

Cost Element ll Department

Curve Quantity Units

P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Proner‘(v Administration

Linear 1.609.71[Hours

750 |STRAIGHT TIME BASE

Factors 1810 HRS

recious Metals

0.88934 [SYS 0614001 .88934200 - Svstem

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90016
Item Desc - PRECI QUS METALS

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

9.1 HRS /MO * 12 MO = 110 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD111000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 97.83

Factors 110 HRS
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - REAL PROPERTY

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 25 HRS/ MO *12 MO = 300 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 266.80
Factors 300 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - supplies

BOE Hi storical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admi n support

Br eakdown of Historical Data:

Item- supplies

Units -

Unit Cost - 1500/yr in A5C

Unit Cost Adjustment factor - none

Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE 2715 _Property Administration Linear 1.354.02|Dollars
Factors 1500 $ 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 7 - Purchase of Computer Enhancements

BOE Estimtors Experience - this is a combination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

3 RAM upgrades $600 A5C

Unit Cost - $11,200/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE C2715 |Property Administration Linear 10.110.04|Dollars
Factors 11200 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD111000 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsInFY *

Line Item 8 - Professional education, training, certifications
BOE Estimators Experience - this is a conbination of FY99/FY00 costs

Experience Item Desc -
Br eakdown of Cost Data:

Item - Professional education, training, certifications

Units - certification exanms, NPMA training

Unit Cost - 3400/ yr

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C271S |Pronertv Administration Linear 3.059.34[Dollars
Factors 3440 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 [INONE ZDEPT [No Department Linear 7.766.64|Dollars
66.64 Dollars
ALATION
Factors 5185.09 Dollars
Activity ID:  1EBD112000 Description: Property Administrationn FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

1 property svstems supervisor/svstems administartion 1.00/each HC 1.610 1.610 44.444 [0] [0] 44,444 15.689 60.133
10 STAT SAMPLINGINVENTORY 1.00/each HC 711 711 18.662 Q0 Q0 18.662 6.588 25.250
2 Prop Admin Customer 1.00/each HC 1.610 1.610 42.223 0 0 42.223 14.905 57.127
3 PROPERTY CONTROL 1.00/each HC 1.610 1.610 42,223 Q0 Q0 42,223 14.905 57.127
4 Precious Metals 1.00/each HC 98 98 2.566 0 0 2.566 906 3.472
5 REAL PROPERTY 1.00/each HC 267 267 6.998 0 0 6.998 2.470 9.469
6 supplies 1.00/each HC 0 0 0] 1.354 0 1.354 0 1.354
7 Purchase of Computer Enhancements 1.00/ea EE 0 0 [0] 10.110 [0] 10.110 0 10.110
8 Professional education. training. certifications 1.00lea EE 0 0 0] 3.059 0 3.059 0 3.059
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 33.572 33.572 0 33.572

Total for Activity 1IEBD112000: 5.905 157,116 14,523 33.572 205,211 55.462 260.672

Line Item 1 - property systems supervisor/systems administartion
BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- Mar 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90011/ NCX90007

Item Desc - PROPERTY SYSTEMS SUPERVI SOR/ Syst em Adnmi ni st ati on
Br eakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 150.8 hrs/mp* 12 no =1810 HRS/yr

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C271S |Pronertv Administration Linear 1.609.71[Hours
Factors 1810 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 10 - STAT SAMPLINGINVENTORY
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90001 ‘
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WBS No:
Activitv | D:

Proiect
WBSFilter
Activity Filter

1EBDO1
1EBD112000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EBD

* SartsIn FY *

Item Desc - STAT SAMPLI NG PERSONAL PROPERTY | NVENTORY
Br eakdown of Historical Data:
I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 800 HRS/ YR

Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 711.47|Hours

Factors 800 HRS

Line Item 2 - Prop Admin Customer

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90009/ 11
Item Desc - PROPERTY ADM NI STRATI ON CUSTOVER SERVI CE

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

150. 8 HRS/ MO*12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ill Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 1.609.71|Hours

Line Item 3-P

Factors 1810 HRS

ROPERTY CONTROL

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTROL

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

150.8 HRS/MO * 12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Line ltem 4 - P
BOE

Cost Element ll Department

Curve Quantity Units

P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Proner‘(v Administration

Linear 1.609.71[Hours

750 |STRAIGHT TIME BASE

Factors 1810 HRS

recious Metals

0.88934 [SYS 0614001 .88934200 - Svstem

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90016
Item Desc - PRECI QUS METALS

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

9.1 HRS /MO * 12 MO = 110 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD112000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 97.83

Factors 110 HRS
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - REAL PROPERTY

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 25 HRS/ MO *12 MO = 300 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 266.80
Factors 300 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - supplies

BOE Hi storical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admi n support

Br eakdown of Historical Data:

Item- supplies

Units -

Unit Cost - 1500/yr in A5C

Unit Cost Adjustment factor - none

Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE 2715 _Property Administration Linear 1.354.02|Dollars
Factors 1500 $ 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 7 - Purchase of Computer Enhancements

BOE Estimtors Experience - this is a combination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

3 RAM upgrades $600 A5C

Unit Cost - $11,200/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE C2715 |Property Administration Linear 10.110.04|Dollars
Factors 11200 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDOL Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EBD112000 : ' . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 8 - Professional education, training, certifications
BOE Estimators Experience - this is a conbination of FY99/FY00 costs

Experience Item Desc -
Br eakdown of Cost Data:

Item - Professional education, training, certifications

Units - certification exanms, NPMA training

Unit Cost - 3400/ yr

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C271S |Pronertv Administration Linear 3.059.34[Dollars
Factors 3440 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 22.958.94|Dollars
Factors Eiiiﬁ ﬁ B? ?Ts
Factors 10612.8 Dollars
Activity ID:  1EBD113000 Description: Property Administrationn FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 property svstems supervisor/svstems administartion 1.00/each HC 1.610 1.610 44.444 [0] [0] 44,444 15.378 59.822
10 STAT SAMPLINGINVENTORY 1.00/each HC 711 711 18.662 Q0 Q0 18.662 6.457 25.119
2 Prop Admin Customer 1.00/each HC 1.610 1.610 42.223 0 0 42.223 14.609 56.832
3 PROPERTY CONTROL 1.00/each HC 1.610 1.610 42,223 Q0 Q0 42,223 14.609 56.832
4 Precious Metals 1.00/each HC 98 98 2.566 (0] (0] 2.566 888 3.454
5 REAL PROPERTY 1.00/each HC 267 267 6.998 0 0 6.998 2421 9.420
6 supplies 1.00/each HC 0 0 Q 1.354 Q0 1.354 0 1.354
7 Purchase of Computer Enhancements 1.00/ea EE 0 0 [0] 10.110 [0] 10.110 0 10.110
8 Professional education. training. certifications 1.00lea EE 0 0 0] 3.059 Q0 3.059 0 3.059
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 61.992 61.992 0 61.992
Total for Activity 1IEBD113000: 5.905 157,116 14,523 61.992 233.631 54,362 287,993

Line Item 1 - property systems supervisor/systems administartion
BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- Mar 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90011/ NCX90007

Item Desc - PROPERTY SYSTEMS SUPERVI SOR/ Syst em Adnmi ni st ati on
Br eakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 150.8 hrs/mp* 12 no =1810 HRS/yr

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C271S |Pronertv Administration Linear 1.609.71[Hours
Factors 1810 HRS

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90001 ‘
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WBS No:
Activitv | D:

Proiect
WBSFilter
Activity Filter

1EBDO1
1EBD113000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EBD

* SartsIn FY *

Item Desc - STAT SAMPLI NG PERSONAL PROPERTY | NVENTORY
Br eakdown of Historical Data:
I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 800 HRS/ YR

Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 711.47|Hours

Factors 800 HRS

Line Item 2 - Prop Admin Customer

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90009/ 11
Item Desc - PROPERTY ADM NI STRATI ON CUSTOVER SERVI CE

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

150. 8 HRS/ MO*12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ill Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 1.609.71|Hours

Line Item 3-P

Factors 1810 HRS

ROPERTY CONTROL

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTROL

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

150.8 HRS/MO * 12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Line ltem 4 - P
BOE

Cost Element ll Department

Curve Quantity Units

P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Proner‘(v Administration

Linear 1.609.71[Hours

750 |STRAIGHT TIME BASE

Factors 1810 HRS

recious Metals

0.88934 [SYS 0614001 .88934200 - Svstem

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90016
Item Desc - PRECI QUS METALS

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

9.1 HRS /MO * 12 MO = 110 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD113000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 97.83

Factors 110 HRS
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - REAL PROPERTY

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 25 HRS/ MO *12 MO = 300 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 266.80
Factors 300 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - supplies

BOE Hi storical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admi n support

Br eakdown of Historical Data:

Item- supplies

Units -

Unit Cost - 1500/yr in A5C

Unit Cost Adjustment factor - none

Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE 2715 _Property Administration Linear 1.354.02|Dollars
Factors 1500 $ 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 7 - Purchase of Computer Enhancements

BOE Estimtors Experience - this is a combination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

3 RAM upgrades $600 A5C

Unit Cost - $11,200/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE C2715 |Property Administration Linear 10.110.04|Dollars
Factors 11200 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDOL Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EBD113000 : ' . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 8 - Professional education, training, certifications
BOE Estimators Experience - this is a conbination of FY99/FY00 costs

Experience Item Desc -
Br eakdown of Cost Data:

Item - Professional education, training, certifications

Units - certification exanms, NPMA training

Unit Cost - 3400/ yr

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C271S |Pronertv Administration Linear 3.059.34[Dollars
Factors 3440 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT [No Department Linear 44.660.75|Dollars
Factors 17331  Dollars
Activity ID:  1EBD114000 Description: Property Administrationn FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 property svstems supervisor/svstems administartion 1.00/each HC 1.610 1.610 44.444 [0] [0] 44,444 12.533 56.977
10 STAT SAMPLINGINVENTORY 1.00/each HC 711 711 18.662 Q0 Q0 18.662 5.263 23.925
2 Prop Admin Customer 1.00/each HC 1.610 1.610 42.223 0 0 42.223 11.907 54.129
3 PROPERTY CONTROL 1.00/each HC 1.610 1.610 42,223 Q0 Q0 42,223 11.907 54,129
4 Precious Metals 1.00/each HC 98 98 2.566 0 0 2.566 724 3.290
5 REAL PROPERTY 1.00/each HC 267 267 6.998 0 0 6.998 1.974 8.972
6 supplies 1.00/each HC 0 0 0] 1.354 0 1.354 0 1.354
7 Purchase of Computer Enhancements 1.00/ea EE 0 0 [0] 10.110 [0] 10.110 0 10.110
8 Professional education. training. certifications 1.00lea EE 0 0 0] 3.059 0 3.059 0 3.059
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 30.584 30.584 0 30.584
Total for Activity 1LEBD114000: 5.905 157,116 14,523 30.584 202.223 44,307 246,529

Line Item 1 - property systems supervisor/systems administartion
BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- Mar 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90011/ NCX90007

Item Desc - PROPERTY SYSTEMS SUPERVI SOR/ Syst em Adnmi ni st ati on
Br eakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 150.8 hrs/mp* 12 no =1810 HRS/yr

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP C271S |Pronertv Administration Linear 1.609.71[Hours
Factors 1810 HRS

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90001 ‘
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WBS No:
Activitv | D:

Proiect
WBSFilter
Activity Filter

1EBDO1
1EBD114000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1EBD

* SartsIn FY *

Item Desc - STAT SAMPLI NG PERSONAL PROPERTY | NVENTORY
Br eakdown of Historical Data:
I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 800 HRS/ YR

Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ll Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 711.47|Hours

Factors 800 HRS

Line Item 2 - Prop Admin Customer

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90009/ 11
Item Desc - PROPERTY ADM NI STRATI ON CUSTOVER SERVI CE

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

150. 8 HRS/ MO*12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Cost Element ill Department

Curve Quantity Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear 1.609.71|Hours

Line Item 3-P

Factors 1810 HRS

ROPERTY CONTROL

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTROL

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

150.8 HRS/MO * 12 MO = 1810 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources

Line ltem 4 - P
BOE

Cost Element ll Department

Curve Quantity Units

P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Proner‘(v Administration

Linear 1.609.71[Hours

750 |STRAIGHT TIME BASE

Factors 1810 HRS

recious Metals

0.88934 [SYS 0614001 .88934200 - Svstem

Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90016
Item Desc - PRECI QUS METALS

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - NONE
Basis for adjustment - NONE

Hi stori cal

9.1 HRS /MO * 12 MO = 110 HRS/ YR
NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD114000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 97.83

Factors 110 HRS
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - REAL PROPERTY

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 25 HRS/ MO *12 MO = 300 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 266.80
Factors 300 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - supplies

BOE Hi storical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admi n support

Br eakdown of Historical Data:

Item- supplies

Units -

Unit Cost - 1500/yr in A5C

Unit Cost Adjustment factor - none

Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 [INONE 2715 _Property Administration Linear 1.354.02|Dollars
Factors 1500 $ 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 7 - Purchase of Computer Enhancements

BOE Estimtors Experience - this is a combination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

3 RAM upgrades $600 A5C

Unit Cost - $11,200/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE C2715 |Property Administration Linear 10.110.04|Dollars
Factors 11200 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDOL Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EBD114000 : ' . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 8 - Professional education, training, certifications

BOE Estimators Experience - this is a conbination of FY99/FY00 costs
Experience Item Desc -
Br eakdown of Cost Dat a:

Item - Professional education, training, certifications

Units - certification exanms, NPMA training

Unit Cost - 3400/ yr

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASM |TRAVEL/TRAIN/RELOCAT 0000 |NONE C271S |Pronertv Administration Linear 3.059.34[Dollars
Factors 3440 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON |CONTINGENCY 0000 INONE ZDEPT [No Department Linear 9.849.5
Factors 20734.3 Dollars
Activity ID:  1EBD115000 Description: Property Administrationn FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 property svstems supervisor/svstems administartion 1.00/each HC 805 805 22.222 [0] [0] 22.222 7.733 29.955
10 STAT SAMPLINGINVENTORY 1.00/each HC 356 356 9.331 0 0 9.331 3.247 12,578
2 Prop Admin Customer 1.00/each HC 805 805 21.111 0 0 21.111 7.347 28.458
3 PROPERTY CONTROL 1.00/each HC 805 805 21.111 Q0 Q0 21.111 7.347 28.458
4 Precious Metals 1.00/each HC 49 49 1.283 0 0 1.283 446 1.729
5 REAL PROPERTY 1.00/each HC 133 133 3.499 0 0 3.499 1.218 4717
6 supplies 1.00/each HC 0 0 0] 677 0 677 0 677
8 Professional education. trainina. certifications 1.00lea EE 0 0 0 3.059 0 3.059 0 3.059
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 92.004 92.004 0 92.004
Total for Activity 1EBD115000: 2.953 78.558 3.736 92.004 174.298 27.338 201.636

Line ltem 1 - property systems supervisor/systems administartion

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- Mar 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90011/ NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVI SOR/ System Adni ni station

Breakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 150.8 hrs/m* 12 no =1810 HRS/yr

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustnment - NONE

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 |FOREMEN /| TEAM LEADS /| GROUP | C271S |Pronertv Administration Linear 804.85|Hours
Factors 0.5 1/2 vr earned value factor 1810 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 10 - STAT SAMPLINGINVENTORY

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90001
Item Desc - STAT SAMPLI NG PERSONAL PROPERTY | NVENTORY
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBD115000 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 800 HRS/ YR

Unit Cost Adjustment factor - NONE
Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 355.74|Hours
Factors 400 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - Prop Admin Customer

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90009/ 11
Item Desc - PROPERTY ADM NI STRATI ON CUSTOVER SERVI CE

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 150.8 HRS/ MO*12 MO = 1810 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 804.85|Hours
Factors 0.5 1/2 vr earned value 1810 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 3 - PROPERTY CONTROL

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTROL

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 150.8 HRS/ MO * 12 MO = 1810 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 804.85|Hours
Factors 0.5 1/2 vr earned value factor 1810 hrs

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 4 - Precious Metals

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90016
Item Desc - PRECI QUS METALS

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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Aciviv D 1EAD15000 Rockv Flats Closure Project wesrite 1880
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 48 Q1|Hours
Factors 55 HRS
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 5 - REAL PROPERTY
BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY
Br eakdown of Historical Data:
Item - PROPERTY SPECI ALI ST
Units - EA
Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
Unit Cost Adjustnment factor - NONE
Revised Unit Cost - NONE
Basi s for adjustment - NONE
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 133.40
Factors 150 HRS
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - supplies
BOE Hi storical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property adm n support
Br eakdown of Historical Data:
Item- supplies
Units -
Unit Cost - 1500/yr in A5C
Unit Cost Adjustment factor - none
Revi sed Unit Cost - none
Basis for adjustment -none
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE 2715 _|Propertv Administration Linear 677.01/Dollars
Factors 750 $ 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 8 - Professional education, training, certifications
BOE Esti mators Experience - this is a conbination of FY99/FY00 costs
Experience Item Desc -
Br eakdown of Cost Data:
Item - Professional education, training, certifications
Units - certification exanms, NPMA training
Unit Cost - 3400/ yr
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units |
ASM_[TRAVEL/TRAIN/RELOCAT 0000 INONE c271S _|Propertv Administration Linear 3.059.34|Do
Factors 3440 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT |No Department Linear 67.550.02|Dollars
Factors 67550.0 Dollars
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WBS No:

1EBDO1

Activity ID 1EBD115000 Rockv Flats Closure Proiect \?\:\:SP(I:II EESBT;ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc [escaLaTion [ o000 INONE | zDEPT INo Department | Linear [ 24.453.49]Dollars
Factors 24453.5 Dollars
Activity ID:  1EBD120000 Description: Software Maintenance FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 sunflower annual maintenance fee 1.00leach VO 0 0 0 401 0 401 0 401
1500 PMSC annual fee for software maintenance 1.00leach VO 0 0 0 6.006 0 6.006 0 6.006
2 PEMS/SUNFLOWER SUPPORT 1.00leach VO 0 0 0 32.216 0 32.216 0 32.216
Total for Activity 1LEBD120000: 0 (0] 38.623 (0] 38.623 0 38.623
Line Item 1 - sunflower annual maintenance fee
BOE Vendor Name - Sunflower Property Software
Vendor Quote - $22K
Quot e Received by - Scott Baca, Dyn |ET
I tem bei ng quoted - Annual maintenance fee for Sunflower Property System
G her Info -
Availability -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S_|Property Administration Max Frontload 400.92|Dollars
Factors 1468.24 $fcp8008 1.023 -- FYO0O Escalation -- 0.36123 Mav Earned Value Factor
0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 1500 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quot e Received by - Prop Admin
I tem being quoted - SMART Systens Property Mdules for Cient Server
G her Info -
Availability - yes
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S _|Propertv Administration Max Frontload 6.006.39
Factors 1.02283 -- FY0O0 Escalation -- 22000 $ 0.36123 Mav Earned Value Factor
0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 2 - PEMS/SUNFLOWER SUPPORT
BOE Vendor Name - DYN | &ET
Vendor Quote - 1 FTE @1810 HRS/ YR @ $65. 19 / HR
Quote Received by - JIMBALL FORM SCOTT BACA, DYN | &ET
I'tem bei ng quoted - PEMS/ SUNFLONER SOFTWARE SUPPORT
G her Info -
Availability -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A59|DYNCORP IET P060_|COMPUTER SYSTEMS ANALYSTS c271S _IPronerty Administration Linear 32.216.08[Dollars
Factors 118000 $ 1.02283 -- FY0O Escalation -- 0.36123 Mav Earned Value Factor
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD121000 Description: Software Maintenance FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 PMSC annual fee for software maintenance 1.00/each VO 0 0 [0] 20.012 [0] 20.012 0 20.012
2 PEMS SUPPORT 1.00leach HC 0 0 Q 118.254 Q0 118.254 0 118.254
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WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD121000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
3 Havstack 1.00/each HC 0 0 0] 5.003 0] 5.003 0 5.003
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 7.525 7.525 0 7.525
Total for Activity 1EBD121000: 0 0 143.269 7.525 150.794 0 150.794
Line Item 1 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Adm n
Item bei ng quoted - SMART Systens Property Mdules for Cient Server
G her Info -
Avail ability - yes
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE C271S |Pronertv Administration Max Frontload 20.012.211|Dollars
Factors 22000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - PEMS SUPPORT
BOE Historical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Br eakdown of Historical Data:
Item -
Units -
Unit Cost - 130K/ yr
Unit Cost Adjustment factor - n/a
Revised Unit Cost - 130K/ yr
Basis for adjustment - n/a
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS C271S |Pronertv Administration Linear 118.253.90|Dollars
Factors 130000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3 - Haystack
BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90008 CE A5H
Item Desc - Haystack On |ine Catal oging Service
Br eakdown of Historical Data:
Item - Haystack catal ogi ng
Units - annual service
Unit Cost - 5500/yr
Unit Cost Adjustnent factor - none
Revi sed Unit Cost - none
Basi s for adjustment - none
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2715 |Property Administration Max Frontload 5.003.05/Dollars
Factors 5500 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT [No Department Linear 4,512.55[Dollars
Factors 4512.55 Dollars
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WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD121000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 301263Dollars
Factors 3012.63 Dollars
Activity ID:  1EBD122000 Description: Software Maintenance FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 PMSC annual fee for software maintenance 1.00/each VO 0 0 [0] 20.012 [0] 20.012 0 20.012
2 PEMS SUPPORT 1.00/each VO 0 0 Q 118.254 Q0 118.254 0 118.254
3 Havstack 1.00/each HC 0 0 0 5.003 0 5.003 0 5.003
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 21.179 21.179 0 21.179
Total for Activitv 1EBD122000: 0 0 143.269 21.179 164.448 0 164.448
Line Item 1 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quot e Received by - Prop Admin
I tem bei ng quoted - SMART Systens Property Mdules for Cient Server
G her Info -
Availability - yes
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S_|Property Administration Max Frontload 20.012.21/Dollars
Factors 22000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - PEMS SUPPORT
BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Br eakdown of Historical Data:
Item -
Units -
Unit Cost - 130K/ yr
Unit Cost Adjustnment factor - n/a
Revised Unit Cost - 130K/ yr
Basis for adjustnment - n/a
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS C271S |Pronertv Administration Linear 118.253.90/Dollars
Factors 130000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3 - Haystack
BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90008 CE ASH
Item Desc - Haystack On line Catal ogi ng Service
Br eakdown of Historical Data:
Item - Haystack catal ogi ng
Units - annual service
Unit Cost - 5500/ yr
Unit Cost Adjustment factor - none
Revi sed Unit Cost - none
Basis for adjustment - none
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD122000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ ASH_ISUBCONTRACTED SRVS 0000 INONE [ c2715 |Property Administration Max Frontioad | 5.003.05IDollars
Factors 5500 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.483.92|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 6.695.18Dollars |
Factors 6695.18 Dollars
Activitv ID:  1EBD123000 Description: Software Maintenance FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 PMSC annual fee for software maintenance 1.00/each VO 0 0 [0] 20.012 [0] 20.012 0 20.012
2 PEMS SUPPORT 1.00/each VO 0 0 Q 118.254 Q0 118.254 0 118.254
3 Havstack 1.00/each HC 0 0 0 5.003 0 5.003 0 5.003
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 39.299 39.299 0 39.299
Total for Activity 1EBD123000: 0 0 143.269 39.299 182.568 0 182.568
Line Item 1 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Adm n
Item bei ng quoted - SMART Systens Property Mdules for Cient Server
G her Info -
Avail ability - yes
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2715 _|Propertv Administration Max Frontload 20.012.21]Dallars
Factors 22000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - PEMS SUPPORT
BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Br eakdown of Historical Data:
Item -
Units -
Unit Cost - 130K/ yr
Unit Cost Adjustnment factor - n/a
Revised Unit Cost - 130K/ yr
Basis for adjustnment - n/a
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS C271S |Pronertv Administration Linear 118.253.90|Dollars
Factors 130000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 3 - Haystack
BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90008 CE ASH
Item Desc - Haystack On line Catal oging Service
Br eakdown of Historical Data:
Item - Haystack catal ogi ng
Units - annual service
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WBS No: 1EBDO1

> Rockv Flats Closure Proiect Pr
Activity I D: 1EBD123000

Baseline Cost and Basis of Estimate

WBSFilter

oiect Baseline Devl

1EBD

Activity Filter  * SartsIn FY *
Unit Cost - 5500/ yr
Unit Cost Adjustment factor - none
Revi sed Unit Cost - none
Basis for adjustment - none
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S_|Property Administration Max Frontload 5.003.05IDollars

Factors 5500 $ 1.02283 -- FY0O Escalation --

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 28.311.87IDollars
E r S
rtment | Linear 10.986.64IDollars
Factors 10986.6 Dollars
Activity ID:  1EBD124000 Description: Software Maintenance FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 PMSC annual fee for software maintenance 1.00|each VO 0 0 0] 20.012 0 20.012 0 20.012
2 PEMS SUPPORT 1.00leach VO 0 0 0 118.254 0 118.254 0 118.254
3 Havstack 1.00|each HC 0 0 0] 5.003 0 5.003 0 5.003
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 20.291 20.291 0 20.291
Total for Activity 1IEBD124000: 0 0 143.269 20.291 163.560 0 163.560
Line Item 1 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quot e Received by - Prop Admin
I tem bei ng quoted - SMART Systens Property Mdules for Cient Server
G her Info -
Availability - yes
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S_|Property Administration Max Frontload 20.012.21[Dollars
Factors 22000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - PEMS SUPPORT
BOE Historical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Br eakdown of Historical Data:
Item -
Units -
Unit Cost - 130K/ yr
Unit Cost Adjustment factor - n/a
Revi sed Unit Cost - 130K/ yr
Basis for adjustment - n/a
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBDO1

Activity | D 1EBD124000 Rockv Flats Closure Proiect \?\gisqu'lt Esze})line o
(\Y) . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin By .
[ A9 IDYNCORPISET | p0e0_ICOMPUTER SYSTEMS ANALYSTS | C271S |Property Administration [ Linear [ 118.253.90Dollars
Factors 130000 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3 - Haystack

BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90008 CE A5H
Item Desc - Haystack On |ine Catal oging Service

Breakdown of Historical Data:

Item - Haystack catal ogi ng

Units - annual service

Unit Cost - 5500/yr

Unit Cost Adjustnent factor - none

Revised Unit Cost - none

Basis for adjustment - none

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
AS5H_|SUBCONTRACTED SRVS 0000 |INONE 2715 _|Property Administration Max Frontload 5.003.05lDollars
Factors 5500 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 6.534.71Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 13.756.17IDollars
Factors 13756.2 Dollars
Activitv ID:  1EBD125000 Description: Software Maintenance FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 PMSC annual fee for software maintenance 1.00leach VO 0 0 0 10.006 0 10.006 0 10.006
2 PEMS SUPPORT 1.00/each VO 0 0 0 59.127 0 59.127 0 59.127
3 Havstack 1.00/each HC 0 0 0 2.502 0 2.502 0 2.502
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 60.116 60.116 0 60.116
Total for Activity 1EBD125000: 0 0 71.635 60.116 131.750 0 131.750
Line Item 1 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Adm n
Item bei ng quoted - SMART Systens Property Mdules for Cient Server
O her Info -
Avail ability - yes
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE C271S |Pronertv Administration Max Frontload 10.006.10
Factors 11000 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - PEMS SUPPORT

BOE

Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT

Br eakdown of Historical Data:

Item -
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WBS No: 1EBDO1

Activity ID 1EBD125000 Rockv Flats Closure Proiect \?\gisqult E;sse})line oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units -

Unit Cost - 130K/ yr

Unit Cost Adjustment factor - .5
Revised Unit Cost - 65K/ half yr

Basis for adjustment - half year scope

This estimate includes a project

productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP 1&ET P060 |COMPUTER SYSTEMS ANALYSTS C271S |Pronertv Administration Linear 59,126.97|Dollars
Factors 65000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 3 - Haystack
BOE Hi storical Data Source - P& Cct99 - Mar00/ ODC report/ charge # NCX 90008 CE ASH
Item Desc - Haystack On line Catal oging Service
Br eakdown of Historical Data:
Item - Haystack catal ogi ng
Units - annual service
Unit Cost - 5500/ yr
Unit Cost Adjustment factor - none
Revi sed Unit Cost - none
Basis for adjustment - none
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S_|Property Administration Max Frontioad
Factors 2750 $ 1.02283 -- FY0O Escalation --

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 44.137.72|Dollars
Eiﬁiﬁ éiiliii S? TS
rtment | Linear ‘ 15.978 11|D0 ars
Factors 15978.1 Dollars
Activity ID:  1IEXXXD1040 Description: Property Mamt & Proaram Support FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1400 Manaagement .Operational. & Proa Spt 1.00leach HC 1.067 1.063 33.593 0 0 33.593 11.690 45.283
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 23.965 23.965 0 23.965
Total for Activity IEXXXD1040: 1.063 33.593 0 23.965 57.558 11.690 69.248
Line ltem 1400 - Management ,Operational, & Prog Spt
BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- JAN 99/ DEPT C271S & C270S/ LABOR ACTUALS/ CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Br eakdown of Historical Data:
Item - PROPERTY MANAGER
Units - EA
Unit Cost - 1810 HRS/ EA
Unit Cost Adjustment factor - NONE
Revised Unit Cost - NONE
Basis for adjustment - NONE
600 hours per year for Department manager C270S
600 HOURS PER YR FOR BUDGET ADM NI STRATI ON C271s
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EXXXD1040 Baseline Cost and Basis of Estimate WBSFilter 1EBD

Activity Filter  * SartsInFY *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) C270S |Prouertv Manaaement Linear 533.61IHours

Factors 600 hrs

0.88934 [SYS 061%?}? ???f@%ﬂﬁzﬁ:mﬁil
Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 600 hours

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 16.950.27IDollars
E r S
rtment | Linear 7.014.99I|Dollars
Factors 7014.99 Dollars
Activity ID:  1IEXXXD1140 Description: Property Administrationn FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

1 property svstems supervisor/svstems administartion 1.00/each HC 1.610 1.603 44,250 [0] [0] 44,250 15.399 59.649
10 STAT SAMPLINGINVENTORY 1.00/each HC 711 708 18.580 Q0 Q0 18.580 6.466 25.046
2 Prop Admin Customer 1.00/each HC 1.610 1.603 42.038 0 0 42.038 14.629 56.668
3 PROPERTY CONTROL 1.00leach HC 1.610 1.603 42.038 (0] (0] 42.038 14.629 56.668
4 Precious Metals 1.00/each HC 98 97 2.555 Q0 Q0 2.555 889 3.444
5 REAL PROPERTY 1.00leach HC 267 266 6.968 0 0 6.968 2.425 9.392
6 supplies 1.00/each HC 0 0 Q 1.348 Q0 1.348 0 1.348
7 Purchase of Computer Enhancements 1.00/ea EE 0 0 [0] 10.066 [0] 10.066 0 10.066
8 Professional education. training. certifications 1.00/ea EE 0 0 Q 3.046 Q0 3.046 0 3.046
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 119.251 119.251 0 119.251
Total for Activity IEXXXD1140: 5.879 156.430 14.460 119.251 290.141 54,437 344,578

Line Item 1 - property systems supervisor/systems administartion

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- Mar 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90011/ NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVI SOR/ Syst em Adnmi ni st ati on

Br eakdown of Historical Data:

Item - PROPERTY SYSTEMS SUPERVI SOR

Units - EA

Unit Cost - 150.8 hrs/mp* 12 no =1810 HRS/yr

Unit Cost Adjustment factor - NONE

Revi sed Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C271S |Pronertv Administration Linear 1.609.71IHours
Factors 1810 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 10 - STAT SAMPLINGINVENTORY

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90001
Item Desc - STAT SAMPLI NG PERSONAL PROPERTY | NVENTORY

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 800 HRS/ YR

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustment - NONE
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1EXXXD1140 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsIn FY *

|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 711.47|Hours
Factors 800 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - Prop Admin Customer

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90009/ 11
Item Desc - PROPERTY ADM NI STRATI ON CUSTOVER SERVI CE

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/ YR

Unit Cost Adjustnent factor - NONE

Revised Unit Cost - NONE

Basi s for adjustnment - NONE

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 1.609.71|Hours
Factors 1810 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 3 - PROPERTY CONTROL

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX900010
Item Desc - PROPERTY CONTRCL

Br eakdown of Historical Data:

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/ YR

Unit Cost Adjustnment factor - NONE

Revised Unit Cost - NONE

Basi s for adjustment - NONE

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 1.609.71[Hours
Factors 1810 HRS

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 4 - Precious Metals

BOE Hi storical Data Source - P& REPORTI NG SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90016
Item Desc - PRECI QUS METALS

Br eakdown of Historical Data:

I'tem - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/ YR

Unit Cost Adjustment factor - NONE

Revised Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration Linear 97.83[Hours
Factors 110 HRS

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - REAL PROPERTY

BOE Hi storical Data Source - P& REPORTING SYSTEM OCT 99- MAR 00/ DEPT C271S/ LABOR ACTUALS/ CHARGE# NCX90015
Item Desc - REAL PROPERTY
Br eakdown of Historical Data:
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WBS No:
Activitv | D:

Resources

Line ltem 6 - s
BOE

Resources

Lineltem 7 -P
BOE

1EBDO1
1EXXXD1140

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1EBD

Activity Filter  *

SartsIn FY *

Item - PROPERTY SPECI ALI ST

Units - EA

Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
Unit Cost Adjustment factor - NONE

Revi sed Unit Cost - NONE

Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Cost Element ll

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | C271S |Pronertv Administration

Linear

266.80

Factors 300 HRS

upplies

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property adm n support

Br eakdown of Historical Data:

Item- supplies

Units -

Unit Cost - 1500/yr in A5C

Unit Cost Adjustment factor - none

Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill

Department

Curve

Quantity Units

A5C_|SUPPLIES 0000 INONE c271S_|Property Administration

Linear

1.354.02[Dollars

Factors 1500 $ 1.015 -- FY0O0 Escalation --

urchase of Computer Enhancements

0.88934 [SYS 0614001 .88934200 - Svstem

Esti mators Experience - this is a conbination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Dat a:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

3 RAM upgrades $600 A5C

Unit Cost - $11,200/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources

Cost Element ill

Department

Curve

Quantity Units

ASC_|SUPPLIES 0000 |INONE c271S_|Propertv Administration

Linear

10.110.04[Dollars

Line ltem 8- P

Factors 11200 Dollars 1.015 -- FY0O0 Escalation --

rofessional education, training, certifications

0.88934 [SYS 0614001 .88934200 - Svstem

BOE

Esti mators Experience - this is a conbination of FY99/FYOO costs
Experience |tem Desc -
Br eakdown of Cost Dat a:

Item - Professional education, training, certifications

Units - certification exans, NPMA training

Unit Cost - 3400/ yr

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -
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WBS No: 1EBDOL Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EXXXD1140 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AS5M_|[TRAVEL/TRAIN/RELOCAT 0000 INONE 2715 |Pronertv Administration Linear 3.059.34|Dollars

Factors 3440 Dollars

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 84.344.59|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 34.906.63lDollars
Factors 34906.6 Dollars
Activitv ID:  1EXXXD1240 Description: Software Maintenance FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 PMSC annual fee for software maintenance 1.00leach VO 0 0 0 19.925 0 19.925 0 19.925
2 PEMS SUPPORT 1.00/each VO 0 0 0 117.738 0 117.738 0 117.738
3 Havstack 1.00/each HC 0 0 0] 4981 0] 4,981 0 4981
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 75.492 75.492 0 75.492
Total for Activity 1IEXXXD1240: 0 0 142.644 75.492 218.136 0 218.136
Line Item 1 - PMSC annual fee for software maintenance
BOE
Vendor Nane - PMS Systens Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Adm n
Item bei ng quoted - SMART Systens Property Mdules for Cient Server
O her Info -
Avail ability - yes
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c271S_|Property Administration Max Frontload 20.012.21]Dollars
Factors 22000 $ 1.02283 -- FY0O Escalation --

Line Item 2 - PEMS SUPPORT

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Historical Data Source - P& Cct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT

Breakdown of Historical Data:

Item -

Units -

Unit Cost - 130K/ yr

Unit Cost Adjustnment factor - n/a

Revised Unit Cost - 130K/ yr

Basis for adjustnment - n/a

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP 1&ET P060 |COMPUTER SYSTEMS ANALYSTS C271s |Pronertv Administration Linear 118.253.90|Dollars
Factors 130000 $ 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 3 - Haystack

BOE ‘Hi storical Data Source - P& COct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H
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WBSNo: 1EBDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID:  1EXXXD1240 Baseline Cost and Basis of Estimate WBSFilter  1EBD

SartsIn FY *

Activity Filter  *
Item Desc - Haystack On line Catal oging Service
Br eakdown of Historical Data:
Item - Haystack catal ogi ng
Units - annual service
Unit Cost - 5500/ yr
Unit Cost Adjustment factor - none
Revi sed Unit Cost - none
Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE c271S_|Pronerty Administration Max Erontload 5.003.05|Dollars
Factors 5500 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 53.394.47|Dollars
E r S
rtment | Linear 22.097.701Dollars
Factors 22097.7 Dollars
WBSNo: __1FBD0201 Title: Propertv Sales
Activity ID:  1EBD210000 Description: Excess Prop Rpt; Surplus Prop Disp FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 1.00/each HC 6.860 6.860 142.143 77.034 0 219.178 69.366 288.543
2 excess Mission Support 1.00/each HC 0 0 0] 26.123 0] 26.123 0 26.123
3 Prop Dist Computer Enhancements 1.00lea EE 0 0 [0] 1.264 [0] 1.264 0 1.264
Total for Activity 1EBD210000: 6.860 142,143 104.421 0 246.564 69.366 315.930
Line Item 1 - prop dist Core Mission
BOE Hi storical Data Source - P& Cct 98 - JAN 99/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE 750/ 751
Item Desc - Property Distribution Core m ssion
Br eakdown of Historical Data:
Item- Property Distribution Core m ssion |abor
Units - Hours & Dollars
Unit Cost - 43,802 hours & $282, 159 dollars
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS C100S |C|o i i Linear 483.13
Factors 0.36123 Mav 2000 Earned Value Factor 1810 hrs

0.73892 [SYS 0613001 0.738923 - Taraet

750 |STRAIGH ME BASE L050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers | Line

Factors 0.36123 Mav 2000 Earned Value Factor 16290 hrs
0.73892 [SYS 06130010.738923 - Taraet
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C100S |Closure Site Services | Linear ‘ 483 13|Hours |
Factors 0.36123 Mav 2000 Earned Value Factor 1810 hrs

0.73892 [SYS 0613001 0.738923 - Taraet

OREMEN AM AD ROUP R alaried | Linear

\ 0.00

Factors 0 hrs 0.36123 Mav 2000 Earned Value Factor

0.73892 [SYS 0613001 0.738923 - Taraet

1.449.40

Factors 0.36123 Mav 2000 Earned Value Factor 5430 hrs

0.73892 [SYS 0613001 0.738923 - Taraet
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WBS No:
Activitv | D:

1EBD0201 Rockv Elats Closure Proiect Proiect Baseline Devl

1EBD210000 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE 050 [RADIATION CONTROL TECHNOLIGI | KE10H [Indust/Site Srvs Steelworkers | Linear 0.00

Factors 0.36123 Mav 2000 Earned Value Factor 0 hrs

0.73892 [SYS 0613001 0.738923 - Taraet

751 |OVERTIME BASE & PRE 050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 96 63|Hours

Factors 0.36123 Mav 2000 Earned Value Factor 362 HRS

N anageme
Factors 282159 $ 1.02283 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor

0.73892 [SYS 0613001 0.738923 - Taraet

Line ltem 2 - excess Mission Support

BOE

Resources

Hi storical Data Source - P& Oct 98 - JAN 99/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE ASC/H M L/R
Item Desc - Property Distribution OTHER DI RECT COSTS

Breakdown of Historical Data:

Item - OTHER DI RECT COSTS

Units - Dollars

Unit Cost - $187,329 Dollars

R633S A5H Al pha Group calibration equi prent mai ntenance charges
50000/ yr

N272S  A5C  Operating Supplies (Consumabl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$83929/ yr

N232S  A5L Vehi cl e Leases

2 vehicles * $175/vehicle/month * 12 months = $4200

N232S A5R  Vehicle Fuel and Repairs

2 vehicles * $50/vehicle/nmonth * 12 nonths = $1200

R633S A5H Al pha Group calibration equi prent mai ntenance charges

27000/ yr

N272S A5C RCT SUPPLIES $12, 000

N272S A5H M SC SUBCONTRACTS $6000

N272S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $3000

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE c270S_IProperty Management Linear 3.251.13|Dollars
Factors 1.015 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor 12000 $
073892 [SYS 0613001 0.738923 - Taraet
[ asc IsuppLIES [ 0000 INONE [ co70s IPronerty Management Linear | 13.83452D0
Factors 1 -- FY0O Escalation -- 51829.5 dollars fcp8370 0.36123 Mav 2000 Earned Value Factor

0.73892 [SYS 0613001 0.738923 - Taraet

[ asH IsuBcONTRACTEDSRVS | oooo INone [ c270S Ipropertv Management | linear \ 0.00lpollars |

Factors 1.02283 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor 0 $

073892 [SYS 0613001 0.738923 - Taraet
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ R100S |RMRS Salaried Linear \ 7.098.46]Do
Factors 1.02283 -- FY0O Escalation -- 0.36123 Mav 2000 Earned Value Factor 26000 $fcp8008

0.73892 [SYS 06130010.738923 - Taraet
[ asL |RENTALS [ 0000 INONE | c106S [Business Manaaement Office | Linear | 1.137.90
Factors 1.015 -- FY0O Escalation -- 4200 $ 0.36123 Mav 2000 Earned Value Factor

0.73892 [SYS 0613001 0.738923 - Taraet

A \ 800.77IDollars
Factors 3000 $ 0.36123 Mav 2000 Earned Value Factor
0.73892 [SYS 06130010.738923 - Taraet
[ ASR_IMISC EXPENSES 0000 INONE [ 230 ING Lodistic Operations | Linear \ 0.00
Factors 1.015 -- FY0O Escalation -- 0 dollars fcn8008 0.36123 Mav 2000 Earned Value Factor

0.73892 [SYS 0613001 0.738923 - Taraet

Line Item 3 - Prop Dist Computer Enhancements

BOE
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBD210000 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Esti mators Experience - this is a conbination of FY98 costs and standard schedul e costs
Experience |tem Desc -
Br eakdown of Cost Dat a:

Item -
Units -
1 Sharp FO 5500 fax MACHI NE repl acement w 3yr warranty $2,200
COVMPUTER ENHANCEMENTS $6, 600
Unit Cost -

Unit Cost Adjustment factor -53 %
Revi sed Unit Cost -

COVPUTER ENHANCEMENTS $4664
Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE c270S_|Property Management Linear 1.263.61/Dollars
Factors 1.015 -- FY0O0 Escalation -- 0.36123 Mav 2000 Earned Value Factor 4664 Dollars
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD211000 Description: Excess Prop Rot: Surplus Prop Disp FY0O1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 1.00leach HC 24,299 24,299 558.159 256.665 0 814.824 266.242 1.081.065
2 excess Mission Support 1.00leach HC 0 0 0 46.833 0 46.833 0 46.833
3 Prop Dist Computer Enhancements 1.00/ea EE 0 0 [0] 11.374 [0] 11.374 0 11.374
5 CSSO SUPPORT 1.00/each VO 0 0 Q 51.653 Q0 51.653 0 51.653
6 Gas Cvlinder Disposal 1.00leach VO 0 0 0 75772 0 75.772 0 75772
SYS Continaency And Escalation 1.00lea EE 0 0 0 0] 66.533 66.533 0 66.533
Total for Activity 1EBD211000: 24.299 558.159 442,297 66.533 1.066.989 266.242 1.333.231
Line Item 1 - prop dist Core Mission
BOE Hi storical Data Source - P& Cct 99 - MAR 00/ CHARGE # NCX90002/ 4/ 6/ 9/ 13/ CE 750/ 751
Item Desc - Property Distribution Core mission
Br eakdown of Historical Data:
Item- 2/3 FTE PROP MR
3 FTE PROPERTY LEADS
3 FTE PROPERTY SPECI ALI ST
8 FTE M SSI ON SUPPORT SPECI ALI ST 1
320 HRS Overtinme for MSS |
.25 FTE RAD ENGR DEPT C101S
$288. 6K A52 contract for technical support/disposal services
Unit Cost -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LSi1e Srvs Steelworkers Linear 12.877.67[Hours

Factors 14480 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C270S |Property Management | Linear ‘ 4,829 13|Hours

Factors 5430 hrs

Factors 1210 hrs

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBD211000 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

| 750 ISTRAIGHTTIMEBASE | P080 |HEALTHPHYSICISTS | c101S |Health & Safety [ Linear \ 401.98Hours |
Factors 452 hrs
0.88934 [SYS 06140? 8893_4209_?13.(&[0_"
| Linear 4,829,13|Hours

0.88934 [SYS 061%?}? ???f%ﬁzﬁ:mﬁil
751 |OVERTIME BASE & PRE L050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers | Line

0.88934 [SYS 0614001.88934200 - Sviiﬁ

A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | C270S |Property Management | Linear 256.664.70ID

Factors 282159 $ 1.02283 -- FY0O Escalation --

Factors 5430 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2 - excess Mission Support

BOE Hi storical Data Source - P& Oct 99 - MAR 00/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE A5C/H M L
Item Desc - Property Distribution OTHER DI RECT COSTS
Breakdown of Historical Data:
Item - OTHER DI RECT COSTS
Units - Dollars
Unit Cost -
C270S A5C  (perating Supplies (Consumabl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$14, 000/ yr
C241S A5H  FREI GHT CHARGES $8000
Cl06S  A5L GSA Vehicl e Leases
3 vehicles * $333/vehicle/nonth * 12 nonths = $12, 000
C270S A5L  TRAI LER LEASES
5 TRAILERS @ $765/ MO *12 MO = 9180/ YR
C270S A5L 4 PORTALET @ $70/MO * 12 MO = 3360/ YR
C270S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $5360

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE €270S |Pronertv Manacement Linear 12.637.55|Dollars
Factors 14000 $ 1.015 -- FY0O Escalation --
0.88934 [SYS 061%%? ???%%Qﬁms:l
A5H |SUBCONTRACTED SRVS 0000 INONE C241S |Traffic Manaaement | Line
Factors 8000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL_|RENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear | 10832 mloé 232
Factors 12000 $ 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
A5L |RENTALS 0000 INONE C270S |Property Management inear 11.319.63IDol 232
Factors 12540 % 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614()% 88934200 - fys{ii
inea 4.766.87|Dol

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 5360 $

Line Iltem 3 - Prop Dist Computer Enhancements

BOE Estimators Experience - this is a conbination of FY99 costs and standard schedul e costs
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax machi ne replacenment w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

10 RAM upgrades $2000 A5C

Unit Cost - $12,600/yr
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD211000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor -none
Revi sed Unit Cost - none
Basis for adjustment -none
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE c270S_|Property Management Linear 11.373.79|Dollars
Factors 12600 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - CSSO SUPPORT
BOE Vendor Nane - DYN | &ET
Vendor Quote - $58, 080
Quot e Received by - Judy Haugh
Dat e Received - 1/25/00
Item being quoted - Conputer System Security O ficer support
G her Info -
Avail ability - readily avail able
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A59 [DYNCORP I&ET 0000 INONE c270S _|Property Management Linear 51.652.9
Factors 58080 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - Gas Cylinder Disposal
BOE Vendor Nane - TENERA
Vendor Quote - $7100/ MO*12 MO = $85200
Quote Received by - Dianne Fisher
Dat e Received - 5/1/00
Item being quoted - Gas cylinder disposal
O her Info -
Availability -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52 [TENERA 0000 INONE c270S_|Property Manaaement Linear 75.771.94]Dollars
Factors 85200 $
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 39.897.211Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 26.635.82IDollars
Factors 26635.8 Dollars
Activitv ID:  1EBD212000 Description: Excess Prop Rot: Surplus Prop Disp FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 1.00|each HC 24,299 24.299 558.159 256.665 0 814.824 197.030 1.011.854
2 excess Mission Support 1.00/each HC 0 0 [0] 46.833 [0] 46.833 0 46.833
3 Prop Dist Computer Enhancements 1.00lea EE 0 0 0] 11.374 0 11.374 0 11.374
5 CSSO SUPPORT 1.00leach VO 0 0 0 51.653 0 51.653 0 51.653
6 Gas Cvlinder Disposal 1.00leach VO 0 0 0 75.772 0 75.772 0 75772
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 177.021 177.021 0 177.021
Total for Activity 1EBD212000: 24,299 558.159 442.297 177.021 1.177.477 197.030 1.374.507
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WBS No:
Activitv | D:

1EBD0201
1EBD212000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item 1 - prop dist Core Mission

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EBD
SartsInFY *

BOE Hi storical Data Source - P& Oct 99 - MAR 00/ CHARGE # NCX90002/ 4/ 6/ 9/ 13/ CE 750/ 751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
Item- 2/3 FTE PROP MR
3 FTE PROPERTY LEADS
3 FTE PROPERTY SPECI ALI ST
8 FTE M SSI ON SUPPORT SPECI ALI ST 1
320 HRS Overtine for MSS |
.25 FTE RAD ENGR DEPT C101S
$288. 6K A52 contract for technical support/disposal services
Unit Cost -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |IndusILS.'Lte_S.an_Ste_ervorkers Linear 12.877.67|Hours
Factors 14480 hrs

Factors 5430 hrs
0.88934 [SYS 0614001.88934200 - Sv:
RA | Linear | 107610 I:I; ][2
Factors 1210 hrs
0.88934 [SYS 0614001.88934200 - Sv:
750 ISTRAIGH ME BASE P080 |HEALTH PHYSICISTS C101S |Health & Safetv | Linear 401.98 I:I; ;2
Factors 452 hrs

Factors 5430 hrs

0.88934 [SYS 0614001 88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | 1050 |MISSION SUP SPEC | (CBLFAB.DSP.| KE10H lIndust/Site Stvs Steelworkers | Linear \ 284.59 H; [2
Factors 320 HRS

0.88934

A52 ENERA P170 |OTHER ADMINISTRATIVE & PROFE C270S _|Property Manaaement

[SYS 0614%&.&8334209;?%
| Linear 256.664.70ID

Factors 282159 $ 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - excess Mission Support
BOE Hi storical Data Source - P& Cct 99 - MAR 00/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE ASC/H ML
Item Desc - Property Distribution OTHER DI RECT COSTS
Br eakdown of Historical Data:
Item - OTHER DI RECT COSTS
Units - Dollars
Unit Cost -
C270S A5C  Operating Supplies (Consunebl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$14, 000/ yr
C241S A5H  FREI GHT CHARGES $8000
Cl06S A5L  GSA Vehicle Leases
3 vehicles * $333/vehicle/nonth * 12 nonths = $12, 000
C270S  A5L  TRAILER LEASES
5 TRAILERS @ $765/ MO *12 MO = 9180/ YR
C270S A5L 4 PORTALET @$70/MO * 12 MO = 3360/ YR
C270S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $5360
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No:
Activitv | D:

1EBD0201 Rockv Elats Closure Proiect Proiect Baseline Devl

1EBD212000 Baseline Cost and Basis of Estimate WBSFilter 1EBD

Activity Filter  * SartsInFY *

[ asc IsuppLIES [ 0000 INONE [ co70s IProperty Management Linear | 12.637.55[Dallars
Factors 14000 $ 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c241s Itraffic Management | Linear 7.277.17 Di 232
Factors 8000 $ 1.02283 -- FY0O Escalation --
[ as. |RENTALS | 0000 INONE
Factors 12000 $ 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ asL |RENTALS [ 0000 INONE [ co70s IProperty Management | Linear | 11.319.63Do 232
Factors 12540 $ 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ co70s IPronerty Management | Linear 4.766.87 Di 232

Factors 5360 $
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 3 - Prop Dist Computer Enhancements

BOE

Resources

Estimators Experience - this is a conbination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

10 RAM upgrades $2000 AS5C

Unit Cost - $12,600/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 _INONE c270S_IPronerty Management Linear 11.373.79IDallars
Factors 12600 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 5 - CSSO SUPPORT

BOE

Resources

Vendor Nanme - DYN | &ET

Vendor Quote - $58, 080

Quot e Received by - Judy Haugh

Dat e Received - 1/25/00

Item being quoted - Conputer System Security O ficer support
G her Info -

Avail ability - readily avail able

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity | Units
A59IDYNCORP IZET 0000 INONE c270S_IProperty Management Linear 51.652.9
Factors 58080 dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 6 - Gas Cylinder Disposal

BOE

Vendor Name - TENERA

Vendor Quote - $7100/ MO*12 MO = $85200
Quot e Received by - Dianne Fisher

Date Received - 5/1/00

Item being quoted - Gas cylinder disposal
G her Info -

Availability -
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1EBD212000 ; : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A52 _[TENERA 0000 _INONE c270S_|Property Management Linear 75.771.94|Dallars
Factors 85200 $

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 121.060.80IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 55.960.24lDollars
Factors 55960.2 Dollars
Activitv ID:  1EBD213000 Description: Excess Prop Rpt: Surplus Prop Disb FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 1.00leach HC 24,299 24.299 558.159 256.665 0 814.824 193.123 1.007.947
2 excess Mission Support 1.00/each HC 0 0 [0] 46.833 [0] 46.833 0 46.833
3 Prop Dist Computer Enhancements 1.00/ea EE 0 0 0] 11.374 0] 11.374 0 11.374
5 CSSO SUPPORT 1.00leach VO 0 0 0 51.653 0 51.653 0 51.653
6 Gas Cvlinder Disposal 1.00/each VO 0 0 0 75.772 0 75.772 0 75.772
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 327.397 327.397 0 327.397
Total for Activity 1EBD213000: 24,299 558.159 442.297 327.397 1.327.852 193.123 1.520.975

Line Item 1 - prop dist Core Mission

BOE Hi storical Data Source - P& Oct 99 - MAR 00/ CHARGE # NCX90002/ 4/ 6/ 9/ 13/ CE 750/ 751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
Item- 2/3 FTE PROP MR

3 FTE PROPERTY LEADS

3 FTE PROPERTY SPECI ALI ST

8 FTE M SSI ON SUPPORT SPECI ALI ST 1

320 HRS Overtine for MSS |

.25 FTE RAD ENGR DEPT C101S

$288. 6K A52 contract for technical support/disposal services
Unit Cost -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LSiLe Srvs Steelworkers Linear 12.877.67IHours

Factors 14480 hrs

Factors 5430 hrs

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.076.10 I:I; ][2

0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE P080_|HEALTH PHYSICISTS €101S |Health & Safety | Linear 401.98 Ei:;[g

Factors 452 hrs

Factors 1210 hrs

Factors 5430 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1EBD213000 ; : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 751 lOVERTIMEBASE&PRE. | 1050 |MISSION SUP SPEC | (CBLFAB.DSP.| KE10H lIndust/Site Stvs Steelworkers | Linear \ 284.59Hours

Factors 320 HRS

0.88934 [SYS 061 -
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | C270S |Property Management | Linear 256.664.70 Di 232

Factors 282159 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 2 - excess Mission Support

BOE Hi storical Data Source - P& Cct 99 - MAR 00/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE ASC/H ML
Item Desc - Property Distribution OTHER DI RECT COSTS
Br eakdown of Historical Data:
Item - OTHER DI RECT COSTS
Units - Dollars
Unit Cost -
C270S A5C  Operating Supplies (Consunebl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$14, 000/ yr
C241S A5H  FREI GHT CHARGES $8000
Cl06S A5L  GSA Vehicle Leases
3 vehicles * $333/vehicle/nonth * 12 nonths = $12, 000
C270S  A5L  TRAILER LEASES
5 TRAILERS @ $765/ MO *12 MO = 9180/ YR
C270S A5L 4 PORTALET @$70/MO * 12 MO = 3360/ YR
C270S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $5360

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _[NONE 2705 _|Property Management Linear 12.637.55Dallars
Factors 14000 $ 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c2415 Itraffic Management | Linear \ 7.277 17|D§ 232
Factors 8000 $ 1.02283 -- FY0O Escalation --
[ as. |RENTALS | 0000 INONE
Factors 12000 $ 1.015 -- FY0O0 Escalation --
088934 [SYS 06149?] 88934200 - %ysfif
A5 RENTALS )000 [NONE C270S |Property Managemen inear 11.319.63|Do
Factors 12540 $ 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ co70s IProperty Management | Linear | 4766 87|D§ 232
Factors 5360 $

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 3 - Prop Dist Computer Enhancements

BOE Estimtors Experience - this is a combination of FY99 costs and standard schedul e costs
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax nachine replacement w 3yr warranty 2400 A5C

2 COWUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

10 RAM upgrades $2000 A5C

Unit Cost - $12,600/yr

Unit Cost Adjustment factor -none
Revi sed Unit Cost - none

Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1EBD213000 ) , . WBSFilter  1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asc IsuppLIES 0000 INONE [ c270s Iproperty Management Linear | 11.373.79lD0llars
Factors 12600 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - CSSO SUPPORT

BOE Vendor Nanme - DYN | &ET

Vendor Quote - $58, 080

Quot e Received by - Judy Haugh

Dat e Received - 1/25/00

Item bei ng quoted - Conputer System Security O ficer support
G her Info -

Avail ability - readily avail able

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP IRET 0000 [INONE 2705 _IProperty Management Linear 51.652.9
Factors 58080 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - Gas Cylinder Disposal

BOE Vendor Name - TENERA

Vendor Quote - $7100/ MO*12 MO = $85200
Quot e Received by - Dianne Fisher

Date Received - 5/1/00

Item being quoted - Gas cylinder disposal
G her Info -

Availability -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A52_[TENERA 0000 INONE €270S_|Property Management Linear 75.771.94/Dollars
Factors 85200 $

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 235.866.80IDollars
E r S
rtment | Linear | 91.529.90|Dollars
Factors 91529.9 Dollars
Activity ID:  1EBD214000 Description: Excess Prop Rpt; Surplus Prop Disp FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 1.00|each HC 24,299 24.299 558.159 256.665 0 814.824 157.401 972.224
2 excess Mission Support 1.00/each HC 0 0 [0] 46.833 [0] 46.833 0 46.833
3 Prop Dist Computer Enhancements 1.00lea EE 0 0 0] 11.374 0 11.374 0 11.374
5 CSSO SUPPORT 1.00/each VO 0 0 0 51.653 0 51.653 0 51.653
6 Gas Cvlinder Disnosal 1.00/each VO 0 0 0 75772 0 75.772 0 75772
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 163.985 163.985 0 163.985
Total for Activity 1EBD214000: 24,299 558.159 442,297 163.985 1.164.440 157.401 1.321.841

Line Item 1 - prop dist Core Mission

BOE Hi storical Data Source - P& Cct 99 - MAR 00/ CHARGE # NCX90002/ 4/ 6/ 9/ 13/ CE 750/ 751
Item Desc - Property Distribution Core m ssion
Br eakdown of Historical Data:
Item- 2/3 FTE PROP MGR
3 FTE PROPERTY LEADS
3 FTE PROPERTY SPECI ALI ST
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WBS No:
Activitv | D:

1EBD0201 Rockv Elats Closure Proiect Proiect Baseline Devl
1EBD214000 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Resources

8 FTE M SSI ON SUPPORT SPECI ALI ST 1

320 HRS Overtinme for MsSS |

.25 FTE RAD ENGR DEPT Cl101S

$288. 6K A52 contract for technical support/disposal services

Unit Cost -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L050 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LSiLe Srvs Steelworkers Linear 12.877.67[Hours

Factors 14480 hrs

0.88934 [SYS 0614001 .88934200 - Svstem

750 |ISTRAIGH ME BASE M010 |[FOREMEN /TEAM LEADS / GROUP | C270S |Property Management | Linear ‘ 4,829 13|Hours

Factors 5430 hrs

0.88934 [SYS 0614001.88934200 - Sv
| Linear \ 1.076.10 I:I; ][2

0.88934 [SYS 061 -
| Linear 401.98 Ei:;[g

0.88934 [SYS 0614001.88934200 - Svstem
| Linear 4,829 13|Hours

Factors 1210 hrs

Factors 5430 hrs

0.88934 [SYS 0614001 .88934200 - Sv:
[ 751 lOVERTIMEBASE&PRE. | 1050 |MISSION SUP SPEC | (CBLFAB.DSP.| KE10H lindust/Site Stvs Steelworkers | Linear \ 284.59 H; [E

Factors 320 HRS

0.88934 [SYS 061%?}? ?Sggﬁiﬁo_ﬁms:l
A52 ENERA P170 IOTHER ADMINISTRATIVE & PROFE | C270S |Propertv Management | Line

Factors 282159 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2 - excess Mission Support

BOE

Resources

Hi storical Data Source - P& Oct 99 - MAR 00/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE A5C/H M L
Item Desc - Property Distribution OTHER DI RECT COSTS
Breakdown of Historical Data:

Item - OTHER DI RECT COSTS

Units - Dollars

Unit Cost -
C270S A5C  (perating Supplies (Consumabl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$14, 000/ yr

C241S A5H  FREI GHT CHARGES $8000

Cl06S  A5L GSA Vehicl e Leases

3 vehicles * $333/vehicle/nonth * 12 nonths = $12, 000

C270S A5L  TRAI LER LEASES

5 TRAILERS @ $765/ MO *12 MO = 9180/ YR

C270S A5L 4 PORTALET @ $70/MO * 12 MO = 3360/ YR

C270S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $5360

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE €270S_|Property Management Linear 12.637.55/Dollars
Factors 14000 $ 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061%?}? ???%%Qﬁms:l
A5H |SUBCONTRACTED SRVS 0000 INONE C241S |Traffic Manaaement | Line
Factors 8000 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1EBD214000 ) : . WBSFilter  1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ asL |RENTALS [ 0000 INONE [ c106S |Business Manaaement Office Linear 10.832.19lDollars
Factors 12000 $ 1.015 -- FYO0O Escalation --
0.88934 [SYS 061 ;
[ asL |RENTALS [ 0000 INONE [ co70s IProperty Management | Linear 11.319.63Do 232
Factors 12540 $ 1.015 -- FYO0O Escalation --

0.88934 [SYS 06149? 839%—
inea 4.766.87|Dol

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 5360 $

Line Item 3 - Prop Dist Computer Enhancements

BOE Estimators Experience - this is a conbination of FY99 costs and standard schedul e costs
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax machi ne replacenment w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

10 RAM upgrades $2000 A5C

Unit Cost - $12,600/yr

Unit Cost Adjustnment factor -none
Revised Unit Cost - none

Basi s for adjustnent -none

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE €270S_|Property Management Linear 11.373.79|Dollars
Factors 12600 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - CSSO SUPPORT

BOE Vendor Name - DYN | &ET

Vendor Quote - $58, 080

Quot e Received by - Judy Haugh

Date Received - 1/25/00

I tem bei ng quoted - Conputer System Security O ficer support
G her Info -

Availability - readily available

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP I&ET 0000 |NONE C270S |Prouertv Manaaement Linear 51.652.98IDollars
Factors 58080 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - Gas Cylinder Disposal

BOE Vendor Name - TENERA

Vendor Quote - $7100/ MO*12 MO = $85200
Quot e Received by - Dianne Fisher

Date Received - 5/1/00

Item bei ng quoted - Gas cylinder disposal

G her Info -
Availability -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A52_[TENERA 0000 INONE c270S_|Property Management Linear 75.771.94Dollars

Factors 85200 $
0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD214000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 52.811.46/Dollars
E r S
rtment | Linear 111.173.10IDollars
Factors 111173 Dollars
Activity ID:  1EBD215000 Description: Excess Prop Rpt; Surplus Prop Disp FY05-2 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 1.00/each HC 12.149 12.149 279.079 128.332 (0] 407.412 97.120 504,531
2 excess Mission Support 1.00/each HC 0 0 [0] 23417 [0] 23417 0 23.417
5 CSSO SUPPORT 1.00/each VO 0 0 0 25.826 0 25.826 0 25.826
6 Gas Cvlinder Disposal 1.00leach VO 0 0 0 37.886 0 37.886 0 37.886
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 352.795 352.795 0 352.795
Total for Activity 1EBD215000: 12.149 279.079 215.462 352.795 847.336 97.120 944,456
Line Item 1 - prop dist Core Mission
BOE Hi storical Data Source - P& Cct 99 - MAR 00/ CHARGE # NCX90002/ 4/ 6/ 9/ 13/ CE 750/ 751
Item Desc - Property Distribution Core mission
Br eakdown of Historical Data:
Item- 2/3 FTE PROP MR
3 FTE PROPERTY LEADS
3 FTE PROPERTY SPECI ALI ST
8 FTE M SSI ON SUPPORT SPECI ALI ST 1
320 HRS Overtinme for MSS |
.25 FTE RAD ENGR DEPT C101S
$288. 6K A52 contract for technical support/disposal services
Unit Cost -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE L0O50 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Industl$'te Srvs Steelworkers Linear 6.438.84|Hours
Factors 14480 hrs 0.5 1/2 vr
0.88934 [SYS 0614001.88934200 - Sv:

750 ISTRAIGH ME BASE M010 [FOREMEN / TEAM LEADS / GROUP C270S _|Property Manaaement

Factors

5430

hrs

0.5

Linear

‘ 2.414 R6|Hours

1/2 vr

0.88934 [SYS 06140? BBQSAZOQ_?MSLELD_\-
inea 538.05/Hours

0.88934 [SYS 0614001.88934200 - Sv:
[ 750 ISTRAIGHTTIMEBASE | P08o IHEALTHPHYSICISTS | c101S [Health & Safety Linear \ 200 qqlﬂjféj
Factors 452 hrs 0.5 1/2 vr

0.88934 [SYS 0614001.88934200 - Svstem

na | Linear ‘ 2.414 R6|Hours

Factors 5430 hrs 0.5 1/2 vr

0.88934 [SYS 061%?}? ???f%ﬁ;ﬂmﬁil

751 |OVERTIME BASE & PRE L050 [MISSION SUP SPEC | (CBLFAB.DSP. | KE10H [Indust/Site Srvs Steelworkers Line

Factors 320 HRS 0.5 1/2 vr

0.88934 [SYS 0614001.88934200 - Sv:
L as2 IteENera [ p170 |OTHER ADMINISTRATIVE & PROEE | C270S |Proerty Manaaement [ Linear | 128332 40|D§_|Jtzm5:|
Factors 282159 $ 1.02283 -- FY0O Escalation -- 0.5 1/2 vr

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 2 - excess Mission Support
CE ASC/H ML

BOE

|Hi storical Data Source - P& OCct 99 - MAR 00/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD215000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Desc - Property Distribution OTHER DI RECT COSTS
Br eakdown of Historical Data:

Item - OTHER DI RECT COSTS

Units - Dollars

Unit Cost -
C270S A5C  Operating Supplies (Consunebl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$14, 000/ yr

C241S A5H  FRElI GHT CHARGES $8000

Cl106S  A5L GSA Vehicl e Leases

3 vehicles * $333/vehicle/nonth * 12 nonths = $12, 000

C270S A5L  TRAI LER LEASES

5 TRAILERS @ $765/ MO *12 MO = 9180/ YR

C270S A5L 4 PORTALET @ $70/MO * 12 MO = 3360/ YR

C270S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $5360

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _INONE €270 _|Pronerty Management Linear 6.318.77IDallars
Factors 14000 $ 1.015 -- FY0O0 Escalation -- 0.5 1/2 vr
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ coa1s Itraffic Management | Linear \ 3.638 aalaﬁj
Factors 8000 $ 1.02283 -- FY0O Escalation -- 0.5 1/2 vr
0.88934 [SYS 061 .
[ asL IRENTALS [ 0000 INONE | c106s |Business Management Office | Linear 5.416.09 Si 23@
Factors 12000 $ 1.015 -- FYO0O Escalation -- 0.5 1/2 vr
088934 [SYS 061%?% %ﬁﬁgﬁm
A5l |[RENTALS 0000 [INONE C270S |Property Management | Line
Factors 12540 $ 1.015 -- FY0O0 Escalation -- 0.5 1/2 vr

0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ co70s IProperty Management | Linear \ 2.383.44]Do 232
Factors 5360 $ 0.5 1/2 vr

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 5 - CSSO SUPPORT

BOE Vendor Nanme - DYN | &ET

Vendor Quote - $58, 080

Quot e Received by - Judy Haugh

Dat e Received - 1/25/00

Item bei ng quoted - Conputer System Security O ficer support
G her Info -

Avail ability - readily avail able

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A59 |DYNCORP IRET 0000 INONE 2705 _IProperty Management Linear 25.826.49Dollars
Factors 58080 dollars 0.5 1/2 vr

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - Gas Cylinder Disposal

BOE Vendor Name - TENERA

Vendor Quote - $7100/ MO*12 MO = $85200
Quot e Received by - Dianne Fisher

Date Received - 5/1/00

Item bei ng quoted - Gas cylinder disposal
G her Info -

Availability -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EBD215000 . ) . WBS Filter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ as2 [TENERA 0000 INONE [ c270s Iproperty Management Linear [ 37.885.97IDollars
Factors 85200 $ 0.5 1/2 vr

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 246.867.90|Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear | 105.927.30lDollars
Factors 105927 Dollars
Activitv ID:  1EXXXD2140 Description: Excess Prop Rpt: Surplus Prop Disp FY05-1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 prop dist Core Mission 0.68leach HC 24,299 16.447 377.793 173.725 0 551.518 131.472 682.990
2 excess Mission Support 0.68leach HC 0 0 0] 31.699 0] 31.699 0 31.699
3 Prop Dist Computer Enhancements 0.68lea EE 0 0 [0] 7.698 [0] 7.698 0 7.698
5 CSSO SUPPORT 0.68leach VO 0 0 Q 34.962 Q 34,962 0 34.962
6 Gas Cvlinder Disposal 0.68leach VO 0 0 0 51.287 0 51.287 0 51.287
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 427.960 427,960 0 427.960
Total for Activity IEXXXD2140: 16.447 377.793 299.371 427.960 1.105.124 131.472 1.236.596

Line Item 1 - prop dist Core Mission

BOE Hi storical Data Source - P& Cct 99 - MAR 00/ CHARGE # NCX90002/ 4/ 6/ 9/ 13/ CE 750/ 751
Item Desc - Property Distribution Core m ssion
Br eakdown of Historical Data:
Item- 2/3 FTE PROP MGR

3 FTE PROPERTY LEADS

3 FTE PROPERTY SPECI ALI ST

8 FTE M SSI ON SUPPORT SPECI ALI ST 1

320 HRS Overtinme for MSS |

.25 FTE RAD ENGR DEPT Cl101S

$288. 6K A52 contract for technical support/disposal services
Unit Cost -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO50 |MISSION SUP SPEC | (CBLFAB.DSP. | KE10H |Indu51LSiLe Srvs Steelworkers Linear 12.877.67IHours
Factors 14480 hrs

0.88934 [SYS 0614001.88934200 - Svstem
750 ISTRAIGH ME BASE M010 |[FOREMEN / TEAM LEADS / GROUP | C270S |Property Management | Linear ‘ 4,829 13|Hours
Factors 5430 hrs
0.88934 [SYS 06140? 8893%-
Linear 1.076.10|
Factors 1210 hrs
0.88934 [SYS 061 -
750 |STRAIGHT TIME BASE P080_|HEALTH PHYSICISTS 1015 |Health & Safety | Linear 401.98 Ei:;[g

Factors 452 hrs

0.88934 [SYS 0614001.88934200 - Svstem
| Linear ‘ 4,829 13|Hours

Factors 5430 hrs

0.88934 [SYS 061. -
[ 751 lovERTIMEBASE&PRE. | 1050 IMISSION SUP SPEC | (CBLFAB.DSP. | KE10H lindust/Site Srvs Steelworkers | Linear 284.59 Ei [2

Factors 320 HRS

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1EXXXD2140 . ) . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
A52_[TENERA P170 |OTHER ADMINISTRATIVE & PROFE | C270S |Property Management | Linear | 256.664.70lDollars
Factors 282159 $ 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem 2 - excess Mission Support

BOE Hi storical Data Source - P& Oct 99 - MAR 00/ ODC REPORT/ CHARGE # NCX90002/ 4/ 6/ 13/ CE A5C/H M L
Item Desc - Property Distribution OTHER DI RECT COSTS
Breakdown of Historical Data:
Item - OTHER DI RECT COSTS
Units - Dollars
Unit Cost -
C270S A5C  (perating Supplies (Consumabl e supplies, boxes, stretch wap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$14, 000/ yr
C241S A5H  FREI GHT CHARGES $8000
Cl06S  A5L GSA Vehicl e Leases
3 vehicles * $333/vehicle/nonth * 12 nonths = $12, 000
C270S A5L  TRAI LER LEASES
5 TRAILERS @ $765/ MO *12 MO = 9180/ YR
C270S A5L 4 PORTALET @ $70/MO * 12 MO = 3360/ YR
C270S A5M  PROFESSI ONAL MEMBERSHI PS, CERTI FI CATI ONS, TRAVEL  $5360

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE €270S |Pronerty Management Linear 12.637.55/Dollars
Factors 14000 $ 1.015 -- FY0O0 Escalation --
a5t [SURCONTRACTED SRVS o000 Tone Cous Trratc Mana e et 77 taplacs ]
i aement | Line
Factors 8000 $ 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL_|RENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear | 10832 mloé 232
Factors 12000 $ 1.015 -- FY0O0 Escalation --
0.88934 [SYS 061 -
A5L |RENTALS 0000 INONE C270S |Property Management inear 11.319.63IDol 232
Factors 12540 $ 1.015 -- FY0O Escalation --

0.88934 [SYS 06149? 839%—
inea 4.766.87|Dol

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 5360 $

Line Item 3 - Prop Dist Computer Enhancements

BOE Estimators Experience - this is a conbination of FY99 costs and standard schedul e costs
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

1 Canon fax machi ne replacenment w 3yr warranty 2400 A5C

2 COWPUTER SYSTEMS W TH PRI NTERS @ $4, 100 EA = $8200 A5C

10 RAM upgrades $2000 A5C

Unit Cost - $12,600/yr

Unit Cost Adjustnment factor -none
Revised Unit Cost - none

Basi s for adjustnent -none

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 INONE €270S_|Property Management Linear 11.373.79|Dollars
Factors 12600 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBD0201 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1EXXXD2140 ; : . WBS Filter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item 5 - CSSO SUPPORT
BOE Vendor Nane - DYN | &ET
Vendor Quote - $58, 080
Quot e Received by - Judy Haugh
Dat e Received - 1/25/00
Item bei ng quoted - Conputer System Security O ficer support
G her Info -
Avail ability - readily avail able

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A59_IDYNCORP I&ET 0000 INONE €270S_|Property Management Linear 51.652.9
Factors 58080 dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 6 - Gas Cylinder Disposal
BOE Vendor Nanme - TENERA
Vendor Quote - $7100/ MO*12 MO = $85200
Quot e Received by - Dianne Fisher
Dat e Received - 5/1/00
Item being quoted - Gas cylinder disposal
G her Info -
Availability -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A52 _[TENERA 0000 _[NONE €270 _|Pronerty Management Linear 75.771.94|Dollars
Factors 85200 $

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 302.689.50IDollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 125.270.30lDollars
Factors 125270 _Dollars
WBS No: 1EBD0202 Title: Proiects
Activity ID:  1EBD221000 Description: AMPP Funded Proiects FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
444 Be Removal B444 1.00leach HC 0 0 0 527.591 0 527.591 0 527.591
GAS Gas Cvlinder Waste Disposition 1.00leach EE 0 0 0 26.601 0 26.601 0 26.601
PTE Pendina Transfer Fund 1.00leach HC 0 0 Q 447 877 0] 447.877 0 447 877
Total for Activity 1EBD221000: 0 0 1.002.069 0 1.002.069 0 1.002.069

Line ltem 444 - Be Removal B444

BOE The Asset Managenent Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the
revenue to specific projects. Al funded projects for the disposal of excess property are to accelerate closure of RFETS.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K260S |Si_te_QD_QLaIiQD_S Linear 527.591.00IDollars
Factors 714000 Dollars

0.73892 [SYS 0613001 0.738923 - Taraet
Line Item GAS - Gas Cylinder Waste Disposition

BOE |The Asset Managenent Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the
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WBS No:

1EBD0202

Activity ID 1EBD221000 Rockv Flats Closure Proiect \?\glsqult EESBEI;“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
revenue to specific projects. Al funded projects for the disposal of excess property are to accelerate closure of RFETS.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K260S_site Operations Linear 26.601.23|Dollars
Factors 36000 Dollars
0.73892 [SYS 0613001 0.738923 - Taraet
Line ltem PTF - Pending Transfer Fund
BOE The Asset Managenent Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the
revenue to specific projects. Al funded projects for the disposal of excess property are to accelerate closure of RFETS.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE K260S |Si_te Operations Linear 447.876.80[Dollars
Factors 606121 Dollars
0.73892 [SYS 0613001 0.738923 - Taraet
Activity ID:  1EBD221100 Description: AMPP Funded Proiects FYO1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SP26E01A60 ADMINISTRATIVE OVERSIGHT (AMPP) 1.00leach HC 0 0 0 0 0 0 0
Total for Activity 1LEBD221100: 0 (0] (0] (0] 0 0

Line Item SP26E01A60 - ADMINISTRATIVE OVERSIGHT (AMPP)

BOE The Asset Managenent Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the
revenue to specific projects. Al funded projects for the disposal of excess property are to accelerate closure of RFETS.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5H_|SUBCONTRACTED SRVS 0000 INONE K260S |S'Lte Operations Linear 0.00|
Factors 0 DOLLARS 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - System
Activitv ID:  1EBD221200 Description: AMPP Funded Proiects FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SP26E02A60 ADMINISTRATIVE OVERSIGHT (AMPP) 1.00leach HC 0 0 0 0 0 0 0
Total for Activity 1EBD221200: 0 0 0 0 0 0 0

Line Item SP26E02A60 - ADMINISTRATIVE OVERSIGHT (AMPP)

BOE The Asset Managenent Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the
revenue to specific projects. Al funded projects for the disposal of excess property are to accelerate closure of RFETS.
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K260S |S'Lte Operations Linear 0.00|
Factors 0 DOLLARS 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activity ID:  1EBD221300 Description: AMPP Funded Proiects FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SP26E03A60 ADMINISTRATIVE OVERSIGHT (AMPP) 1.00leach HC 0 0 0 0 0 0 0 0
Total for Activity 1EBD221300: 0 0 0 0 0 0 0

Line Item SP26E03A60 - ADMINISTRATIVE OVERSIGHT (AMPP)

BOE The Asset Managenent Pilot Program (AMPP) provides the vehicle to collect
revenue to specific projects. Al funded projects for the disposal of ex

revenues generated fron the sale o excess governnent properts and to allocate the
cess property are to accelerate closure of RFETS.
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WBS No: 1EBD0202 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD221300 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K260S_site Operations Linear 0.00
Factors 0 DOLLARS 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Svstem
WBS No: _1EBDO3 Title: Roads & Grounds
Activity ID:  1EBD300300 Description: Maintain Plant & Road Service FY0O0 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea HC 166 166 4570 0 0 4570 2.230 6.800
200 Non-Labor Support 1.00/ea HC 0 0 0 46.578 0 46.578 0 46.578
Total for Activity LEBD300300: 166 4.570 46.578 0 51.148 2.230 53.379
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYOO Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYOO
Item - Supv. & CTR support
Units - 1 Lot
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C100S |C|osu[e Site Services inear 165.52|Hours
Factors 224 Hrs

Line Item 200 - Non-Labor Support

BOE

Resources

0.73892 [SYS 0613001 0.738923 - Taraet

FYOO Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - This task provides for supervision of the Roads and Grounds personnel

and Techni cal nanagenent of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYOO
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $289,331.00 Dollars (FY99)
Unit Cost Adjustnent factor - $16, 346
Revised Unit Cost - $305, 677
Basis for adjustment - Additional |eased equipnent
FY99:
-$218, 155 for general |aborer support (AS5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (A5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (ASH)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EBD300300 . ) . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_asc_ISUPPLIES [ 0000 INONE [ c230s ING Lodistic Operations Linear | s5.077.07IDollars
Factors 6870.9 dollars fcn8102 1 -- FYO0O Escalation --

0.73892 [SYS 0613001 0.738923 - Taraet

[ AsH |SUBCONTRACTEDSRvS | o000 INoNE [ c230s ING Louistic Operations [ L inear | 18.356.94Dollars

Factors 1.02283 -- FY0O0 Escalation -- 220803 dollars 0.11

0,73892 [SYS 0613001 0,738923 - Target
[ asH IsuBconTRACTEDSRVS [ oooo INoNe [ c230S ING Lodistic Operations | Linear | 621110 Eg ars

Factors 8218 Dollars 1.02283 -- FY0O Escalation --
073892 [SYS 0613001 0.738923 - Taraet
[ asL |RENTALS [ 0000 INONE [ c230s ING Lodistic Operations | Linear | 16.009.65D0
Factors 1.015 -- FY0O Escalation -- 21346  dollars
0.73892 [SYS 06130010.738923 - Taraet
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ c230s ING Lodistic Operations | Linear | 923.65/Dollars

Factors 1250 Dollars
0.73892 [SYS 0613001 0.738923 - Taraet

Activity ID:  1EBD300400 Description: Maintain Plant & Road Service FYO0O 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00ea VO 168 168 4.631 [0] [0] 4,631 2.260 6.891
200 Non-Labor Support 1.00lea VO 0 0 Q 183.194 0] 183.194 0 183.194
Total for Activitv 1EBD300400: 168 4,631 183.194 0] 187.825 2.260 190.085

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.

FYOO Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted
econom ¢ factors and predicted snow days in FYOO

Item - Supv. & CTR support

Units - 1 Lot

Unit Cost - 227 Hrs/Qr. (750)

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

for

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [/ TEAM LEADS / GROUP | C234S |Ro_ads_&£LQunds_MaLnIenance Linear 167.74|Hours
Factors 227 Hrs

0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 200 - Non-Labor Support

BOE
FYOO Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted
econom ¢ factors and predi cted snow days in FY0OO

Item - Non-Labor support.

Units - 1 Lot

Unit Cost - $250, 110 Dol l ars (FY99)

Unit Cost Adjustment factor - $16, 346

Revi sed Unit Cost - $266, 456

Basis for adjustment - Additional |eased equi pnent

FY99:
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD300400 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
-$181,572 for general |aborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (A5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (ASH)
-$1, 250 Travel
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 137.230.80|Dollars
Factors 181572 Dollars 1.02283 -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
| AsH IsuBcoNTRACTEDSRVS [ o000 INoNe [ c234s [Roads & Grounds Maintenance [ Linear | 27.252.26[Dollars |
Factors 36881.1 Dollars fcn8102 ACP5021 1 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
| AsH IsuBcoNTRACTEDSRVS [ oooo INoNe [ c234s [Roads & Grounds Maintenance [ Linear | 621110
Factors 1.02283 -- FY0O0 Escalation -- 8218 Dollars
0.73892 [SYS 0613001 0.738923 - Taraet
A5L |IRENTALS 0000 INONE C234S |Roads & Grounds Maintenance | Line.
Factors 15666.2 Dollars 1 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | c2345 [Roads & Grounds Maintenance | Linear \ 923.65D
Factors 1250 Dollars
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD301100 Description: Maintain Plant and Road Service FY01 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00|each HC 199 199 5.500 0 0 5.500 2.624 8.124
200 Non-Labor Supnort 1.00leach HC 0 0 0 248.631 0 248.631 0 248.631
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 13.612 13.612 0 13.612
Total for Activitv 1EBD301100: 199 5.500 248.631 13.612 267.743 2.624 270.367
Line Item 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct |abor
assigned to this activity)
FYO1 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Hi storical Data Source - The costs were devel oped based on historical costs. We used costs fromthe sanme activity at the site in FY98 adjusted for economc
factors and predicted snow days in FYO1l
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Br eakdown of Historical Data:
Item- Supv. & CTR Suooort
Units - 1 Lot
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C234S |Roads_&_QLQunds_MaLnlena.nce Linear 199.21|Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE FYO1l Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Technical management of contracts.

Page 54 of 137

6/23/00 9:10:33 AM OFFICIAL USE ONLY




WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD301100 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $257,639.00 Dol lars (FY99)
Unit Cost Adjustnent factor - $16, 346
Revi sed Unit Cost - $273,985
Basis for adjustment - Additional |eased equipnent
FY99:
$182, 236 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE, ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle | eases (A5L)+16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1, 250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE 2345 _|Roads & Grounds Maintenance Linear 48.799.00
Factors 54060 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | c234s |Roads & Grounds Maintenance | Linear | 7415 47|D§ 232
Factors 8218 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE 2345 |Roads & Grounds Maintenance | Linear 165.770.20 Di 23@
Factors 182236 Dollars 1.02283 -- FY0O Escalation --
psi RenTaLs o000 Inone G225 |Roads & Grounds Mainenan et e a7 salpotars
i ce | Line
Factors 28221  Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE | c234s |Roads & Grounds Maintenance | Linear R ealuﬁj
Factors 1250 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.213.05|Dollars
E r S
rtment | Linear ‘ 5.398.98|Dollars
Factors 5398.98 Dollars
Activity ID:  1EBD301200 Description: Maintain Plant & Road Service FY01 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea HC 199 199 5.500 0 0 5.500 2.624 8.124
200 Non-Labor Support 1.00lea HC 0 0 0 248.631 0 248.631 0 248.631
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 13.612 13.612 0 13.612
Total for Activity 1EBD301200: 199 5.500 248.631 13.612 267.743 2.624 270.367

Line Item 100 - Supervision and CTR Support

BOE It is estimated that fifty percent of the Contractor Technical
FYO1l Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel
Breakdown of Historical Data: The costs were devel oped based on historical costs.
econom ¢ factors and predicted snow days in FYO1

Item - Supv. & CTR support

Units - 1 Lot

Representative's time wll

and Techni cal

be utilized in oversight of this contract.

managenent of contracts.
We used costs fromthe sane activity at the site in FY98 adjusted for
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD301200 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C234S |Roads & Grounds Maintenance Linear 199.21|Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE .
FYO1l Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $257,639.00 Dol | ars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $273, 985
Basis for adjustment - Additional |eased equi pnent
FY99:
$179, 588 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
$11, 875 for vehicle |l eases (A5L)+ $16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Wirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1, 250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
A5C_ISUPPLIES 0000 INONE 2345 |Roads & Grounds Maintenance Linear 48.799.00
Factors 54060 dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance | Linear | 7475 47|D§ 232
Factors 8218 Dollars 1.02283 -- FY0O Escalation --
| Line
Factors 182236 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL |RENTALS [ 0000 INONE | c234s |Roads & Grounds Maintenance | Linear | 25474 59|D§ 232
Factors 28221  dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | c234s |Roads & Grounds Maintenance | Linear 1.111.68 Si 232
Factors 1250 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.213.05|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear 5.398.98|Dollars
Factors 5398.98 Dollars
Activitv ID:  1EBD301300 Description: Maintain Plant & Road Service FYO1 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost | Materials Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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Proiect Baseline Devl

Act1D: 1680301300 Rockv Flats Closure Proiect T v
] ) Baseline Cost and Basis of Estimate Activity Filter  * o SartsinEy
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Supbort 1.00ea HC 199 199 5.500 (0] (0] 5.500 2.624 8.124
200 Non-Labor Support 1.00lea HC 0 0 0 277.507 0 277.507 0 277.507
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 15.143 15.143 0 15.143
Total for Activity 1EBD301300: 199 5.500 277.507 15.143 298.150 2.624 300.774

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.

FYO1l Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1

Item - Supv. & CTR support

Units - 1 Lot

Unit Cost - 224 Hrs/Qr. (750)

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP | C234S |Ro_ads_&£LQunds_MaLnIenance Linear 199.21|Hours
Factors 224 Hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support

BOE
FYO1 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $289,331.00 Dollars (FY99)
Unit Cost Adjustnent factor - $16, 346
Revi sed Unit Cost - $305, 677
Basis for adjustment - Additional |eased equipnent
FY99:
-$218, 155 for general |aborer support (AS5H) (T-P Enterprises)
-$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE 2345 [Roads & Grounds Maintenance Linear 48.799.00
Factors 54060 dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | c2345 [Roads & Grounds Maintenance | Linear \ 747547|D§ 232
Factors 8218 Dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 06149_,0]..&8334209;?%
A5H [SUBCONTRACTED SRVS 0000 INONE C234S |Roads & Grounds Maintenance | Linear 200.852.501D
Factors 220803 dollars 1.02283 -- FY00 Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
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WBS No:
Activitv | D:

1538231300 Rockv Flats Closure Proiect \j;é"sﬁ"jmer E;;%"“e Devl
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL |RENTALS [ 0000 INONE | 2345 |Roads & Grounds Maintenance Linear [ 19.268.65Dollars |
Factors 21346  dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 061 ;
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear 1.111.68 ;Sj 232

Factors 1250 Dollars
0.88934 [SYS 0614001.88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
con |conTINGENCY 0000 |NONE ZDEPT |No Department Linear 9.136.75|Dollars
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 6.006.19Dollars
Factors 6006.19 Dollars
Activitv ID:  1EBD301400 Description: Maintain Plant & Road Service FY01 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea VO 202 202 5.574 0 0 5.574 2.659 8.233
200 Non-Labor Supnort 1.00lea VO 0 0 0 241.830 0 241.830 0 241.830
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 13.257 13.257 0 13.257
Total for Activitv 1EBD301400: 202 5.574 241.830 13.257 260.661 2.659 263.320
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO1 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1
Item - Supv. & CTR support
Units - 1 Lot
Unit Cost - 227 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C234S |Roads_&£munds_Mamlenance Linear 201.8
Factors 227 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE ’
FYO1l Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $250,110 Dol lars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $266, 456
Basis for adjustment - Additional |eased equi pnent
FY99:
-$181,572 for general |aborer support (A5H) (T-P Enterprises)
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WBS No: 1EBDO3 Rockv Flats Closure Proiect proiect Baseline Devl
Activity 1D: 1EBD301400 : ' . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (A5L)+$16, 346

-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (ASH)
-$1, 250 Travel

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _[NONE 2345 _|Roads & Grounds Maintenance Linear 48.808.02|Dallars
Factors 54070 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear | 165.166 ?0|D§ 232
Factors 181572 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c2345 IRoads & Grounds Maintenance | Linear 7.475.47 Di 232
Factors 8218 Dollars 1.02283 -- FY0O Escalation --
a5 IrEnTALS 2000 INonE G345 IRoads & Grounds Maintenan ST O BTV Y=
i ce | Line
Factors 21346  Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ c2345 IRoads & Grounds Maintenance | Linear \ 1111 ealuﬁj

Factors 1250 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.998.99
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 5.258.26lDollars
Factors 5258.26 Dollars
Activitv ID:  1EBD302100 Description: Maintain Plant and Road Service FY02 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Supnort 1.00leach HC 199 199 5.500 [0] [0] 5.500 1.942 7.442
200 Non-Labor Support 1.00/each HC 0 0 Q 248.631 Q0 248,631 0 248,631
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 38.273 38.273 0 38.273
Total for Activity LEBD302100: 199 5.500 248.631 38.273 292.405 1.942 294,346
Line Item 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct |abor
assigned to this activity)
FYO2 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Hi storical Data Source - The costs were devel oped based on historical costs. We used costs fromthe sanme activity at the site in FY98 adjusted for economc
factors and predicted snow days in FY02
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Br eakdown of Historical Data:
Item- Supv. & CTR Suooort
Units - 1 Lot
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |

Page 59 of 137 6/23/00 9:10:36 AM OFFICIAL USE ONLY




WBS No: 1EBDO3

Activity | D 1EBD302100 Rockv Flats Closure Proiect \?\EISP(I:II EESBEI;“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Linear ‘ 199.21 |Hours
Factors 224 Hrs
0.88934 [SYS 0614001.88934200 - Svstem

Line Item 200 - Non-Labor Support

BOE FY02 Requirenents are assumed to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $257,639.00 Dol lars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $273, 985
Basis for adjustment - Additional |eased equi pnent
FY99:
$182, 236 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle | eases (A5L)+16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Wirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1,250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE 2345 |Roads & Grounds Maintenance Linear 48.799.00
Factors 54060 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS OGlf?f ?fgg%%i&ms:l
| Line
Factors 182236 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | c234s |Roads & Grounds Maintenance | Linear | 7475 47|D§ 232
Factors 8218 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061. -
[ asL [RENTALS [ o000 INONE | c234s |Roads & Grounds Maintenance | Linear 25.474.59 Di 232
Factors 28221 Dollars 1.015  -- FY0O Escalation --
| Line
Factors 1250 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 26.306.82IDollars
E r S
rtment | Linear | 11.966.65/Dollars
Factors 11966.7 Dollars
Activity ID:  1EBD302200 Description: Maintain Plant & Road Service FY02 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00ea HC 199 199 5.500 [0] [0] 5.500 1.942 7.442
200 Non-Labor Support 1.00lea HC 0 0 Q 248.631 Q0 248,631 0 248,631
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 38.273 38.273 0 38.273
Total for Activity 1EBD302200: 199 5.500 248,631 38.273 292.405 1.942 294,346

Line Item 100 - Supervision and CTR Support

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight

of this contract.
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD302200 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
FYO2 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02
Item- Supv. & CTR support
Units - 1 Lot
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C234S |Roads&Grounds Maintenance Linear 199.211Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE ’
FY02 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FY02
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $257,639.00 Dol | ars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $273, 985
Basis for adjustment - Additional |eased equi pnent
FY99:
$179, 588 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle |l eases (A5L)+ $16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Wirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1,250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE 2345 [Roads & Grounds Maintenance Linear 48.799.00
Factors 54060 dollars 1.015  -- FY0O Escalation --
0.88934

[SYS 061%?}? ?fggéégi - ﬁ;iﬁﬁ
| Line
0.88934

ISYS 0614910]_.mﬁaﬁ'.zog;?;sz:;a‘més:|
| Linear 7.475.47IDa

Factors 8218 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
A5L_|RENTALS 0000 INONE c2325_ING Vehicle/Equip Maintenance | Linear | 25474 59|D§ 232
Factors 28221  dollars 1.015 -- FYO0O Escalation --

0.88934

1250

Dollars

Factors

Line Item SYS - Contingency And Escalation
BOE

[SYS 061%?}? ???fiﬁgf - ﬁ;iﬁﬁ
| Line

[SYS 0614001 .88934200 - Svstem

0.88934

Page 61 of 137

6/23/00 9:10:37 AM OFFICIAL USE ONLY




WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EBD302200 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 26.306.82[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 11.966.65Dollars
Factors 11966.7 Dollars
Activitv ID:  1EBD302300 Description: Maintain Plant & Road Service FY02 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00/ea HC 199 199 5.500 Q0 Q0 5.500 1.942 7.442
200 Non-Labor Support 1.00ea HC 0 0 [0] 277.507 [0] 277.507 0 277.507
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 42.589 42.589 0 42,589
Total for Activitv 1EBD302300: 199 5.500 277.507 42.589 325.597 1.942 327.539

Line Item 100 - Supervision and CTR Support

BOE

Resources

Line Item 200
BOE

Resources

Hi storical Data Source
Br eakdown of Historical
Units - 1 Lot

Unit Cost - 224 Hrs/Q
Unit Cost Adjustment f

- 1998 Historical data avail

of the Contractor Techni cal

(There is no direct |abor charged to this activity).
It is estimated that fifty percent

FYO2 Requirenents are assuned to be the sane as FY98.

able on site.

Representative's tine wll

Item Desc - This task provides for supervision of the Roads and Grounds personnel

Data: The costs were devel oped based on historical costs.

r. (750)

actor -

Revi sed Unit Cost - None

econom ¢ factors and predicted snow days in FY02
Item- Supv. & CTR support

None

and Techni cal

managenent of contracts.
We used costs fromthe same activity at the site in FY98 adjusted for

be utilized in oversight of this contract.

Factors 224 Hrs

- Non-Labor Support

Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C234S |Roads_&_QLQunds_Mamlena.nce Linear 199.21|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source

Br eakdown of Historical

Units - 1 Lot

Basi s for adjustnment -

FY99:

- 1998 Historical data avail

FY02 Requirenents are assuned to be the sane as FY98.

able on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel

Data: The costs were devel oped based on historical costs.

econom ¢ factors and predicted snow days in FY02
Item - Non-Labor support.

Unit Cost - $289,331.00 Dol l ars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $305, 677

Addi tional |eased equipnent

-$218, 155 for general |aborer support (A5H) (T-P Enterprises)

and Techni cal

managenent of contracts.
We used costs fromthe sane activity at the site in FY98 adjusted for

Mower's, Punps.

-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn
-$5,000 for vehicle | eases (A5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 |INONE C234S |Roads_&£LQund$_MaLnIenance Linear 48.799.00
Factors 54060 dollars 1.015  -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EBD302300 . ) . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | c234s |Roads & Grounds Maintenance Linear [ 200.852.50[Dollars
Factors 220803 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear 7.475.47 Di 232
Factors 8218 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ asL [RENTALS | o000 InoNE | c2325 ING Vehicle/Equip Maintenance | Linea%
Factors 21346  dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear | 1111 ealuﬁj
Factors 1250 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 29.273.35|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 13316.08Dollars |
Factors 13316.1 Dollars
Activitv ID:  1EBD302400 Description: Maintain Plant & Road Service FY02 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea VO 202 202 5574 0 0 5.574 1.968 7.542
200 Non-Labor Support 1.00lea VO 0 0 0 241.830 0 241.830 0 241.830
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 37.272 37.272 0 37.272
Total for Activity 1EBD302400: 202 5.574 241.830 37.272 284.676 1.968 286.643

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO2 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02
Item - Supv. & CTR support
Units - 1 Lot
Unit Cost - 227 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C234S |Roads & Grounds Maintenance Linear 201.88
Factors 227 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE .
FY02 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02
Item - Non-Labor support.
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WBS No:
Activitv | D:

Resources

1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EBD302400 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - 1 Lot

Unit Cost - $250,110 Dol l ars (FY99)

Unit Cost Adjustnent factor - $16, 346

Revised Unit Cost - $266, 456

Basis for adjustment - Additional |eased equipnent

FY99:
-$181,572 for general |aborer support (A5H) (T-P Enterprises)

-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (A5L)+$16, 346

-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (ASH)
-$1, 250 Travel

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5SC_|SUPPLIES 0000 _INONE 2345 _|Roads & Grounds Maintenance Linear 48.808.02|Dallars
Factors 54070 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear | 165.166 ?0|D§ 232
Factors 181572 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 -
| Linear 7.475.47IDa Zﬂi

Factors 8218 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ as. |RENTALS | 0000 INONE | c2325 ING Vehicle/Equin Maintenance | Linea%
Factors 21346  Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ c2345 IRoads & Grounds Maintenance | Linear \ 1111 ealuﬁj

Factors 1250 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 25.618.39|Dollars
E r S
rtment | Linear | 11.653.49|Dollars
Factors 11653.5 Dollars
Activity ID:  1EBD303100 Description: Maintain Plant and Road Service FY03 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00leach HC 199 199 5.500 0 0 5.500 1.903 7.403 |
200 Non-Labor Support 1.00/each HC 0 0 0 194.420 0 194.420 0 194.420
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 55.955 55.955 0 55.955
Total for Activity 1EBD303100: 199 5.500 194.420 55.955 255.875 1.903 257.778
Line Item 100 - Supervision and CTR Support
BOE

It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct |abor
assigned to this activity)

FYO3 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Hi storical Data Source - The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for econonic
factors and predicted snow days in FYO3

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenment of contracts.

Breakdown of Historical Data:

Item - Supv. & CTR Suooort

Units - 1 Lot
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD303100 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C234S |Roads & Grounds Maintenance Linear 199.211Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE FYO3 Requirenents are assuned to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenment of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3
Item - Non-Labor support.
Units - 1 Lot
Unit Cost - $257,639.00 Dol | ars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $273, 985
Basis for adjustment - Additional |eased equi pnent
FY99:
$182, 236 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle |l eases (A5L)+16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Wirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1,250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC |SUPPLIES 0000 |NONE C234S |Roads_&_QLQunds_Mam1ena.nce Linear 39.039.20
Factors 43248  Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ ASH [SUBCONTRACTEDSRvS | o000 INone [ c23as IRoads & Grounds Maintenance | Linear 132 616.30allars
Factors 145789 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS OGlf?f ???fjéﬁf - ﬁﬁﬁi
| Line
Factors 1644 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL [RENTALS [ o000 INONE [ 2325 ING Vehicle/Eauip Maintenance | Linear | 20.379.85D0 ;g
Factors 22577  Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | c234s |Roads & Grounds Maintenance | Linear 889.34D0 232
Factors 1000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 40.478.02IDollars
E r S
rtment | Linear 15.476.89|Dollars
Factors 15476.9 Dollars
Activitv ID:  1EBD303200 Description: Maintain Plant & Road Service FY03 2nd Otr Cost Risk 2 Schedule Risk 2
‘ Line Item | Description Quantity Units ‘ BOE Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
Tvoe | Hourg/Unit Total Total C i
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Proiect Baseline Devl

XVC?ST,\\I/(TD 1528223200 Rockv Flats Closure Proiect WBSFilt 1EBD
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * SartsinEy
100 Supervision and CTR Supnort 1.00lea HC 199 199 5.500 0 0 5.500 1.903 7.403
200 Non-Labor Support 1.00lea HC 0 0 0 194.420 0 194.420 0 194.420
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 55.955 55.955 0 55.955
Total for Activity 1EBD303200: 199 5.500 194.420 55.955 255.875 1.903 257.778
Line Item 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO3 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3
Item - Supv. & CTR support
Units - 1 Lot
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C234S |Roads_&£LQund$_Mamlenance Linear 199.21|Hours

Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Non-Labor Support

BOE

Resources

FYO3 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenment of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3

Item - Non-Labor support.

Units - Dollars

Unit Cost - $257,639.00 Dol lars (FY99)

Unit Cost Adjustment factor - $16, 346

Revi sed Unit Cost - $219, 188

Basis for adjustment - Additional |eased equi pnent

FY99:

$179, 588 for general |aborer support (A5H) (T-P Enterprises)

$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
$11, 875 for vehicle |l eases (A5L)+ $16, 346

$8,218 Training for T-P enployees, ie. OSHA, RAD Wirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)

$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units

A5SC_|SUPPLIES 0000 _INONE 2345 _|Roads & Grounds Maintenance Linear
Factors 43248  dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Sviiﬁ

[ AsH [suBCONTRACTEDSRvS | o000 INoNE | c234s I[Roads & Grounds Maintenance | Linear | 132.616.30D

Factors 145789 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061%?}? ???f%
Line

Factors 1644 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 -
[ asL [RENTALS | o000 InoNE | c2325 ING Vehicle/Equip Maintenance | Linea%
Factors 22577  dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDO3

Activity ID 1EBD303200 Rockv Flats Closure Proiect \jgsq:'n Eggiine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ ASM_[TRAVEL/TRAIN/RELOCAT 0000 INONE [ c2345 IRoads & Grounds Maintenance Linear \ 889 34]Dollars

Factors 1000 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 40.478.02|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 15.476.89IDollars
Factors 15476.9 Dollars
Activitv ID:  1EBD303300 Description: Maintain Plant & Road Service FY03 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00ea HC 199 199 5.500 [0] [0] 5.500 1.903 7.403
200 Non-Labor Supnort 1.00lea HC 0 0 0 222.006 0 222.006 0 222.006
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 63.603 63.603 0 63.603
Total for Activity 1LEBD303300: 199 5.500 222.006 63.603 291,109 1.903 293.012

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.

FYO3 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3

Item- Supv. & CTR support

Units - Hours

Unit Cost - 224 Hrs/Qr. (750)

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C234S |Roads & Grounds Maintenance Linear 199.21|Hours
Factors 224 Hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support

BOE
FYO3 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenment of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3

Item - Non-Labor support.

Units - Dollars

Unit Cost - $289,331.00 Dol lars (FY99)

Unit Cost Adjustnment factor - 20%

Revi sed Unit Cost - $244,542

Basis for adjustment - Additional |eased equi pnent

FY99:
-$218, 155 for general |aborer support (A5H) (T-P Enterprises)

-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346

-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
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WBS No:
Activitv | D:

Resources

iggggg%oo Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Ezg%“ne Devl
. . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element il Department Curve Quantity | Units

ASC_|SUPPLIES 0000 INONE 2345 _|Roads & Grounds Maintenance Linear
Factors 43248  dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:

[ ASH_ISUBCONTRACTED SRVS 0000 INONE | c234s |Roads & Grounds Maintenance | Linear | 160.682 ooloé 232
Factors 176642 dollars 1.02283 -- FY0O Escalation --

0.88934

[SYS 06l4I,L)_’0]_.&851351,ZOQ;?ALS.L:-”;L@S:|
Linear 5.980.37[Da

Factors 6574.4 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
| asL |RenTALS 0000 INONE | 2325 NG Vehicle/Eauin Maintenance | Linea%
Factors 17077  dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsM_[TRAVEL/TRAIN/RELOCAT 0000 INONE | c234s |Roads & Grounds Maintenance | Linear \ 889.34D0 232
Factors 1000 Dollars
0.88934 [SYS 0614001 .88934200 - System
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 46.010.68IDollars
E r S
rtment | Linear | 17.592.32|Dollars
Factors 17592.3 Dollars
Activity ID:  1EBD303400 Description: Maintain Plant & Road Service FY03 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea VO 202 202 5574 0 0 5.574 1.929 7.503
200 Non-Labor Sunnort 1.00/ea VO 0 0 0 193.465 0 193.465 0 193.465
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 55.717 55.717 0 55.717
Total for Activity 1EBD303400: 202 5.574 193.465 55.717 254.756 1.929 256.685
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO3 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3
Item - Supv. & CTR support
Units - Hours
Unit Cost - 227 Hrs/Qr. (750)
Unit Cost Adjustnent factor - None
Revi sed Unit Cost - None
Basi s for adjustment - None
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C234S |Roads & Grounds Maintenance Linear 201.8
Factors 227 Hrs
0.88934 [SYS 0614001 .88934200 - System
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD303400 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 200 - Non-Labor Support
BOE .
FYO3 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3
Item - Non-Labor support.
Units - Dollars
Unit Cost - $250,110 Dol lars (FY99)
Unit Cost Adjustment factor - $16, 346
Revi sed Unit Cost - $213, 165
Basis for adjustment - Additional |eased equi pnent
FY99:
-$181,572 for general |aborer support (AS5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
-$1, 250 Travel
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE 2345 |Roads & Grounds Maintenance Linear 39.046.42Dollars |
Factors 43256  Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
| AsH |SuBCONTRACTEDSRVS | 0000 INoNE [ c2aas |Roads & Grounds Maintenance | Linear | 132133 20|DQSJJLE?_]5:|
Factors 145258 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061. -
| Linear 5.980.37Do Zﬂi
Factors 6574.4 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL |RENTALS [ 0000 INONE [ 2325 ING Vehicle/Eauin Maintenance | Linear | 15415 maé ;g
Factors 17077  Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | c234s |Roads & Grounds Maintenance | Linear \ 889.34D0 ;g
Factors 1000 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 40.306.25|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 15.411.21]D0llars
Factors 15411.2 Dollars
Activitv ID:  1EBD304100 Description: Maintain Plant and Road Service FY04 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00/each HC 199 199 5.500 0 0 5.500 1.551 7.051
200 Non-Labor Support 1.00/each HC 0 0 0 155.536 0 155.536 0 155.536
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 23.215 23.215 0 23.215
Total for Activitv 1EBD304100: 199 5.500 155.536 23.215 184.252 1.551 185.803
Line Item 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct |abor
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WBS No:
Activitv | D:

Resources

Line ltem 200 -

BOE

Resources

1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EBD304100 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

assigned to this activity)

FYO4 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 Historical data available on site.

Hi storical Data Source - The costs were devel oped based on historical costs. We used costs fromthe sanme activity at the site in FY98 adjusted for economc
factors and predicted snow days in FY04

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Br eakdown of Historical Data:

Item- Supv. & CTR Suooort

Units - 1 Lot

Unit Cost - 224 Hrs/Qr. (750)

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE MOQ10 |FOREMEN [ TEAM LEADS / GROUP | C234S |Roads & Grounds Maintenance Linear 199.211Hours

Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Non-Labor Support

FY04 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY04

Item - Non-Labor support.

Units - Dollars

Unit Cost - $257,639.00 Dol lars (FY99)

Unit Cost Adjustnment factor - 20%

Revised Unit Cost - $219, 188 Dol l ars

Basis for adjustment - Additional |eased equi pnent

FY99:

$182, 236 for general |aborer support (A5H) (T-P Enterprises)

$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle | eases (A5L)+16, 346

$8,218 Training for T-P enployees, ie. OSHA, RAD Woirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)

$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE 2345 |Roads & Grounds Maintenance Linear 31.231.36Dollars |
Factors 34598.4 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061%?}? ?fggﬁi%iﬂm@:l
| Line

0.88934 [SYS 061%?}? ???fﬁﬁ%iﬂms:l
| Line

Factors 1315 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
ASL_IRENTALS 0000 INONE 2325 _ING Vehicle/Equin Maintenance | Linear | 16304 ?4|D:j2m5:|
Factors 18062 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061%?}? ???fﬂﬁt_l%i:ms:l
| Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 800 Dollars

Line Item SYS - Contingency And Escalation

BOE
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AciitvID:  1EBDAA100 Rockv Flats Closure Project wesrite 1880
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.604.39|Dollars
Factors s
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 15.611.04Dollars
Factors 15611.0 Dollars
Activitv ID:  1EBD304200 Description: Maintain Plant & Road Service FY04 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00ea HC 199 199 5.500 0] 0] 5.500 1.551 7.051
200 Non-Labor Supnort 1.00lea HC 0 0 0 157.842 0 157.842 0 157.842
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 23.545 23.545 0 23.545
Total for Activitv 1EBD304200: 199 5.500 157.842 23.545 186.886 1.551 188.438
Line Item 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO4 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO4
Item- Supv. & CTR support
Units - Hours
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C234S |Roads_&_QLQunds_MaLnlena.nce Linear 199.21|Hours
Factors 224 Hrs
0.88934 [SYS 0614001.88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE ’
FY04 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY04
Item - Non-Labor support.
Units - Dollars
Unit Cost - $257,639.00 Dol | ars (FY99)
Unit Cost Adjustnment factor - 20%
Revi sed Unit Cost - $175, 351
Basis for adjustnment - D&D schedul e
FY99:
$179, 588 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
$11, 875 for vehicle |l eases (A5L)+ $16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Wirker I & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1,250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE 2345 |Roads & Grounds Maintenance Linear 31.231.36Dollars |

Factors 34598.4 dollars

1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1EBD304200 ) ) . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance Linear [ 106.092.90IDollars
Factors 116631 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear 1.196.18 Si 232
Factors 1315 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -
[ asL [RENTALS | o000 InoNE | c2325 ING Vehicle/Equin Maintenance | Linear 18.609.70 Sj Zﬂi
Factors 20616 dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear \ 711 47|D§ 232
Factors 800 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 7.712.21|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 15.832.40lDollars
Factors 15832.4 Dollars
Activitv ID:  1EBD304300 Description: Maintain Plant & Road Service FY04 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea HC 199 199 5.500 0 0 5.500 1.551 7.051
200 Non-Labor Support 1.00lea HC 0 0 0 177.605 0 177.605 0 177.605
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 26.367 26.367 0 26.367
Total for Activity 1EBD304300: 199 5.500 177.605 26.367 209.472 1.551 211.023

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO4 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY04
Item - Supv. & CTR support
Units - Hours
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | C234S |Roads & Grounds Maintenance Linear 199.211Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE .
FY04 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FY04
Item - Non-Labor support.
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WBS No:
Activitv | D:

Resources

1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

1EBD304300 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - Dollars

Unit Cost - $289,331.00 Dollars (FY99)
Unit Cost Adjustment factor - 20%
Revised Unit Cost - $195, 634

Basis for adjustment - D&D schedul e

FY99:
-$218, 155 for general |aborer support (A5H) (T-P Enterprises)

-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (A5L)+$16, 346

-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units

A5C |SUPPLIES 0000 |NONE C234s |Roads & Grounds Maintenance Linear 31.231.36/Dollars

Factors 34598.4 dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:

[ A5H [SUBCONTRACTED SRVS [ o000 INONE | c2345 [Roads & Grounds Maintenance | Linear | 128545 70|D§ 232
Factors 141314 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 -
| Linear 4.783.83 Sj Zﬂi

Factors 5259 Dollars 1.02283 -- FY0O Escalation --

0.88934 ISYS 061 -
[ as. |RENTALS | 0000 INONE | c2325 NG Vehicle/Equin Maintenance | Linear 12.332.44|pa ZE
Factors 13662  dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ c2345 IRoads & Grounds Maintenance | Linear \ 711 47|D§ 232
Factors 800 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 8.636.56/Dollars
E r S
rtment | Linear 17.729.99|Dollars
Factors 17730 _ Dollars
Activity ID:  1EBD304400 Description: Maintain Plant & Road Service FY04 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00/ea VO 202 202 5.574 [0] [0] 5.574 1.572 7.146
200 Non-Labor Support 1.00lea VO 0 0 0 154.772 0 154.772 0 154,772
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 23.120 23.120 0 23.120
Total for Activity 1EBD304400: 202 5.574 154.772 23.120 183.465 1.572 185.037
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |labor charged to this activity).

It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.

FY04 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY04

Item - Supv. & CTR support

Units - Hours

Unit Cost - 227 Hrs/Qr. (750)

Unit Cost Adjustnent factor - None
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD304400 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C234S |Roads & Grounds Maintenance Linear 201.88
Factors 227 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE .
FY04 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY04
Item - Non-Labor support.
Units - Dollars
Unit Cost - $250,110 Dol lars (FY99)
Unit Cost Adjustnment factor - 20%
Revi sed Unit Cost - $170, 532
Basis for adjustnment - D&D schedul e
FY99:
-$181,572 for general |aborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
-$1, 250 Travel
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE 2345 [Roads & Grounds Maintenance Linear 31.237.31IDollars
Factors 34605 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
ASH_|SUBCONTRACTED SRVS 0000 |NONE 2345 |Roads & Grounds Maintenance | Linear 4.783.83 Si Zﬂi
Factors 5259 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061%?}? ?fggﬁi%iﬂm@:l
| Line

Factors 116206 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
ASL_IRENTALS 0000 INONE 2325 _ING Vehicle/Eauin Maintenance | Linear | 12332 44|rxﬁj
Factors 13662 Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061%?}? ???fﬂﬁt_l%iems:l
| Line

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 800 Dollars

Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.573.05|Dollars

E r S
rtment | Linear 15.546.711Dollars

Factors 15546.7 Dollars

Activitv ID:  1EBD305100 Description: Maintain Plant and Road Service FY05 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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Proiect Baseline Devl

AowvID: 1680305100 Rocky Flats Closure Project WeSFila 1280
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
100 Supervision and CTR Supnort 1.00leach HC 199 199 5.500 0 0 5.500 1.914 7414
200 Non-l abor Support 1.00leach HC 0 0 0 99,792 0 99,792 0 99,792
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 57.348 57.348 0 57.348
Total for Activity 1EBD305100: 199 5.500 99.792 57.348 162.640 1.914 164.554

Line Item 100 - Supervision and CTR Support

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct |abor
assigned to this activity)
FYO5 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Hi storical Data Source - The costs were devel oped based on historical costs. We used costs fromthe sanme activity at the site in FY98 adjusted for economc
factors and predicted snow days in FY0O5
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Br eakdown of Historical Data:
Item- Supv. & CTR Suooort
Units - 1 Lot
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO010 |FOREMEN/TEAM LEADS / GROUP | C234S |Road5_&£LQunds_Mam1enance Linear 199.21|Hours

Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Non-Labor Support
BOE FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenment of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO5
Item - Non-Labor support.
Units - Dollars
Unit Cost - $257,639.00 Dol lars (FY99)
Unit Cost Adjustnent factor - 40%
Revised Unit Cost - $131,513 Dollars
Basis for adjustnment - Additional |eased equi pnent
FY99:
$182, 236 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
$11, 875 for vehicle | eases (A5L)+16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE C234S |Roads_&£LQund$_MaLnIenance Linear 18,738.7

Factors 20759  Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 06140? 88934200 - ?Msﬁi
Linear 63.656.09|Do

0.88934 [SYS 0614001 .88934200 - Sv
[ AsH [SUBCONTRACTEDSRVS | 0000 INoNE [ c234s |Roads & Grounds Maintenance | Linear 7 188.02p0lars

Factors 7902 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Factors 69979  Dollars 1.02283 -- FY0O Escalation --
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XVC?S,R‘TD 1523235100 Rockv Flats Closure Proiect \'j\gis‘*;',n Eg;:)”“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL [RENTALS [ o000 INONE [ 2325 ING Vehicle/Eauip Maintenance Linear | 9.782.37IDollars
Factors 10837  Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE | c234s |Roads & Grounds Maintenance Linear 426.88 ;Sj 232
Factors 480 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 40.739.83IDollars
Eactor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 16.607.95Dollars
Factors 16608  Dollars
Activitv ID:  1EBD305200 Description: Maintain Plant & Road Service FY05 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea HC 199 199 5.500 0 0 5.500 1.914 7.414
200 Non-Labor Supnort 1.00lea HC 0 0 0 94.706 0 94.706 0 94.706
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 54.627 54.627 0 54.627
Total for Activitv 1EBD305200: 199 5.500 94.706 54.627 154.833 1.914 156.747
Line Item 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY05
Item - Supv. & CTR support
Units - Hours
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 [FOREMEN / TEAM LEADS / GROUP | 234S |Roads & Grounds Maintenance Linear 199.211Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE .
FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY05
Item - Non-Labor support.
Units - Dollars
Unit Cost - $257,639.00 Dol lars (FY99)
Unit Cost Adjustment factor - 40%
Revi sed Unit Cost - $105, 210
Basis for adjustment - D&D schedul e
FY99:
$179, 588 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE, ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle | eases (A5L)+ $16, 346
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WBS No:
Activitv | D:

Resources

1EBDO3
1EBD305200

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EBD

SartsIn FY *

$8, 218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
$1, 250 Travel Expense for offsite semi nars and or technical training.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units

A5C |SUPPLIES 0000 |NONE C234s |Roads & Grounds Maintenance Linear 18.738.78IDollars

Factors 20759 dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001.88934200 - Sv:

[ A5H [SUBCONTRACTED SRVS [ o000 INONE | c2345 [Roads & Grounds Maintenance | Linear | 63656 nq|D§ ;g

Factors 69979  dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614910]_.&333_4209;?;Losjﬁin;j
ASH_|SUBCONTRACTED SRVS 0000 |NONE 2345 |Roads & Grounds Maintenance | Linear 717.71D
Factors 789 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061. -
| asL |RenTALS | 0000 INONE | 2325 ING Vehicle/Eauin Maintenance | Linear 11.166.18lD0 Zﬂi
Factors 12370 dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE | c2345 [Roads & Grounds Maintenance | Linear \ 426 galaﬁj
Factors 480 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 38.806.89IDollars
E r S
rtment | Linear | 15.819.97/Dollars
Factors 15820  Dollars
Activity ID:  1EBD305300 Description: Maintain Plant & Road Service FYO05 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea HC 199 199 5.500 0 0 5.500 1.914 7.414
200 Non-Labor Supnort 1.00lea HC 0 0 0 106.563 0 106.563 0 106.563
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 60.970 60.970 0 60.970
Total for Activity 1EBD305300: 199 5.500 106.563 60.970 173.032 1.914 174.946
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FY0O5
Item - Supv. & CTR support
Units - Hours
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustnent factor - None
Revi sed Unit Cost - None
Basi s for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C234S |Rqads & Grounds Maintenance Linear 199.21|Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - System
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD305300 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 200 - Non-Labor Support
BOE .
FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO5
Item - Non-Labor support.
Units - Dollars
Unit Cost - $289,331.00 Dol l ars (FY99)
Unit Cost Adjustnment factor - 40%
Revi sed Unit Cost - $117, 380
Basis for adjustnment - D&D schedul e
FY99:
-$218, 155 for general |aborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC |SUPPLIES 0000 |NONE C234S |Roads_&_QLQunds_MaLnlena.nce Linear 18.738.7
Factors 20759  dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
ASH_|SUBCONTRACTED SRVS 0000 [NONE 2345 |Roads & Grounds Maintenance | Linear | 77.127.40 D; ;g
Factors 84788.4 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061%%? ???gﬁﬁij
| Line
Factors 3155.4 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL [RENTALS [ o000 INONE [ c2325 ING Vehicle/Equin Maintenance | Linear | 73990 D; ;g
Factors 8197 dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | c234s |Roads & Grounds Maintenance | Linear 426.88 Si 232
Factors 480 Dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 43.312.70
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 17.656.80Dallars
Factors 17656.8 Dollars
Activitv ID:  1EBD305400 Description: Maintain Plant & Road Service FY05 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea VO 202 202 5.574 0 0 5.574 1.940 7.514
200 INon-Labor Support 1.00lea VO 0 0 0 104.880 0 104.880 0 104.880
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 60.122 60.122 0 60.122
Total for Activitv 1EBD305400: 202 5.574 104.880 60.122 170.576 1.940 172,516

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |abor charged to this activity).

It is estimated that fifty percent of the Contractor Technical Representative's time wll

be utilized in oversight of this contract.
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD305400 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsIn FY *

FYO5 Requirenents are assunmed to be the sane as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY0O5

Item- Supv. & CTR support

Units - Hours

Unit Cost - 227 Hrs/Qr. (750)

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | C234S |Roads & Grounds Maintenance Linear 201.88
Factors 227 Hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support

BOE FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5
Item - Non-Labor support.
Units - Dollars
Unit Cost - $250, 110 Dol l ars (FY99)
Unit Cost Adjustnent factor - 40%
Revi sed Unit Cost - $102, 319
Basis for adjustnment - D&D schedul e
FY99:
-$181,572 for general |aborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
-$1, 250 Travel
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE 2345 [Roads & Grounds Maintenance Linear 18.742.39|Dollars |
Factors 20763  Dollars 1.015  -- FY0O Escalation --

0.88934 [SYS 061 -
| Line

0.88934 [SYS 061 -
| Line

Factors 9724 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
ASL_|RENTALS 0000 INONE 2325 ING Vehicle/Equip Maintenance | Linear | 73.994 ﬁﬁ|nrﬁj
Factors 81972  Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061 -
| Linear 426.88 Sj Zﬂi

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 480 Dollars

Line Item SYS - Contingency And Escalation
BOE

Resources| Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EBD305400 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear | 42.710.87IDollars
S
Egé EgézAfi 55 0000 INONE ZDEPT INo Department | Linear 17.411.46/Dollars
Factors 17411.5 Dollars
Activity ID:  1EBD311100 Description: Snow Removal FYO1 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Labor 1.00ea HC 0 0 [0] 5.984 [0] 5.984 0 5.984
200 Provide Snow Removal Labor OT 1.00/ea HC 0 0 0] 16.221 0] 16.221 0 16.221
300 Provide Snow Removal - Heavv Eauibment 1.00/dav HC 0 0 [0] 2.698 [0] 2.698 0 2.698
400 Provide Snow Removal - Heavv Equioment OT 1.00lea HC 0 0 0] 16.221 0] 16.221 0 16.221
SYS Continaencv And Escalation 1.00lea EE 0 (0] (0] (0] 2.180 2.180 (0] 2.180
Total for Activity 1EBD311100: 0 0 41.123 2.180 43.303 0 43.303

Line Item 100 - Provide Snow Removal Labor
BOE

Resources

FY 01 Requirenents are assunmed to be the same as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - Snow renpval operations under the Health & Safety Manual for enployee safety and work, including placement of sand drums and ice nelt containers;
street and parking | ot sweeping

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1.

Item - Snow renoval | abor

Units - 1 Lot

Unit Cost - $6,578 dollars/qgtr for snow renmoval (A5H) (FY99)

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 5.983.65/Dollars
Factors 6578 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Provide Snow Removal Labor OT
BOE

Resources

FY 01 Requirenents are assunmed to be the sane as FY98.

Hi storical Data Source - 1998 Historical data available on site.

Item Desc - Overtine for |aborers for expected snow renpval work and snow pl ow operations, snow blowers and hand shoveling activities during off-shift prior
to start of normal work day to inprove enployee safety and site operation during inclenent weather.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1.

Item - Snow renoval labor OT

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow renmpval (A5H)(FY99)

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 16.220.80
Factors 17832  dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 300 - Provide Snow Removal - Heavy Equipment
BOE

FYO1 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Snow renpoval -operation of heavy equi pnent pushers to clear parking lots and access roads, streets,|oad sander units, and renove piles of snow from
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WBS No: 1EBDO3

Activity ID 1EBD311100 Rockv Flats Closure Proiect \?\glsqult EESBT;ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
within closed or fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for

econom ¢ factors and predicted snow days in FYO1.

Item - Provide Heavy Equi prment for snow renoval .

Units - 1 Lot

Unit Cost - $2,996 dollars/qgtr for snow renoval (A5H) (FY99)
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 [INONE c234s_|Roads & Grounds Maintenance Linear 2.698.01Dollars
Factors 2966 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 400 - Provide Snow Removal - Heavy Equipment OT

BOE FY 01 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - Overtine for heavy equi pnent snow renoval -operations of |arge pushers for parking lots, streets and access roads, transfer and |oading of sand
for sanding trucks, and physical relocation of piled snow inside fenced areas.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1.
Item -

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow renmpval (A5H)(FY99)
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 16.220.80
Factors 17832  dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.315.45|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 864.73IDollars
Factors 864.730 Dollars
Activitv ID:  1EBD311200 Description: Snow Removal FY0O1 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Support 1.00/ea HC 0 0 [0] 98.164 [0] 98.164 0 98.164
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 5.204 5204 0 5.204
Total for Activity 1EBD311200: 0 [0] 98.164 5.204 103.369 0 103.369

Line Item 100 - Provide Snow Removal Support
BOE FY 01 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - Snow renpval -operation of heavy equi pment pushers to clear parking lots, roads and access roads, |oad sander units, and renove piles of snow from
w thin closed or fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1.
Item - Snow renoval support
Units - 1 Lot
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD311200 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsIn FY *
Unit Cost - $107,915 dollars for snow renoval (AS5H)(FY99).
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 98.164.411Dollars
Factors 107915 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 2.064.18|Dollars
Factors 2064.18 Dollars
Activity ID:  1EBD312100 Description: Snow Removal FY02 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Provide Snow Remaval L abor 1.00lea HC 0 0 0 5.984 0 5.984 0 5.984
200 Provide Snow Removal Labor OT 1.00ea HC 0 0 [0] 16.221 [0] 16.221 0 16.221
300 Provide Snow Removal - Heavv Equipment 1.00/dav HC 0 0 Q 2.698 Q0 2.698 0 2.698
400 Provide Snow Removal - Heavv Equioment OT 1.00ea HC 0 0 [0] 16.221 [0] 16.221 0 16.221
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 6.146 6.146 0 6.146
Total for Activity 1EBD312100: 0 0 41.123 6.146 47.270 0 47.270

Line Item 100 - Provide Snow Removal Labor

BOE FY 02 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.

street and parking | ot sweeping

econom ¢ factors and predicted snow days in FYO02.

Item - Snow renoval | abor

Units - 1 Lot

Unit Cost - $6,578 dollars/qgtr for snow renmoval (A5H) (FY99)
Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Item Desc - Snow renpval operations under the Health & Safety Manual for enployee safety and work, including placement of sand drums and ice nelt containers;

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 5.983.65[Dollars
Factors 6578 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Provide Snow Removal Labor OT

BOE FY 02 Requirenents are assuned to be the same as FY98.

Hi storical Data Source - 1998 H storical data available on site.

to start of nornal work day to inprove enployee safety and site operation during inclenent weather.
econom ¢ factors and predicted snow days in FYO02.

Item- Snow renoval |abor QT

Units - 1 Lot
Unit Cost - $17,832 dollars/qtr for snow renoval (A5H)(FY99)

Item Desc - Overtine for |aborers for expected snow renoval work and snow pl ow operations, snow bl owers and hand shoveling activities during off-shift prior

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD312100 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 16.220.80
Factors 17832  dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 300 - Provide Snow Removal - Heavy Equipment

BOE FY02 Requirenents are assunmed to be the sanme as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - Snow renpval -operation of heavy equi pment pushers to clear parking lots and access roads, streets,| oad sander units, and renove piles of snow from
w thin closed or fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO02.
Item - Provide Heavy Equi pnent for snow renoval .
Units - 1 Lot
Unit Cost - $2,996 dollars/qgtr for snow renmoval (A5H) (FY99)
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 [Roads & Grounds Maintenance Linear 2.698.01]Dollars
Factors 2966 dollars 1.02283 -- FY00 Escalation --
0.88934 [SYS 0614001 .88934200 - System

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

BOE FY 02 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Overtine for heavy equi pnent snow renoval -operations of |arge pushers for parking |ots, streets and access roads, transfer and |oading of sand
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02.
Item -
Units - 1 Lot
Unit Cost - $17,832 dollars/qtr for snow rempval (A5H)(FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 16.220.80
Factors 17832  dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.224.67|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear 1.921.75[Dollars
Factors 1921.75 Dollars
Activitv ID:  1EBD312200 Description: Snow Removal FY02 2nd Otr Cost Risk 2 Schedule Risk 2
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD312200 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Support 1.00lea HC 0 0 Q 98.164 Q 98.164 0 98.164
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 14.672 14.672 0 14.672
Total for Activity 1LEBD312200: 0 0 98.164 14.672 112.836 0 112.836

Line Item 100 - Provide Snow Removal Support

BOE FY 02 Requirements are assuned to be the same as FY98.

Hi storical Data Source - 1998 Historical data available on site.

Item Desc - Snow renpoval -operation of heavy equi pnent pushers to clear parking lots, roads and access roads, |oad sander units, and renove piles of snow from
within closed or fenced areas.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02.

Item - Snow renoval support

Units - 1 Lot

Unit Cost - $107,915 dollars for snow renpval (AS5H)(FY99).

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads_&_QLQunds_MaLnlena.nce Linear 98.164.41|Dollars |
Factors 107915 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.084.611Dollars
E r S
rtment | Linear 4.587.36/Dollars
Factors 4587.37 Dollars
Activitv ID:  1EBD313100 Description: Snow Removal FY03 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Labor 1.00lea HC 0 0 0] 4,787 0 4,787 0 4,787
200 Provide Snow Removal Labor OT 1.00ea HC 0 0 [0] 12.977 [0] 12.977 0 12.977
300 Provide Snow Removal - Heavv Equipment 1.00/dav HC 0 0 0] 2.180 0 2.180 0 2.180
400 Provide Snow Removal - Heavv Equioment OT 1.00ea HC 0 0 [0] 12.977 [0] 12.977 0 12.977
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 9.127 9.127 0 9,127
Total for Activitv 1EBD313100: 0 0 32.921 9.127 42.048 0 42.048

Line Item 100 - Provide Snow Removal Labor

BOE FY 03 Requirements are assuned to be the same as FY98.

Hi storical Data Source - 1998 Historical data available on site.

Item Desc - Snow renpval operations under the Health & Safety Manual for enployee safety and work, including placenment of sand druns and ice nelt containers;
street and parking | ot sweeping

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY03.

Item - Snow renoval |abor

Units - 1 Lot

Unit Cost - $6,578 dollars/qgtr for snow renoval (A5H) (FY99)

Unit Cost Adjustment factor - 20%

Revi sed Unit Cost - $5,262 dollars

Basis for adjustment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD313100 ) , . WBSFilter ~ 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ AsH [SUBCONTRACTEDSRvS | o000 INoNE | c234s I[Roads & Grounds Maintenance Linear [ 4.786.56IDollars |
Factors 5262 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Provide Snow Removal Labor OT

BOE FY 03 Requirenents are assunmed to be the same as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - Overtine for |aborers for expected snow renoval work and snow pl ow operations, snow bl owers and hand shoveling activities during off-shift prior

to start of nornal work day to inprove enployee safety and site operation during inclenent weather.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for

econom ¢ factors and predicted snow days in FYO03.

Item- Snow renoval |abor QT

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow renpval (AS5H)(FY99)

Unit Cost Adjustnent factor - 20%

Revi sed Unit Cost - $14, 266

Basis for adjustnment - D&D schedul e

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units

ASH |SUBCONTRACTEDSRVS 0000 |NONE C234s |Roads&Grounds Maintenance Linear
Factors 14266  dollars 1.02283 -- FY0O Escalation --

Line Item 300 - Provide Snow Removal - Heavy Equipment

0.88934 [SYS 0614001 .88934200 - Svstem

FYO3 Requi renents are assuned to be the sane as FY98.

BOE
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Snow renpoval -operation of heavy equi pnent pushers to clear parking lots and access roads, streets,|oad sander units, and renove piles of snow from
within closed or fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3.
Item - Provide Heavy Equiprment for snow renoval .
Units - Dollars
Unit Cost - $2,996 dollars/qgtr for snow renoval (A5H) (FY99)
Unit Cost Adjustment factor - 20%
Revi sed Unit Cost - $2,397 dollars
Basis for adjustment - D&D schedul e
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 [Roads & Grounds Maintenance Linear 2.180.42|Dollars
Factors 2397 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

BOE )
Data Source - 1998 Historical

Overtinme for heavy equi prent snow renoval
and physical relocation of piled

Hi stori cal
Item Desc -
for sanding trucks,
Br eakdown of Historical
econom ¢ factors and predicted snow days in FYO03.

Item -

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow renoval
Unit Cost Adjustnent factor - 20%

Revi sed Unit Cost $14, 266

Basi s for adjustnent D&D schedul e

This estinmate includes a project

Data: The costs were devel oped based on historical

productivity/efficiency factor for commtted but

FY 03 Requirenents are assunmed to be the same as FY98.
data available on site.

-operations of |large pushers for parking lots, streets and access roads, transfer and |oadi ng of sand

snow i nside fenced areas.

costs. We used costs fromthe sane activity at the site in FY98 adjusted for

( A5H) (FY99)

as yet undefined cost reductions.
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WBS No:

1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EBD313100 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear
Factors 14266  dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 2.524.55|Dollars
Factors 2524.55 Dollars
Activitv ID:  1EBD313200 Description: Snow Removal FY03 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Support 1.00lea HC 0 0 0] 78.532 0 78.532 0 78.532
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 21.773 21.773 0 21.773
Total for Activity LEBD313200: 0 0 78.532 21.773 100.304 0 100.304
Line Item 100 - Provide Snow Removal Support
BOE FY 03 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Snow renpoval -operation of heavy equi pnent pushers to clear parking lots, roads and access roads, |oad sander units, and renove piles of snow from
wi thin closed or fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3.
Item - Snow renoval support
Units - Dollars
Unit Cost - $107,915 dollars for snow renpval (AS5H)(FY99).
Unit Cost Adjustment factor - 20%
Revi sed Unit Cost - $86, 332
Basis for adjustment - D&D schedul e
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 78.531.53IDollars
Factors 86332 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 6.02221lDollars
Factors 6022.21 Dollars
Activitv ID:  1EBD314100 Description: Snow Removal FY04 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Labor 1.00lea HC 0 0 0 3.830 0 3.830 0 3.830
200 Provide Snow Removal Labor OT 1.00/ea HC 0 0 [0] 10.382 [0] 10.382 0 10.382
300 Provide Snow Removal - Heavv Equipment 1.00/dav HC 0 0 Q 1.745 Q0 1.745 0 1.745
400 Provide Snow Removal - Heavv Equipment OT 1.00lea HC 0 0 Q 10.382 Q 10.382 0] 10.382
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.761 3.761 0 3.761
Total for Activity 1IEBD314100: 0 0] 26.338 3.761 30.099 0 30.099
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Proiect Baseline Devl
WBSFilter 1EBD
Activity Filter  * SartsInFY *

XVB.S.N‘TD_ iggggiuoo Rockv Flats Closure Proiect
ctivity 1D: Baseline Cost and Basis of Estimate

Line Item 100 - Provide Snow Removal Labor
BOE FY 04 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - Snow renpval operations under the Health & Safety Manual for enployee safety and work, including placement of sand drums and ice nelt containers;

street and parking | ot sweeping

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO04.

Item - Snow renoval | abor

Units - Dollars

Unit Cost - $6,578 dollars/qgtr for snow renmoval (A5H) (FY99)

Unit Cost Adjustnent factor - 20%

Revised Unit Cost - $4,210 dollars

Basis for adjustnment - D&D schedul e

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads_&_QLQunds_Mamlenance Linear 3.829.61[Dollars |
Factors 4210 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Provide Snow Removal Labor OT
BOE FY 04 Requirements are assuned to be the same as FY98.

Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Overtine for |aborers for expected snow renpval work and snow pl ow operations, snow blowers and hand shoveling activities during off-shift prior

to start of normal work day to inprove enployee safety and site operation during inclenment weather.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYOA4.

Item - Snow renoval labor QT

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow rempval (A5H)(FY99)

Unit Cost Adjustment factor - 20%

Revised Unit Cost - $11,413

Basis for adjustment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads_&_QLQunds_MaLnlena.nce Linear 10.381.79IDollars
Factors 11413  dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 300 - Provide Snow Removal - Heavy Equipment
BOE FY04 Requirenents are assumed to be the same as FY98.

Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Snow renpval -operation of heavy equi pnent pushers to clear parking lots and access roads, streets,|oad sander units,

wi thin closed or fenced areas.

and renove piles of snow from

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYOA4.

Item - Provide Heavy Equi prment for snow renoval .

Units - Dollars

Unit Cost - $2,996 dollars/qtr for snow renoval (A5H) (FY99)

Unit Cost Adjustment factor - 20%

Revi sed Unit Cost - $1,918 dollars

Basis for adjustment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
‘ Curve | Quantity | Units |

Resources | Cost Element ‘ il ‘ Department
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WBS No: 1EBDO3

Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD314100 WBSFilter 1EBD
Activity Filter  *

Baseline Cost and Basis of Estimate

SartsIn FY *

[ asH ISUBCONTRACTEDSRVS | 0000 INONE [ c234s [Roads & Grounds Maintenance

Linear

\ 1.744.70

Factors 1918 dollars 1.02283 -- FY0O Escalation --

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

0.88934 [SYS 0614001 .88934200 - Svstem

BOE FY 04 Requirenents are assunmed to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.

for sanding trucks, and physical relocation of piled snow inside fenced areas.

econom ¢ factors and predicted snow days in FYO04.

Item -

Units - Dollars

Unit Cost - $17,832 dollars/qtr for snow renoval (A5H) (FY99)
Unit Cost Adjustnent factor - 20%

Revi sed Unit Cost - $11, 413

Basis for adjustnment - D&D schedul e

Item Desc - Overtine for heavy equi pnment snow renoval -operations of |arge pushers for parking lots, streets and access roads,

transfer and | oadi ng of sand

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 10.381.79IDollars
Factors 11413  dollars 1.02283 -- FY0O Escalation --

Line ltem SYS - Contingency And Escalation

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 1.231.85Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 252887IDollars
Factors 2528.87 Dollars
Activitv ID:  1EBD314200 Description: Snow Removal FY04 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Support 1.00/ea HC 0 0 [0] 62.826 [0] 62.826 0 62.826
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 8.971 8971 0 8.971
Total for Activity 1EBD314200: 0 [0] 62.826 8.971 71.796 0 71.796

Line Item 100 - Provide Snow Removal Support

BOE FY 04 Requirenents are assuned to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.

wi thin closed or fenced areas.

econom ¢ factors and predicted snow days in FYO04.

Item - Snow renoval support

Units - Dollars

Unit Cost - $107,915 dollars for snow renpval (A5H)(FY99).
Unit Cost Adjustnment factor - 20%

Revi sed Unit Cost - $69, 066

Basis for adjustnment - D&D schedul e

Item Desc - Snow renpval -operation of heavy equi pment pushers to clear parking lots, roads and access roads,

| oad sander units,

and renove piles of snow from

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C234s |Roads & Grounds Maintenance Linear 62.825.59|Dollars
Factors 69066  dollars 1.02283 -- FY00 Escalation --

Line Item SYS - Contingency And Escalation
BOE

0.88934 [SYS 0614001 .88934200 - Svstem
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD314200 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter = SartsInFY *
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 2.938.42|Dollars
E r S
rtment | Linear ‘ 6.032.28|Dollars
Factors 6032.28 Dollars
Activity ID:  1EBD315100 Description: Snow Removal FYO05 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Labor 1.00/ea HC 0 0 [0] 2.298 [0] 2.298 0 2.298
200 Provide Snow Removal Labor OT 1.00/ea HC 0 0 Q 6.229 Q0 6.229 0 6.229
300 Provide Snow Removal - Heavv Equipment 1.00/dav HC 0 0 (0] 1.047 (0] 1.047 0 1.047
400 Provide Snow Removal - Heavv Equioment OT 1.00/ea HC 0 0 [0] 6.229 [0] 6.229 0 6.229
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 8.454 8.454 0 8.454
Total for Activity 1EBD315100: 0 0 15.803 8.454 24.257 0 24.257

Line Item 100 - Provide Snow Removal Labor

BOE FY 05 Requirenents are assuned to be the same as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - Snow renpval operations under the Health & Safety Manual for enployee safety and work, including placement of sand drums and ice nelt containers;
street and parking | ot sweeping

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.

Item - Snow renoval | abor

Units - Dollars

Unit Cost - $6,578 dollars/qgtr for snow renmoval (A5H) (FY99)

Unit Cost Adjustnment factor - 40%

Revised Unit Cost - $2,526 dollars

Basis for adjustnment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads_&_QLQunds_Mamlenance Linear 2.297.761Dollars
Factors 2526 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Provide Snow Removal Labor OT

BOE FY 05 Requirenents are assunmed to be the same as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - Overtine for |aborers for expected snow renoval work and snow pl ow operations, snow bl owers and hand shoveling activities during off-shift prior
to start of nornal work day to inprove enployee safety and site operation during inclenent weather.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.

Item- Snow renoval |abor QT

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow renoval (A5H)(FY99)

Unit Cost Adjustnment factor -40%

Revi sed Unit Cost - $6, 848

Basis for adjustnment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 6.229.25|Dollars
Factors 6848 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Provide Snow Removal - Heavy Equipment

BOE FYO5 Requirenents are assumed to be the same as FY98.
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WBS No:
Activitv | D:

Resources

iggggismo Rockv Flats Closure Proiect \FI’\;;“S”;“ Ezg:)“ne Devl
. . . lter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Hi storical Data Source - 1998 Historical data available on site.

wi thin closed or fenced areas.

Item Desc - Snow renoval - operation of heavy equi pnent

pushers to clear parking lots and access roads, streets,|oad sander units,

and renove piles of snow from

Br eakdown of Historical

Data: The costs were devel oped based on historical
econom ¢ factors and predicted snow days in FYO5.

costs. We used costs fromthe same activity at the site in FY98 adjusted for

snow renoval .

Item - Provide Heavy Equi pment for
Units - Dollars

Unit Cost - $2,996 dollars/qgtr for
Unit Cost Adjustment factor - 40%

snow r enoval

(A5H) (FY99)

Revi sed Unit Cost -

$1, 151 dollars

Basis for adjustment - D&D schedul e
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 1.047.00|
Factors 1151 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

BOE FY 05 Requirenments are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Overtine for heavy equi pment snow renoval -operations of |arge pushers for parking lots, streets and access roads, transfer and | oading of sand
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO05.
Item -
Units - Dollars
Unit Cost - $17,832 dollars/qtr for snow renpval (A5H)(FY99)
Unit Cost Adjustnent factor - 40%
Revi sed Unit Cost - $6, 848
Basis for adjustnment - D&D schedul e
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 6.229.25|Dollars
Factors 6848 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 6.005.44|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 2.44817IDollars
Factors 2448.17 Dollars
Activity ID:  1EBD315200 Description: Snow Removal FY05 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Support 1.00ea HC 0 0 [0] 37.696 [0] 37.696 0 37.696
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 20.165 20.165 0 20.165
Total for Activity 1EBD315200: 0 0 37.696 20.165 57.860 0 57.860
Line Item 100 - Provide Snow Removal Support
BOE FY 05 Requirements are assuned to be the same as FY98.

Hi storical Data Source -
Item Desc -
wi thin closed or fenced areas.

Br eakdown of Historical

1998 Hi storical
Snow renoval - operati on of heavy equi prent

Data: The costs were devel oped based on historical
econom ¢ factors and predi cted snow days in FYO05.

data available on site.

pushers to clear parking lots, roads and access roads, |oad sander units, and renove piles of snow from

costs. We used costs fromthe sane activity at the site in FY98 adjusted for
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1EBD315200 Baseline Cost and Basis of Estimate WBSFilter iLEBD

Activity Filter SartsIn FY *

Item - Snow renoval support

Units - Dollars

Unit Cost - $107,915 dollars for snow renpval (AS5H)(FY99).
Unit Cost Adjustment factor - 40%

Revised Unit Cost - $41, 440

Basis for adjustment - D&D schedul e

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 37.695.72|Dollars
Factors 41440  dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 14.324.85|Dollars
E r S
rtment | Linear 5.839.65/|Dollars
Factors 5839.65 Dollars
Activitv ID:  1EBD320300 Description: Weed Control FY00 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00leach HC 0 0 0] 46.557 0 46.557 0 46.557
Total for Activity 1EBD320300: 0 0 46.557 0 46,557 0 46.557
Line Item 100 - Weed Control Contract
BOE FYOO Requirenents are assumed to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO0O.
Item -
Units - 1 Lot
Unit Cost - $61,600 Dollars (FY99)
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 [Roads & Grounds Maintenance Linear 46.556.82Dollars
Factors 1.02283 -- FY0O0 Escalation -- 61600 dollars
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD321100 Description: Weed Control FY01 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00|each HC 0 0 0] 56.034 0 56.034 0 56.034
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 2971 2971 0 2971
Total for Activity 1IEBD321100: 0 0 56.034 2.971 59.005 0 59.005

Line Item 100 - Weed Control Contract
BOE

FY 01 Requirenents are assunmed to be the sane as FY98.

Hi storical Data Source - 1998 Historical data available on site.

Item Desc - Provide weed control services.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for

econom ¢ factors and predicted snow days in FYO1.
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD321100 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item -
Units - 1 Lot
Unit Cost - $61, 600 Dol | ars(FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 56.034.18IDollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.792.42|Dollars
E r S
rtment | Linear 1.178.27|Dollars
Factors 1178.27 Dollars
Activitv ID:  1EBD321300 Description: Weed Control FY01 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00/each HC 0 0 0] 56.034 0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 2971 2971 0 2971
Total for Activity 1IEBD321300: 0 0 56.034 2.971 59.005 0 59.005
Line Item 100 - Weed Control Contract
BOE FYOl Requirenents are assumed to be the same as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO1.
Item -
Units - 1 Lot
Unit Cost - $61,600 Dol lars (FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 56.034.18IDollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.792.42|Dollars
E r S
rtment | Linear 1.178.27|Dollars
Factors 1178.27 Dollars
Activitv ID:  1EBD322100 Description: Weed Control FY02 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00leach HC 0 0 0] 56.034 0] 56.034 0 56.034
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WBS No: 1EBDO3

Activitv | D: 1EBD322100 Rockv Flats Closure Proiect \?\glsquilter EESB‘E"ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
SYs Continaency And Escalation [ 100la [ Ee | 0 0 0 0 8.375 8.375 0 8.375
Total for Activity 1EBD322100: 0 0 56.034 8.375 64.409 0 64.409
Line Item 100 - Weed Control Contract
BOE .
FY 02 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02.
Item -
Units - 1 Lot
Unit Cost - $61, 600 Dol | ars(FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 56.034.1
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.756.49|Dollars
E r S
rtment | Linear ‘ 2,618 ‘%ﬁ|DolIaLs_|
Factors 2618.56 Dollars
Activity ID:  1EBD322300 Description: Weed Control FY02 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00/each HC 0 0 Q 56.034 Q 56.034 0] 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 8.375 8.375 0 8.375
Total for Activity 1EBD322300: 0 0 56.034 8.375 64.409 0 64.409 |
Line Item 100 - Weed Control Contract
BOE FY02 Requirenents are assumed to be the same as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY02.
Item -
Units - 1 Lot
Unit Cost - $61,600 Dol lars (FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 56.034.1

Factors 61600 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE

Resources| Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:

1EBDO3

Activity ID 1EBD322300 Rockv Flats Closure Proiect \FI)\;I;“SP(IJII EESBT;ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 5756.49
Eiﬁiﬁ gﬁf éﬁ B? ?rs
rtment | Linear ‘ 2.618 ‘36|Do ars
Factors 2618.56 Dollars
Activity ID:  1EBD323100 Description: Weed Control FY03 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00/each HC 0 0 [0] 56.034 [0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 15.535 15.535 0 15.535
Total for Activitv 1EBD323100: 0 0 56.034 15.535 71.569 0 71.569
Line Item 100 - Weed Control Contract
BOE .
FY 03 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY03.
Item -
Units - Dollars
Unit Cost - $61, 600 Dol | ars(FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 56.034.1
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 11.238.30
E r S
rtment | Linear ‘ 4.297.00IDollars
Factors 4297 Dollars
Activity ID:  1EBD323300 Description: Weed Control FY03 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00/each HC 0 0 [0] 56.034 [0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 15.535 15.535 0 15.535
Total for Activity 1IEBD323300: 0 (0] 56.034 15.535 71.569 0 71.569
Line Item 100 - Weed Control Contract
BOE FYO3 Requirenents are assumed to be the same as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO3.
Item -

Units - 1 Lot

Unit Cost - $61,600 Dol lars (FY99)
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD323300 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 56.034.18|Dollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 11.238.30
E r S
rtment | Linear ‘ 4.297.00IDollars
Factors 4297 Dollars
Activitv ID:  1EBD324100 Description: Weed Control FY04 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00|each HC 0 0 0] 56.034 0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 8.001 8.001 0 8.001
Total for Activity 1LEBD324100: 0 0 56.034 8.001 64,035 0 64.035
Line Item 100 - Weed Control Contract
BOE .
FY 04 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYOA4.
Item -
Units - Dollars
Unit Cost - $61, 600 Dol | ars(FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE c234s_|Roads & Grounds Maintenance Linear 56.034.1
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 5.380.19lDollars
Factors 5380.19 Dollars
Activitv ID:  1EBD324300 Description: Weed Control FY04 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00|each HC 0 0 0] 56.034 0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 8.001 8.001 0 8.001
Total for Activity 1IEBD324300: 0 0 56.034 8.001 64,035 0 64.035
Line Item 100 - Weed Control Contract
BOE FY04 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD324300 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYOA4.
Item -
Units - 1 Lot
Unit Cost - $61,600 Dol lars (FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 56.034.18IDollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear ‘ 5.380 19|Do ars
Factors 5380.19 Dollars
Activitv ID:  1EBD325100 Description: Weed Control FY05 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00|each HC 0 0 0] 56.034 0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 29.974 29.974 0 29.974
Total for Activity LEBD325100: 0 0 56.034 29.974 86.008 0 86.008
Line Item 100 - Weed Control Contract
BOE .
FY 05 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.
Item -
Units - Dollars
Unit Cost - $61, 600 Dol | ars(FY99)
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 56.034.18IDollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 21.293.70
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | s680.56lDallars
Factors 8680.56 Dollars
Activitv ID:  1EBD325200 Description: Weed Control FY05 3rd Otr Cost Risk 2 Schedule Risk 2
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EBD325200 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00leach HC 0 0 0 56.034 0 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 29.974 29.974 0 29.974
Total for Activity 1EBD325200: 0 0 56.034 29.974 86.008 0 86.008
Line Item 100 - Weed Control Contract
BOE FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO05.
Item -

Units - 1 Lot

Unit Cost - $61,600 Dol lars (FY99)
Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 56.034.18IDollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 21.293.70
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 8680.56lDollars
Factors 8680.56 Dollars
Activitv ID:  1EXXXD3051 Description: Maintain Plant and Road Service FY06 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 0.78lea VO 202 157 4,329 0 0 4,329 1.507 5.836
200 Non-Labor Support 0.78ea VO 0 0 Q 81.460 Q0 81.460 0 81.460
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 74101 74.101 0 74101
Total for Activity IEXXXD3051: 157 4,329 81.460 74101 159.890 1.507 161.397

Line Item 100 - Supervision and CTR Support

BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.

FYO5 Requirenents are assunmed to be the sane as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - This task provides for supervision of the Roads and Grounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY05

Item - Supv. & CTR support

Units - Hours

Unit Cost - 227 Hrs/Qr. (750)

Unit Cost Adjustment factor - None

Revi sed Unit Cost - None

Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBDO3

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EXXXD3051

' : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Linear ‘ 201.8

Factors 227 Hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support

BOE FYO5 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5

Item - Non-Labor support.

Units - Dollars

Unit Cost - $250, 110 Dol l ars (FY99)

Unit Cost Adjustnment factor - 40%

Revi sed Unit Cost - $102, 319

Basis for adjustnment - D&D schedul e

FY99:

-$181,572 for general |aborer support (A5H) (T-P Enterprises)

-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mwers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346

-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)

-$1, 250 Travel
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

ASC_|SUPPLIES 0000 INONE 2345 |Roads & Grounds Maintenance Linear 18.742.39|Dollars

Factors 20763  Dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061%?}? ???gﬁﬁij
| Line

Factors 3155.4 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear \ 8.845.39 D; 232
Factors 9724 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 ;
[ asL |RENTALS [ 0000 INONE [ c2325 ING Vehicle/Equin Maintenance | Linear 73.994.661D0 232
Factors 81972  Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 -
| Linear 426.88 Sj Zﬂi

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 480 Dollars

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
0000 INONE | ZDEPT INo Department Linear 54.629.82|Dollars
E r S
rtment | Linear | 19.471.33|Dollars
Factors 19471.3 Dollars
Activity ID:  1IEXXXD3052 Description: Maintain Plant & Road Service FY06 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00/ea HC 199 199 5.500 [0] [0] 5.500 1.914 7.414
200 Non-Labor Support 1.00lea HC 0 0 (0] 94.706 (0] 94.706 0 94.706
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 86.685 86.685 0 86.685
Total for Activity IEXXXD3052: 199 5.500 94.706 86.685 186.891 1.914 188.805

Page 98 of 137 6/23/00 9:10:54 AM OFFICIAL USE ONLY



WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1EXXXD3052 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Iltem 100 - Supervision and CTR Support
BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.

FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.

Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO5

Item - Supv. & CTR support

Units - Hours

Unit Cost - 224 Hrs/Qr. (750)

Unit Cost Adjustnent factor - None

Revised Unit Cost - None

Basi s for adjustment - None

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [/ TEAM LEADS / GROUP | C234S |Roads_&£LQunds_MamIenance Linear 199.21|Hours
Factors 224 Hrs

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 200 - Non-Labor Support

BOE FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY0O5
Item - Non-Labor support.
Units - Dollars
Unit Cost - $257,639.00 Dol lars (FY99)
Unit Cost Adjustment factor - 40%
Revised Unit Cost - $105,210
Basis for adjustment - D&D schedul e
FY99:
$179, 588 for general |aborer support (A5H) (T-P Enterprises)
$54, 060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE, ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
$11, 875 for vehicle | eases (A5L)+ $16, 346
$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & I, Confined Space, Hosting and Ri ggi ng. (A5H)
$1, 250 Travel Expense for offsite seminars and or technical training.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsC_|SUPPLIES 0000 [NONE 2345 [Roads & Grounds Maintenance Linear 18.738.78|Dollars
Factors 20759  dollars 1.015 -- FY0O0 Escalation --

0.88934 [SYS 061 )
| Linear 63.656.09ID0 Zﬂi

Factors 69979
0.88934 [SYS 0614001.88934200 - Svsiéﬁ

A5H _|SUBCONTRACTED SRVS 0000 INONE c2345 _[Roads & Grounds Maintenance | Linear \ 717.71D

ollars 1.02283 -- FY0O Escalation --

Q.

Factors 789 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061 -
[ asL [RENTALS | o000 InoNE | c2325 ING Vehicle/Equip Maintenance | Linear 11.166.18IDo Zﬂi
Factors 12370 dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001.88934200 - Sv:
| Linear ‘ 426.88 Dj ;i

0.88934 [SYS 0614001 .88934200 - Svstem

Factors 480 Dollars
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WBS No: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EXXXD3052 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 63.906.861Dollars
E r S
rtment | Linear 22.777.88IDollars
Factors 22777.9 Dollars
Activity ID:  1EXXXD3053 Description: Maintain Plant & Road Service FY06 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00lea HC 199 199 5.500 0 0 5.500 1.914 7.414
200 Non-Labor Supnort 1.00lea HC 0 0 0 106.563 0 106.563 0 106.563
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 96.750 96.750 0 96.750
Total for Activity IEXXXD3053: 199 5.500 106.563 96.750 208.812 1.914 210.727
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 H storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY0O5
Item - Supv. & CTR support
Units - Hours
Unit Cost - 224 Hrs/Qr. (750)
Unit Cost Adjustnent factor - None
Revised Unit Cost - None
Basi s for adjustment - None
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C234S |Roads_&£LQunds_MaLnlena.nce Linear 199.21|Hours
Factors 224 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE .
FYO5 Requirenents are assunmed to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY0O5
Item - Non-Labor support.
Units - Dollars
Unit Cost - $289,331.00 Dollars (FY99)
Unit Cost Adjustment factor - 40%
Revised Unit Cost - $117, 380
Basis for adjustment - D&D schedul e
FY99:
-$218, 155 for general |aborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (AS5L)+$16, 346
-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (A5H)
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

153;’%3053 Rockv Flats Closure Proiect \FI’\;;"S”:”H E;;%"“e Devl
Baseline Cost and Basis of Estimate Adivity Filter _* QartsinEy
[ asc IsuppLIES [ 0000 INONE | 2345 |Roads & Grounds Maintenance Linear | 187387
Factors 20759  dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 061 ;
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear 77.127.40 Si 232
Factors 84788.4 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 061%?}? ???gﬁﬁij
| Line

Factors 3155.4 Dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ asL |RENTALS [ 0000 INONE | c2325 ING Vehicle/Equip Maintenance | Linear \ 7.399.29 D; 232
Factors 8197 dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 061 ;
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear 426.88 ;Si 232
Factors 480 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 71.326.99IDollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 25422 58Dollars
Factors 25422.6 Dollars
Activitv ID:  1EXXXD3054 Description: Maintain Plant & Road Service FY06 4th Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision and CTR Support 1.00/ea VO 202 202 5.574 0 0 5.574 1.940 7.514
200 Non-Labor Supnort 1.00lea VO 0 0 0 104.880 0 104.880 0 104.880
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 95.405 95.405 0 95.405 |
Total for Activity IEXXXD3054: 202 5.574 104.880 95.405 205.859 1.940 207.798
Line Item 100 - Supervision and CTR Support
BOE (There is no direct |abor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract.
FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Techni cal managenent of contracts.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FY05
Item - Supv. & CTR support
Units - Hours
Unit Cost - 227 Hrs/Qr. (750)
Unit Cost Adjustment factor - None
Revi sed Unit Cost - None
Basis for adjustment - None
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | C234S |RQads_&_QLQunds_MaLnlena.nce Linear 201.8
Factors 227 Hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Non-Labor Support
BOE

FYO5 Requirenents are assuned to be the sane as FY98.
Hi storical Data Source - 1998 Hi storical data available on site.
Item Desc - This task provides for supervision of the Roads and G ounds personnel and Techni cal managenent of contracts.
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WBS No:
Activitv | D:

Resources

153;’%3054 Rockv Flats Closure Proiect \FI’\;;“S”;“ Ezg:)“ne Devi
. ) . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for

econom ¢ factors and predicted snow days in FY0O5

Item - Non-Labor support.

Units - Dollars

Unit Cost - $250, 110 Dol l ars (FY99)

Unit Cost Adjustment factor - 40%

Revised Unit Cost - $102,319

Basis for adjustment - D&D schedul e

FY99:

-$181,572 for general |aborer support (AS5H) (T-P Enterprises)

-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, lce Melt, Shovels, Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Punps.
-$5,000 for vehicle | eases (A5L)+$16, 346

-$8,218 Training for T-P enployees, ie. OSHA, RAD Worker | & Il, Confined Space, Hosting and Ri ggi ng. (ASH)
-$1, 250 Travel

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _INONE 2345 _|Roads & Grounds Maintenance Linear 18.742.39Dollars
Factors 20763 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c2345 IRoads & Grounds Maintenance | Linear \ 2.870.30 D; 232
Factors 3155.4 Dollars 1.02283 -- FY0O Escalation --
088934 [SYS 06140?] 88934200 - ﬁﬁif
A5H |SUBCONTRACTED SRVS 0000 INONE C234S |Roads & Grounds Maintenance | Linear 8.845.39
Factors 9724 Dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 ;
[ as. |RENTALS | 0000 INONE | c2325 ING Vehicle/Equin Maintenance | Line%
Factors 81972  Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | 2345 |Roads & Grounds Maintenance | Linear \ 426 galaﬁj
Factors 480 Dollars

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 70.335.89IDallars
E r S
rtment | Linear | 25.069.33|Dollars
Factors 25069.3 Dollars
Activity ID:  1IEXXXD3151 Description: Snow Removal FY06 1st Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Labor 1.00lea HC 0 0 0 2.298 0 2.298 0 2.298
200 Provide Snow Removal Labor OT 1.00ea HC 0 0 [0] 6.229 [0] 6.229 0 6.229
300 Provide Snow Removal - Heavv Equipment 1.00/dav HC 0 0 0 1.047 0 1.047 0 1.047
400 Provide Snow Removal - Heavv Equioment OT 1.00ea HC 0 0 [0] 6.229 [0] 6.229 0 6.229
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 13.415 13.415 0 13.415
Total for Activity IEXXXD3151: 0 0 15.803 13.415 29.218 0 29.218
Line Item 100 - Provide Snow Removal Labor
BOE FY 05 Requirements are assuned to be the same as FY98.

Hi storical Data Source - 1998 H storical data available on site.

Item Desc - Snow renpval operations under the Health & Safety Manual for enployee safety and work, including placement of sand drums and ice nmelt containers;
street and parking | ot sweeping

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO05.
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EXXXD3151 : : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - Snow renoval |abor

Units - Dollars

Unit Cost - $6,578 dollars/qgtr for snow renoval (A5H) (FY99)
Unit Cost Adjustment factor - 40%

Revi sed Unit Cost - $2,526 dollars

Basis for adjustment - D&D schedul e

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 2.297.76|Dollars
Factors 2526 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Provide Snow Removal Labor OT

BOE FY 05 Requirements are assuned to be the same as FY98.

Hi storical Data Source - 1998 Historical data available on site.

Item Desc - Overtine for |aborers for expected snow renpval work and snow pl ow operations, snow blowers and hand shoveling activities during off-shift prior
to start of normal work day to inprove enployee safety and site operation during inclenent weather.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.

Item - Snow renoval labor OT

Units - 1 Lot

Unit Cost - $17,832 dollars/qtr for snow renmpval (A5H)(FY99)

Unit Cost Adjustment factor -40%

Revised Unit Cost - $6, 848

Basis for adjustment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads_&_QLQunds_Mamlenance Linear 6.229.25|Dollars
Factors 6848 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 300 - Provide Snow Removal - Heavy Equipment

BOE FYO5 Requirenents are assuned to be the sane as FY98.

Hi storical Data Source - 1998 H storical data available on site.
Item Desc - Snow renpval -operation of heavy equi pment pushers to clear parking lots and access roads, streets,| oad sander units, and renove piles of snow from
w thin closed or fenced areas.

Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.

Item - Provide Heavy Equi pnent for snow renoval .

Units - Dollars

Unit Cost - $2,996 dollars/qgtr for snow renmpval (A5H) (FY99)

Unit Cost Adjustnment factor - 40%

Revised Unit Cost - $1,151 dollars

Basis for adjustnment - D&D schedul e

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 1.047.00]
Factors 1151 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 400 - Provide Snow Removal - Heavy Equipment OT

BOE FY 05 Requirements are assuned to be the same as FY98.

Hi storical Data Source - 1998 Hi storical data available on site.

Item Desc - Overtine for heavy equi pment snow renoval -operations of |arge pushers for parking lots, streets and access roads, transfer and | oading of sand
for sanding trucks, and physical relocation of piled snow inside fenced areas.
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WBS No: 1EBDO3

Activity ID 1EXXXD3151 Rockv Flats Closure Proiect \?\glsqult EESB‘E“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.
Item -
Units - Dollars
Unit Cost - $17,832 dollars/qtr for snow renmpval (A5H)(FY99)
Unit Cost Adjustment factor - 40%
Revi sed Unit Cost - $6, 848
Basis for adjustment - D&D schedul e
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 6.229.25|Dollars
Factors 6848 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 9.889.72|Dollars
E r S
rtment | Linear 3.524.92|Dollars
Factors 3524.92 Dollars
Activitv ID:  1IEXXXD3152 Description: Snow Removal FY06 2nd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Provide Snow Removal Support 1.00lea HC 0 0 0] 37.696 0 37.696 0 37.696
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 31.998 31.998 0 31.998
Total for Activity 1IEXXXD3152: 0 0 37.696 31.998 69.694 0 69.694

Line Item 100 - Provide Snow Removal Support

BOE FY 05 Requirements are assuned to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Snow renpoval -operation of heavy equi pnent pushers to clear parking lots, roads and access roads, |oad sander units, and renove piles of snow from
within closed or fenced areas.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe same activity at the site in FY98 adjusted for
econom ¢ factors and predicted snow days in FYO5.
Item - Snow renoval support
Units - Dollars
Unit Cost - $107,915 dollars for snow renoval (AS5H)(FY99).
Unit Cost Adjustment factor - 40%
Revi sed Unit Cost - $41, 440
Basis for adjustment - D&D schedul e
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE C234S |Roads&Grounds_Ma’Ln1Qnance Linear 37.695.72IDollars
Factors 41440  dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.590.04[Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 8.408.04Dollars
Factors 8408.04 Dollars
Activitv ID:  1EXXXD3251 Description: Weed Control FY06 1st Otr Cost Risk 2 Schedule Risk 2
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WBSNo: 1EBDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1EXXXD3251 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00/each HC 0 0 [0] 56.034 [0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 47.565 47.565 0 47.565
Total for Activity IEXXXD3251: 0 0 56.034 47.565 103.599 0 103.599
Line Item 100 - Weed Control Contract
BOE .
FY 05 Requirenents are assunmed to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO05.
Item -
Units - Dollars
Unit Cost - $61, 600 Dol | ars(FY99)
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element Sill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C234S |Roads & Grounds Maintenance Linear 56.034.18IDollars
Factors 61600 dollars 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 35.066.2
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12.498.43lDollars
Factors 12498.4 Dollars
Activitv ID:  1EXXXD3252 Description: Weed Control FY06 3rd Otr Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Weed Control Contract 1.00/each HC 0 0 [0] 56.034 [0] 56.034 0 56.034
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 47.565 47.565 0 47.565
Total for Activity IEXXXD3252: 0 0 56.034 47.565 103.599 0 103.599
Line Item 100 - Weed Control Contract
BOE FYO5 Requirenents are assunmed to be the same as FY98.
Hi storical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were devel oped based on historical costs. We used costs fromthe sane activity at the site in FY98 adjusted for
econom ¢ factors and predi cted snow days in FYO05.
Item -
Units - 1 Lot
Unit Cost - $61,600 Dol lars (FY99)
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 2345 |Roads & Grounds Maintenance Linear 56.034.1
Factors 61600 dollars 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDO3

Activitv | D: 1EXXXD3252 Rockv Flats Closure Proiect \lj\glsegilter EIEE‘SBT;me o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 35.066.28|Dollars
E r S
rtment | Linear 12.498.43|Dollars
Factors 12498.4 Dollars
WBSNo: _1FBDQ4 Title: Laundrv
Activitv ID:  1EBD400000 Description: Operate Hot Laundrv FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Contract Support 0.00lea HC #Num! 0 0 0 0 0 0 0
Total for Activity LEBD400000: 0 0 0 0 0 0 0

Line Item 100 - Contract Support
BOE - 67.7 hours/month * 3 nonths/qtr = 203.1 hours

- $1,978 A5f for mscellaneous supplies and costs associated with the Anti-C contract.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
ASE_|CSS FIXED PRICE 0000 INONE c100S IClosure Site Services Linear 1.495.26/Dollars
Factors 1978.4 dollars/atr 1.02283 -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
[ sk lcsseixepprICE [ p170 [OTHER ADMINISTRATIVE & PROEE | C100S IClosure Site Services Linear \ 153.50
Factors 67.7 hours/month 3 months/atr 1.02283 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
Activity ID:  1EBD401000 Description: Operate Hot Laundry FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Contract Support 0.00lea HC #Num! (0] (0] (0] 0 0 0 0
Total for Activity 1EBD401000: 0 0 0 0 0 0 0

Line Item 100 - Contract Support
BOE - 67.7 hours/nmonth * 3 nmonths/qtr = 203.1 hours

- $1,978 A5C for niscellaneous supplies and costs associated with the Anti-C contract.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE 0000 |NONE C100S |C|o i i Linear 1.799.64|Dollars
Factors 1978.4 dollars/atr 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934 - em
Y osure e ervice i
Factors 67.7 hours/month 3 months/atr 1.02283 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EBD410000 Description: Protective Clothina Laundrv FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision Support 0.00lwks HC #Num! 0 0] 0 0 0 0 0
Total for Activitv 1EBD410000: 0 0 0 0 0 0 0

Line Item 100 - Supervision Support
BOE 3.4 hours/week * 52 weeks = 176.8 hours
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WBS No: 1EBDO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD410000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE MO010 |FOREMEN /| TEAM LEADS / GROUP | C100S |C|os Ire Site Services Linear 43.84|Dollars
Factors 58 Hours/month 1.02283 -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD411000 Description: Protective Clothina Laundrv FYO1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Supervision Supnort 0.00lwks HC #Num! 0 0 0 0 0 0 0
Total for Activitv 1EBD411000: 0 0 0 0 0 0 0
Line Item 100 - Supervision Support
BOE 3.4 hours/week * 52 weeks = 176.8 hours
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE MO010 |FOREMEN /| TEAM LEADS / GROUP | C100S |C|o i i Linear 52.76|Dollars
Factors 58 Hours/month 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Activitv ID:  1EBD420000 Description: Respirator Acceptance Test FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Respirator Acceptance Test 0.00lea HC #Num! 0 0 0 0 0 0 0
200 Travel for Respirator Trainina (per emplovee) 0.00lea HC #Num! 0 0 0 0 0 0 0
Total for Activity 1EBD420000: 0 0 0 0 0 0 0
Line Item 100 - Respirator Acceptance Test
BOE - 62.35 hours for Technical support specialist labor to performtests on respirators. Conpletes a total of 1,400 respirator test per nonth. Based on
current plant requirements and tracking for FY97. Data located in building 124. 1,400 respirators/nonth * 1 hour/10 respirators * 3 nonths equals 420
hours/qgtr. (D218H)
- 25 hours OrI(751) for two requirenments: 1) relief for technician in for absence and 2) energency work. Approximately 125 units/qtr are tested per year for
relief and 125 units/qtr for emergency request. 250 units/qtr * 1 hour/10 units equals 25 hours/qtr. (D218H)
Based on historical data in FY97.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE C120 |D&D SKILLED TRADES C100S |C|os Ire Site Services Linear 18.94IDollars
Factors 25.06 Hours/ea 1.02283 -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
[ asF lcssexepprRICE | c120 ID&p SKILLEDTRADES | c100S IClosure Site Services Linear \ 46.03lD0
Factors 60.909 Hours/ea 1.02283 -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet

Line Item 200 - Travel for Respirator Training (per employee)

BOE - A5M Travel 1 enployee * 4 nights(5 days) in Baltinore area
(with per diem) * *$120/night ($480) plus air fair of $850, plus training class of $500 for a total of $1,630 / 4 qtr. = 407.5 qtr.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units

ASF |CSS FIXED PRICE 0000 |NONE C242S |TranSD_O.U.aIion Linear 307.99
Factors 407.5 Dollars/atr 1.02283 -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD421000 Description: Respirator Acceptance Test FY01 Cost Risk 1 Schedule Risk 1
Line Item Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost |Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBS No: 1EBDO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD421000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * SartsinEy
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Respirator Acceptance Test 0.00lea HC #Num! 0 0 0 0 0 0 0
200 Travel for Respirator Trainina (per emplovee) 0.00lea HC #Num! 0 0 0 0 0 0 0
Total for Activity LEBD421000: 0 0 0 0 0 0 0
Line Item 100 - Respirator Acceptance Test
BOE - 62.35 hours for Technical support specialist |abor to performtests on respirators. Conpletes a total of 1,400 respirator test per nonth. Based on
current plant requirenents and tracking for FY97. Data located in building 124. 1,400 respirators/month * 1 hour/10 respirators * 3 nonths equals 420
hours/qtr. (D218H)
- 25 hours OT(751) for two requirements: 1) relief for technician in for absence and 2) enmergency work. Approximately 125 units/qtr are tested per year for
relief and 125 units/qtr for emergency request. 250 units/qtr * 1 hour/10 units equals 25 hours/qtr. (D218H)
Based on historical data in FY97.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE C120 |D&D SKILLED TRADES C100S |CIO_&uLe_Sjle_S_enLi_C_&S Linear 55.41[Dollars
Factors 60.909 Hours/ea 1.02283 -- FY0O Escalation --
0.88934 [SYS 06149? 88934200 - ﬁ;iﬁﬁ
i i i 22.80
Factors 25.06 Hours/ea 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem 200 - Travel for Respirator Training (per employee)

BOE - A5M Travel 1 enployee * 4 nights(5 days) in Baltinore area
(with per diem) * *$120/night ($480) plus air fair of $850, plus training class of $500 for a total of $1,630 / 4 qtr. = 407.5 qtr.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASF |CSS FIXED PRICE 0000 |NONE C242S |TranS.D_O.U.aIion Linear 370.6
Factors 407.5 Dollars/atr 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - System
WBS No: 1EBDO Title: Real Propertv
Activity ID:  1EBD510000 Description: Administer Leases FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Facility BO60 Lease 1.00lea VO 0 0 0 142.440 0 142.440 0 142.440
200 Eacility BO61 | ease 1.00lea VO 0 0 0 111.051 0 111.051 0 111.051
300 Facility BO70 Lease 1.00lea VO 0 0 0 6.627 0 6.627 0 6.627
500 DOE Readina Room 1.00/ea VO 0 0 0] 2.520 0 2.520 0 2.520
700 Lease Administration 1.00lea EE 67 67 2.283 0 0 2.283 1.114 3.397
Total for Activity LEBD510000: 67 2.283 262.638 0 264,921 1.114 266.035
Line Item 100 - Facility BO60 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |lease for B060.
Br eakdown of Historical Data is as follows:
Maintain | ease for building 060 = average $41,200/nmo x 12 = $494,406 to RAC Devel opnent ; Security - $592/no. x 12 no =$7,104 to Honeywell; Uilities -
avg. $2,000/m = $24,000 to Public Service
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS 0000 |NONE C104S |CIO§_uLeManauement Linear 1.939.52[Dollars
Factors 0.36123 Mav 2000 Earned Value Factor 7104 d 1.02283 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD510000 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL [RENTALS [ o000 INONE [ c104s Iciosure Management | Linear [ 133.948.20Dollars
Factors 0.36123 Mav 2000 Earned Value Factor 494406 Dollars 1.015  -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
[ asL [RENTALS [ o000 INONE | c104s [closure Management Linear | es55242lDollars |
Factors 0.36123 Mav2000 Earned Value Factor 24000 d 1.02283 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 200 - Facility BO61 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |ease for BO61.
Breakdown of Historical Data is as follows:
Maintain | ease for building 061 = average $32,244/np x 12 = $386,928 to RAC Devel opnent , security - $592/nmp x 12 no = $7,104 to Honeywell, Uilities - avg.
$1,307/nm0 = $15,684 to Public Service
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIO§11LeJAanaaement Linear 1.939.52IDollars
Factors 0.36123 Mav 2000 Earned Value Factor 7104 d 1.02283 -- FYO0O Escalation --
0.73892 [SYS 06130010.738923 - Taraet
[ asL [RENTALS [ o000 INONE [ c104s [closure Management | Linear | 4.28201lDollars
Factors 0.36123 Mav 2000 Earned Value Factor 15684 d 1.02283 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
[ asL [RENTALS [ o000 INONE [ c104s [closure Management | Linear | 104.829.50Dollars

Factors

Line Item 300 - Facility BO70 Lease

0.36123 Mav 2000 Earned Value Factor

386928 Dollars 1.015 -- FY0O Escalation --

0.73892 [SYS 0613001 0.738923 - Taraet

BOE Hi storical Data Source - Lease data from June 15,1994
Item Desc - Facility |ease for B070.
Breakdown of Historical Data is as follows:
Maintain | ease for Building 070 = $2038.30/np.x12 = $24,460 to Kunz Devel opment - per existing negotiated | ease contract #L355345
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE c104s_|Closure Management Linear 6.626.89|Dollars
Factors 0.36123 Mav 2000 Earned Value Factor 24460 Dollars 1.015 -- FY0O0 Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 500 - DOE Reading Room
BOE Historical Data Source - Origional |ease data from March,1 1995
Item Desc - Lease of DOE Readi ng Room
Br eakdown of Historical Data is as follows:
Maintain | ease for the DOE Readi ng Room = $775/np.x 12 = $9,300 to the Front Range Comunity Col | ege - per existing negotiated |ease contract #604299.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE C104s |Closure Management Linear 2.519.63|Dollars
Factors 0.36123 Mav 2000 Earned Value Factor 9300 Dollars 1.015  -- FY0O Escalation --
0.73892 [SYS 0613001 0.738923 - Taraet
Line Item 700 - Lease Administration
BOE Hi storical Data Source - Historical Data
Item Desc - Contract Technical Representative (CIR)

Br eakdown of Historical
Lease Admin. -

This estimte includes a project

Data is as follows:
20.8 hrs / mo x 12 mo = 250 hrs.

productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBSNo: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD510000 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsInFY *
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |ClosuLeManauement Linear 66.73[Hours
Factors 0.36123 Mav 2000 Earned Value Factor 250 hrs
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD510100 Description: Administer Leases FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Eacility BO60 | ease 1.00lea VO 0 0 0 484,032 0 484.032 0 484.032
200 Facility BO61 Lease 1.00/ea VO 0 0 0 370.168 0 370.168 0 370.168
300 Eacility BO70 | ease 1.00lea VO 0 0 0 23.055 0 23.055 0 23.055
500 DOE Readina Room 1.00lea VO 0 0 0 8.395 0 8.395 0 8.395
700 Lease Administration 1.00/ea EE 222 222 7.606 0 0 7.606 3.628 11.234
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 47.549 47.549 0 47.549
Total for Activity 1EBD510100: 222 7.606 885.650 47.549 940.805 3.628 944,433
Line Item 100 - Facility BO60 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |lease for B060.
Br eakdown of Historical Data is as follows:
Maintain | ease for building 060 = average $41,988/no x 12 = $503, 856
to RAC Devel opnment ; Security - $592/npo. x 12 np =$7,104 to Honeywell; UWilities - avg. $2,084/np = $25,008 to Public Service
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 6.462.12|Dollars
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ ASH_ISUBCONTRACTED SRVS [ 0000 INONE [ c104s Iclosure Management | Linear | 22.748.42Ip0 232
Factors 25008 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 061. -
[ asL |RENTALS [ 0000 INONE [ c104s [closure Management | Linear 454.821.80 Di 232
Factors 503856 Dollars 1.015  -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 200 - Facility BO61 Lease

BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |ease for BO61.
Breakdown of Historical Data is as follows:

$1, 322. 25/ np = $15,867 to Public Service

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Maintain | ease for building 061 = average $32,244/np x 12 = $386, 928 to RAC Devel opnent , security - $592/nmp x 12 no = $7,104 to Honeywel |,

Uilities - avg.

Resources Cost Element ll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE c104s_IClosure Management Linear 6.462.12|Dallars
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management | Linear | 14.433.35D0 232
Factors 15867 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 .
[ asL IRENTALS [ 0000 INONE | c104s Iclosure Management | Linear 349.273.00 Di Zﬂi
Factors 386928 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EBDO5
1EBD510100

Line Item 300 - Facility BO70 Lease

Proiect Baseline Devl
WBSFilter 1EBD
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate QarsinEy  *

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility |lease for B070.
Breakdown of Historical Data is as follows:
Maintain | ease for Building 070 = $2,128.33/nm.x12 = $25,540 to Kunz Devel opnent - per existing negotiated | ease contract #L355345
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
AsL_|RENTALS 0000 INONE C104s |Closure Management Linear 23.054.50
Factors 25540 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 500 - DOE Reading Room

BOE Hi storical Data Source - Oigional |ease data from March,1 1995
Item Desc - Lease of DOE Reading Room
Br eakdown of Historical Data is as follows:
Maintain | ease for the DOE Reading Room = $775/np.x 12 = $9,300 to the Front Range Community Col | ege - per existing negotiated |ease contract #604299.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE c104s_|Closure Management Linear 8.394.94|Dollars
Factors 9300 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System
Line Item 700 - Lease Administration
BOE Hi storical Data Source - Historical Data
Item Desc - Contract Technical Representative (CIR)
Breakdown of Historical Data is as follows:
Lease Admin. - 20.8 hrs / nb x 12 nmo = 250 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 222.34|Hours
Factors 250 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 28.689.47|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 18.859.47Dollars
Factors 18859.5 Dollars
Activity ID:  1EBD510200 Description: Administer Leases FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Facility BO60 Lease 1.00/ea VO 0 0 0 484971 0 484.971 0 484,971
200 Facility BO61 Lease 1.00/ea VO 0 0 Q 371.495 0 371.495 0 371.495
300 Facility BO70 Lease 1.00/ea VO 0 0 0 24.210 0 24.210 0 24.210
500 DOE Readina Room 1.00/ea VO 0 0 0] 8.395 0 8.395 0 8.395
700 Lease Administration 1.00lea EE 222 222 7.606 (0] (0] 7.606 2.685 10.291
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 134.422 134.422 0 134.422
Total for Activity 1LEBD510200: 222 7.606 889.071 134.422 1.031.098 2.685 1.033.783

Line Item 100 - Facility BO60 Lease

BOE |Hi storical Data Source -

Lease Data from 1988.
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WBSNo: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1EBD510200 Baseline Cost and Basis of Estimate WBSFilter  1EBD

Activity Filter  * SartsIn FY *
Item Desc - Facility |ease for B060.
Breakdown of Historical Data is as follows:
Maintain | ease for building 060 = average $41,988/np x 12 = $503,856 to RAC Devel opment ; Security - $592/np. x 12 np =$7,104 to Honeywell; Uilities -

avg. $2,170/mb = $26,040 to Public Service

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 6.462.12|Dollars
Factors 7104 d 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

ON A nea 68 Dolla
Factors 26040 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ asL |RENTALS 0000 INONE C104S_|Closure Manaaement | Linear | 454821 80|D§ ;g
Factors 503856 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001.88934200 - Svstem
Line Item 200 - Facility BO61 Lease

BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |ease for BO61.
Breakdown of Historical Data is as follows:

Maintain | ease for building 061 = average $32,244/np x 12 = $386, 928 to RAC Devel opnent , security - $592/np x 12 no = $7,104 to Honeywel |, Uilities - avg.
$1,443.75/mo = $17,325 to Public Service

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 _INONE c104s_IClosure Management Linear 6.462.12|Dallars
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ AsH [SUBCONTRACTED SRVS [ 0000 INONE [ c104s IClosure Management | Linear | 15.759.61D0 ;g
Factors 17325 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Sv:
[ asL |RENTALS [ 0000 INONE [ c104s IClosure Management | Linear | 349273.00 D; ;g
Factors 386928 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Facility BO70 Lease

BOE Historical Data Source - Lease data from June 15,1994

Item Desc - Facility |ease for B070.

Breakdown of Historical Data is as follows:

Maintain | ease for Building 070 = $2,235/nm.x12 = $26,820 to Kunz Devel opnent - per existing negotiated |ease contract #L355345

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
ASL_IRENTALS 0000 INONE 1045 |Closure Manacement Linear 24.209.93Dollars
Factors 26820 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - DOE Reading Room

BOE Historical Data Source - Origional |ease data from March,1 1995
Item Desc - Lease of DOE Readi ng Room
Breakdown of Historical Data is as follows:

Maintain | ease for the DOE Readi ng Room = $775/np.x 12 = $9,300 to the Front Range Community Col | ege - per existing negotiated |ease contract #604299.
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WBS No:

Aciviv D 1EADS10200 Rockv Flats Closure Project Weshite  1e8D
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE c104s_|Closure Management Linear 8.394.94|Dollars
Factors 9300 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 700 - Lease Administration
BOE Hi storical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Br eakdown of Historical Data is as follows:
Lease Adnin. - 20.8 hrs / nbo x 12 no = 250 hrs.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |CIos_uLeManauement Linear 222.34|Hours
Factors 250 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 92.393.07|Dollars
S
Egé Egggfi}; 55 0000 |NONE ZDEPT |No Department | Linear | 42.028.47|Dollars
Factors 42028.5 Dollars
Activity ID:  1EBD510300 Description: Administer Leases FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Facility BO60 Lease 1.00lea VO 0 0 0 485.844 0 485.844 0 485.844
200 Facility BO61 Lease 1.00/ea VO 0 0 0 370.621 0] 370.621 0 370.621
300 Facility BO70 Lease 1.00lea VO 0 0 0 24.210 0 24.210 0 24.210
500 DOE Readina Room 1.00lea VO 0 0 (0] 8.395 (0] 8.395 0 8.395
600 Lease Administration 1.00/ea EE 222 222 7.606 0 0 7.606 2.632 10.238
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 249.330 249.330 0 249,330
Total for Activity LEBD510300: 222 7.606 889.071 249,330 1.146.007 2.632 1.148.639
Line Item 100 - Facility BO60 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |ease for B060.
Breakdown of Historical Data is as follows:
Maintain | ease for building 060 = average $41,988/np x 12 = $503,586 to RAC Devel opnent ; Security - $592/npb. x 12 np =$7,104 to Honeywell; Uilities -
avg. $2,250/nm = $27,000 to Public Service
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS 0000 INONE C104s |CIosuLeManaaement Linear 6.462.12|Dollars
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asH [SUBCONTRACTEDSRvVS [ o000 INoNe [ c104s IClosure Manacement [ Linear | 24560 4’%|D§j2ii|
Factors 27000 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 061. -
[ asL [RENTALS [ o000 INONE [ c104s [closure Management Linear 454.821.80 Di zﬁ
Factors 503856 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EBDO5
1EBD510300

Line Item 200 - Facility BO61 Lease

Rockv Flats Closure Proiect \jgisq;n Ezg:)line Devl
i i ; ilter
Baseline Cost and Basis of Estimate Activity Filter  * SartsinFy .

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility |lease for B061.
Breakdown of Historical Data is as follows:
Maintain | ease for building 061 = average $32,244/nmo x 12 = $386,928 to RAC Devel opnent , security - $592/no x 12 no = $7,104 to Honeywel |, UWilities - avg.
$1, 363. 75/ nmo = $16, 365 to Public Service
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS 0000 |NONE C104S |CIO§uLeManauement Linear 14.886.35|Dollars |
Factors 16365 d 1.02283 -- FY00 Escalation --

0.88934

[ AsH [SUBCONTRACTED SRVS

[SYS 0614,L)]OJ_.ELES§13AZO£);?ﬁ:|
Linear 6.462.12|D

[ 0000 INONE [ c104s IClosure Management

Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 061%%? ?gigﬁ&%iﬂmw:l
A5L |RENTALS 0000 INONE C104S |Closure Management Line
Factors 386928 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 300 - Facility BO70 Lease

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility |lease for B070.
Breakdown of Historical Data is as follows:
Maintain | ease for Building 070 = $2,235/np.x12 = $26,820 to Kunz Devel opnent - per existing negotiated |ease contract #L355345
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE C104s |closure Management Linear 24.209.93|Dollars |
Factors 26820 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - System

Line Item 500 - DOE Reading Room

BOE Hi storical Data Source - Oigional |ease data from March,1 1995
Item Desc - Lease of DOE Readi ng Room
Breakdown of Historical Data is as follows:
Maintain | ease for the DOE Readi ng Room = $775/np.x 12 = $9,300 to the Front Range Comunity Col | ege - per existing negotiated |ease contract #604299.
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE 104s_|Closure Management Linear 8.394.94|Dollars
Factors 9300 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 600 - Lease Administration
BOE Hi storical Data Source - Historical Data
Item Desc - Contract Technical Representative (CIR)
Breakdown of Historical Data is as follows:
Lease Admin. - 20.8 hrs / nb x 12 nmo = 250 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |Closu|'_eJy|anauement Linear 222.34|Hours
Factors 250 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDO5

Activitv | D: 1EBD510300 Rockv Flats Closure Proiect \?\glsquilter EESBT;me o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 180.366.60|Dollars
E r S
rtment | Linear | 68.963.71/Dollars
Factors 68963.7 Dollars
Activity ID:  1EBD510400 Description: Administer Leases FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Eacility BO60 L ease 1.00lea VO 0 0 0 485.844 0 485,844 0 485844
200 Facility BO61 Lease 1.00lea VO 0 0 0 370.621 0 370.621 0 370.621
300 Eacility BO70 | ease 1.00lea VO 0 0 0 24,210 0 24.210 0 24,210
500 DOE Readina Room 1.00lea VO 0 0 0 8.395 0 8.395 0 8.395
600 Lease Administration 1.00lea EE 222 222 7.606 0 0 7.606 2.145 9.751
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 128.340 128.340 0 128.340
Total for Activity LEBD510400: 222 7.606 889.071 128.340 1.025.017 2.145 1.027.162
Line Item 100 - Facility BO60 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |ease for B060.
Breakdown of Historical Data is as follows:
Maintain | ease for building 060 = average $41,988/np x 12 = $503,586 to RAC Devel opnent ; Security - $592/npb. x 12 np =$7,104 to Honeywell; Uilities -
avg. $2,250/m = $27,000 to Public Service
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE C104s |CIosuLeJAanaaement Linear 6.462.12|Dollars
Factors 7104 d 1.02283 -- FY0O Escalation --
st ISUBCONTRACTED SRVS o000 Inone 105 Iciosure Mana BT R TV
agement | Line
Factors 27000 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL [RENTALS [ o000 INONE | c104s [closure Management | Linear | 454821 80|D§ 232
Factors 503856 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Facility B061 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |ease for BO61.
Breakdown of Historical Data is as follows:
Maintain | ease for building 061 = average $32,244/np x 12 = $386,928 to RAC Devel opnent , security - $592/mp x 12 no = $7,104 to Honeywell, Uilities - avg.

$1, 363. 75/ np = $16,365 to Public Service

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeManaaement Linear 14.886.35/Dollars
Factors 16365 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asH IsuBconTRACTEDSRVS [ oooo INone [ c104s Iciosure Manacement [ Linear a6 oalars |
Factors 7104 d 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EBDO5

T o0 Rockv Flats Closure Proiect \FI’\;;“S”;“ Ezg:)“ne Devl
. . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL |RENTALS 0000 INONE [ c104s IClosure Management Linear [ 3
Factors 386928 Dollars 1.015 -- FYO0O Escalation --

Line Item 300 - Facility BO70 Lease

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - Lease data from June 15, 1994
Item Desc - Facility |lease for B070.
Br eakdown of Historical Data is as follows:
Maintain | ease for Building 070 = $2,235/no.x12 = $26,820 to Kunz Devel opnent - per existing negotiated |ease contract #L355345
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASL_|RENTALS 0000 INONE 1045 _|Closure Management Linear 24.209.93Dollars |
Factors 26820 Dollars 1.015  -- FY0O Escalation --

Line Item 500 - DOE Reading Room

BOE

Resources

Line Item 600
BOE

Resources

0.88934 [SYS 0614001 .88934200 - Svstem

Item Desc - Lease of DOE Readi ng Room
Breakdown of Historical Data is as follows:

Hi storical Data Source - Origional |ease data from March,1 1995

Maintain | ease for the DOE Readi ng Room = $775/np.x 12 = $9,300 to the Front Range Community Col | ege - per existing negotiated |ease contract #604299.

- Lease Administration

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE c104s_|Closure Management Linear 8.394.94|Dollars
Factors 9300 Dollars 1.015 -- FYO0O Escalation --

0.88934 [SYS 0614001 .88934200 - Svstem

Hi storical Data Source - Historical Data

Br eakdown of Historical Data is as follows:
Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

Item Desc - Contract Technical Representative (CTR)

Factors 250 hrs

Line Item SYS - Contingency And Escalation

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |CIO§uLeManauement Linear 222.34|Hours

0.88934 [SYS 0614001 .88934200 - Svstem

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 42.038.83|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 86.301.52IDollars
Factors 86301.5 Dollars
Activitv ID:  1EBD510500 Description: Administer Leases FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Eacility BO60 Lease 1.00lea VO 0 0 0 485.844 0 485.844 0 485.844
200 Facility BO61 Lease 1.00lea VO 0 0 (0] 370.621 (0] 370.621 0 370,621
300 Facility BO70 Lease 1.00ea VO 0 0 [0] 24.210 [0] 24.210 0 24.210
500 DOE Readina Room 1.00lea VO 0 0 Q 8.395 Q0 8.395 0 8.395
600 Lease Administration 1.00ea EE 222 222 7.606 [0] [0] 7.606 2.647 10.253
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 481.074 481.074 0 481,074
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1EBD510500 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activity 1EBD510500: | 222 7606 8800711 4810741 1377.750 2.647]  1.380.397
Line Item 100 - Facility BO60 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |lease for B060.
Br eakdown of Historical Data is as follows:
Mai ntain | ease for building 060 = average $41,988/no x 12 = $503,586 to RAC Devel opnent ; Security - $592/no. x 12 no =$7,104 to Honeywell; Uilities -
avg. $2,250/nmp = $27,000 to Public Service
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104S |C|quLeMa.uaaement Linear 6.462.12|Dollars
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 061 -

A5H [SUBCONTRACTED SRVS 0000 INONE C104S _|Closure Manaaement |

Line

Factors 27000 d 1.02283 -- FY0O Escalation --

0.88934 [SYS 0614001 .88934200 - Sv:
[ asL |RENTALS [ 0000 INONE [ c104s IClosure Management | Linear | 454821 80|D§ 232
Factors 503856 Dollars 1.015 -- FYO0O Escalation --

Line Item 200 - Facility BO61 Lease

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - Lease Data from 1988.
ItemDesc - Facility lease for BO61.
Br eakdown of Historical Data is as follows:
Maintain | ease for building 061 = average $32,244/nmo x 12 = $386,928 to RAC Devel opnent , security - $592/no x 12 no = $7,104 to Honeywel |, UWilities - avg.
$1, 363. 75/nmo = $16, 365 to Public Service
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE C104s |CIosuLeJAanaaement Linear 14.886.35/Dollars
Factors 16365 d 1.02283 -- FY0O Escalation --
0.88934 [SYS OGlf?f ???gﬁzﬁo_ﬁms:l
A5H |SUBCONTRACTED SRVS 0000 INONE C104S |Closure Management | Line
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL |RENTALS [ 0000 INONE [ c104s Iciosure Management | Linear | 349.273.00 D; 232
Factors 386928 Dollars 1.015 -- FY0O0 Escalation --

Line Item 300 - Facility BO70 Lease

0.88934 [SYS 0614001 .88934200 - Svstem

BOE Hi storical Data Source - Lease data from June 15,1994
Item Desc - Facility |ease for B070.
Breakdown of Historical Data is as follows:
Maintain | ease for Building 070 = $2,235/nm.x12 = $26,820 to Kunz Devel opnent - per existing negotiated |ease contract #L355345
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE C104s |closure Management Linear 24.209.93|Dollars |
Factors 26820 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 500 - DOE Reading Room
BOE Hi storical Data Source - Oigional |ease data from March,1 1995
Item Desc - Lease of DOE Readi ng Room
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD510500 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data is as follows:
Maintain | ease for the DOE Readi ng Room = $775/np.x 12 = $9,300 to the Front Range Community Col | ege - per existing negotiated |ease contract #604299.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
AsL_|RENTALS 0000 INONE c104s_|Closure Management Linear 8.394.94|Dollars
Factors 9300 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 600 - Lease Administration
BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Br eakdown of Historical Data is as follows:
Lease Admin. - 20.8 hrs / mb x 12 mo = 250 hrs.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |CIO§_uLeManauement Linear 222.34|Hours
Factors 250 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 341.754.40(Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 139.319.20lDollars
Factors 139319 Doallars
Activitv ID:  1EBD520000 Description: Adminster Dept. Budaet FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Budaet Administration 1.00lea HC 128 128 6.848 (0] (0] 6.848 3.342 10.190
Total for Activity LEBD520000: 128 6.848 0 0 6.848 3.342 10.190
Line Item 100 - Budget Administration
BOE Historical Data Source - Historical Data
Item Desc - Maintain budgets.
Breakdown of Historical Data is as follows:
Proj ect Managenent
40 hrs / no x 12 no = 480 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) C104s |CIosuLeJAanaaement Linear 128.12|Hours
Factors 0.36123 Mav 2000 Earned Value Factor 480 hrs
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD520100 Description: Adminster Dept. Budaet FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Budaet Administration 1.00/ea HC 427 427 22.817 0 (0] 22817 10.884 33.701
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.787 1.787 0 1.787
Total for Activity 1EBD520100: 427 22.817 0 1.787 24.604 10.884 35.487
Line ltem 100 - Budget Administration
ROE
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD520100 . . . WBSFilter 1EBD
o Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
H storical Data Source - Historical Data
Item Desc - Maintain budgets.
Breakdown of Historical Data is as follows:
Proj ect Managenent
40 hrs / no x 12 no = 480 hrs.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 426.88
Factors 480 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.078.01/Dollars
E r S
rtment | Linear 708.65|Dollars
Factors 708.649 Dollars
Activitv ID:  1EBD520200 Description: Adminster Dent. Budaet FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Budaet Administration 1.00lea HC 427 427 22.817 0 0 22.817 8.054 30.871
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.614 4,614 0 4.614
Total for Activity 1LEBD520200: 427 22.817 0 4614 27.431 8.054 35.485
Line Item 100 - Budget Administration
BOE Historical Data Source - Historical Data
Item Desc - Maintain budgets.
Breakdown of Historical Data is as follows:
Proj ect Managenent
40 hrs / no x 12 no = 480 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) C104s |CIosuLeManaaement Linear 426.88
Factors 480 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.171.47|Dollars
E r S
rtment | Linear 1.442.66IDollars
Factors 1442.66 Dollars
Activity ID:  1EBD520300 Description: Adminster Dept. Budaet FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Budaet Administration 1.00lea HC 213 213 11.408 0 Q0 11.408 3.947 15.356
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.257 4.257 0 4.257
Total for Activity 1LEBD520300: 213 11.408 0 4.257 15.666 3.947 19.613
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WBS No:
Activitv | D:

1EBDO5
1EBD520300

Line ltem 100 - Budget Administration

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1EBD

SartsIn FY *

BOE Historical Data Source - Historical Data
Item Desc - Maintain budgets.
Breakdown of Historical Data is as follows:
Proj ect Management
20 hrs / mo x 12 nmo = 240 hrs.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |C|o§uLeMaaauement Linear 213.44|Hours
Factors 240 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 3.079.7
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT [No Department | Linear | 1.177.56lDollars
Factors 1177.57 Dollars
Activitv ID:  1EBD520400 Description: Adminster Dept. Budaet FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Budaet Administration 1.00lea HC 213 213 11.408 0 0 11.408 3.217 14.626
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 2.088 2.088 0 2.088
Total for Activity 1EBD520400: 213 11.408 0 2.088 13.497 3.217 16.714
Line ltem 100 - Budget Administration
BOE Historical Data Source - Historical Data
Item Desc - Maintain budgets.
Br eakdown of Historical Data is as follows:
Proj ect Managenent
20 hrs / mo x 12 nmo = 240 hrs.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) C104S |C|o§uLeMaaauement Linear 213.44|Hours
Factors 240 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 684.06IDollars
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT [No Department | Linear [ 1.404.30Dollars
Factors 1404.30 Dollars
Activitv ID:  1EBD530000 Description: Buildina Support FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Buildina Support 1.00leach HC 80 80 2.739 0 0 2.739 1.337 4.076
Total for Activity LEBD530000: 80 2.739 0 0 2.739 1.337 4.076
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WBS No: 1EBDO5

Activity I D 1EBD530000 Rockv Flats Closure Proiect \?\glsqult EESBEI})“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 100 - Building Support
BOE Historical Data Source - Historical data

Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:

25 hrs./mo. x 12 no = 300 hrs.

This estinmate includes a project

productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |C|o§uLeMaaauement Linear 80.0
Factors 0.36123 Mav 2000 Earned Value Factor 300 hrs
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD530100 Description: Buildina Support FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Buildina Support 1.00/each HC 267 267 9.127 0 0 9.127 4,354 13.481
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 715 715 0 715
Total for Activity 1LEBD530100: 267 9.127 0 715 9.842 4,354 14.196
Line Item 100 - Building Support
BOE Hi storical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Br eakdown of Historical Data:
25 hrs./mp. x 12 nmo = 300 hrs.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 266.80
Factors 300 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear ‘ 283.48|Dollars
Factors 283.476 Dollars
Activity ID:  1EBD530200 Description: Buildina Support FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Buildina Support 1.00leach HC 267 267 9.127 0 0 9.127 3.222 12.349
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 1.846 1.846 0 1.846
Total for Activity 1LEBD530200: 267 9.127 0 1.846 10.973 3.222 14.195
Line Item 100 - Building Support
BOE Hi storical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Br eakdown of Historical Data:
25 hrs./mo. x 12 no = 300 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |C|osuLeManaaement Linear 266.80
Factors 300 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD530200 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.268.66|Dollars
E r S
rtment | Linear ‘ 577.10IDollars
Factors 577.099 Dollars
Activity ID:  1EBD530300 Description: Buildina Support FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Buildina Support 1.00/each HC 267 267 9.127 0 (0] 9.127 3.158 12.285
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.406 3.406 0 3.406
Total for Activity LEBD530300: 267 9.127 0 3.406 12.533 3.158 15.691
Line Item 100 - Building Support
BOE Hi storical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Br eakdown of Historical Data:
25 hrs./mp. x 12 nmo = 300 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 266.80
Factors 300 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.463.97|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear \ 942 11/Dollars
Factors 942.107 Dollars
Activitv ID:  1EBD530400 Description: Buildina Support FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Buildina Support 1.00/each HC 267 267 9.127 0 0 9.127 2.574 11.701
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.671 1.671 0 1.671
Total for Activity LEBD530400: 267 9.127 0 1.671 10.798 2.574 13.372
Line Item 100 - Building Support
BOE Hi storical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Br eakdown of Historical Data:
25 hrs./mo. x 12 no = 300 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 266.80
Factors 300 hrs
0.88934
Line ltem SYS - Contingency And Escalation
BOE

Resources Cost Element

[SYS 0614001 .88934200 - Svstem

Sll \ Department

Curve

| Quantity
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD530400 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT [No Department Linear \ 547.2
Eﬁiﬁ gii iéﬁ B? ?rs
rtment | Linear ‘ 1.123.51 |I‘)o ars
Factors 1123.51 Dollars
Activity ID:  1EBD540000 Description: Facility Lavouts FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Facilitv Lavouts 1.00lea HC 208 208 7.123 0 0 7.123 3.476 10.598
Total for Activity LEBD540000: 208 7.123 0 0 7.123 3.476 10.598
Line Item 100 - Facility Layouts
BOE Hi storical Data Source - Historical data
Item Desc - Update plant draw ngs.
Breakdown of Historical Data is as follows:
Continually update the facility draw ngs, including site mapping and facility |ayout.
65 hrs./mp. x 12 np. = 780 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |C|quLeMa.uaﬂement Linear 208.20
Factors 0.36123 Mav 2000 Earned Value Factor 780 hrs
0.73892 [SYS 0613001 0.738923 - Taraet
Activity ID:  1EBD540100 Description: Facility Lavouts FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Facilitv Lavouts 1.00lea HC 694 694 23.731 0 0 23.731 11.320 35.051
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.858 1.858 0 1.858
Total for Activitv 1EBD540100: 694 23.731 0 1.858 25,589 11.320 36.909
Line Item 100 - Facility Layouts
BOE Hi storical Data Source - Historical data
Item Desc - Update plant draw ngs.
Breakdown of Historical Data is as follows:
Continually update the facility draw ngs, including site mapping and facility |ayout.
65 hrs./mp. x 12 no. = 780 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |Clo§uLeMauauement Linear 693.69
Factors 780 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 1.121.20
Factors giig B? ?Ts
Factors 737.038 Dollars
Activity ID:  1EBD540200 Description: Facility Lavouts FY02 Cost Risk 2 Schedule Risk 2
Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBSNo: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1EBD540200 ; : . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Filter  * SartsinEy
Type | Hourg/Unit Total Cost & Escalation Cost
100 Eacility | avouts 1.00lea HC 694 694 23.731 0 0 23.731 8.377 32.108
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 4799 4,799 0 4799
Total for Activity 1EBD540200: 694 23.731 0 4,799 28.530 8.377 36.907

Line Item 100 - Facility Layouts

BOE Hi storical Data Source - Historical data
Item Desc - Update plant draw ngs.

Br eakdown of Historical Data is as follows:
Continually update the facility drawi ngs, including site mapping and facility |ayout.
65 hrs./nmo. x 12 no. = 780 hrs.

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 693.69|Hours
Factors 780 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 3.298.52Dallars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.50046lDollars
Factors 1500.46 Dollars
Activitv ID:  1EBD550000 Description: Mamt & Oversiaht of Intea. Facility Mamt FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 K-H SSS0&I Direct Support 1.00leach EE 1.610 1.610 55.068 26.880 0 81.949 26.268 108.216
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 5.737 5.737 0 5.737
Total for Activity 1IEBD550000: 1.610 55.068 26.880 5737 87.686 26.268 113.953

Line Item 100 - K-H SSSO&I Direct Support

BOE Hi storical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Br eakdown of historical Data ia as follows:

150.8 hrs./nm x 12 np = 1810 hrs.

Travel :

2 trips for Facility Information Managenent System  $4, 000
1 trip DOE Real estate Conference $2, 000
2 trips DCE Certification Cass,Real Estate d ass $5, 000
1 trip DOE Facility Acquisition $2, 500
Tr ai ni ng:

2 Ongoining real estate refresher cl asses $1, 500

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 1.609.71IHours
Factors 1810 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No:
Activitv | D:

1EBDO5
1EBD550000

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1EBD

SartsIn FY *

[ asc IsuppLIES [ o000 INONE [ c104s Iciosure Management Linear [ 13.540.23Dollars
Factors 15000 dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 061. -
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE | c104s [closure Management | Linear 12.006.12D0 232
Factors 13500 dollars
0.88934 [SYS 061%?}? ???féiiﬁ - ﬁ;i{;ﬁ
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE C104S |Closure Management | Line
Factors 1500 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.461.61/Dollars
E r S
rtment | Linear 2.275.54|Dollars
Factors 2275.54 Dollars
Activity ID:  1EBD550100 Description: Mamt & Oversiaht of Intea. Facility Mamt FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 K-H SSSO&I Direct Supnort FY-00 1.00leach EE 1.610 1.610 55.068 26.880 0 81.949 19.439 101.388
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 15.154 15.154 0 15.154
Total for Activity LEBD550100: 1.610 55.068 26.880 15.154 97.102 19.439 116.541
Line Item 100 - K-H SSSO&I Direct Support FY-00
BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.
Breakdown of historical Data ia as follows:
150.8 hrs./nmp x 12 np = 1810 hrs.
Travel :
2 trips for Facility Information Managenent System $4, 000
1 trip DCE Real estate Conference $2, 000
2 trips DOE Certification Class, Real Estate C ass $5, 000
1 trip DOE Facility Acquisition $2, 500
Trai ni ng:
2 Ongoining real estate refresher classes $1, 500
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |Closur_eManauement Linear 1.609.71[Hours
Factors 1810 hrs
0.88934 [SYS 0614001.88934200 - Sv:
[ asc IsuppLIES [ o000 INONE [ c104s Iciosure Management | Linear | 13.540.23Do 232
Factors 15000 dollars 1.015  -- FY0O Escalation --
st ITRAVELITRAINRELOGAT o000 Inone 105 Iciosure Mana et oop 1zipatars
agement | Line
Factors 13500 dollars
0.88934 [SYS 0614001.88934200 - Sv:
[ AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | c104s [closure Management | Linear | 13340100 232
Factors 1500 dollars
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation
BROF
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD550100 . . . WBSFilter 1EBD
o Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 10.415.73[Dollars
E r S
rtment | Linear ‘ 4,737 99|Do ars
Factors 4737.99 Dollars
Activity ID:  1EBD550200 Description: Mamt & Oversiaht of Intea. Facility Mamt FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 K-H SSSO&I Direct Supnort FY-00 1.00|each EE 1.610 1.610 55.068 26.880 0 81.949 19.054 101.002
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0] 28.002 28.002 0 28.002
Total for Activitv 1EBD550200: 1.610 55.068 26.880 28.002 109.951 19.054 129.005
Line Item 100 - K-H SSSO&I Direct Support FY-00
BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.
Breakdown of historical Data ia as follows:
150.8 hrs./mo x 12 no = 1810 hrs.
Travel :
2 trips for Facility Information Managenent System $4, 000
1 trip DCE Real estate Conference $2, 000
2 trips DOE Certification Cass, Real EstateC ass $5, 000
1 trip DOE Facility Acquisition $2, 500
Trai ni ng:
2 Ongoining real estate refresher classes $1, 500
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |C|o§uLeMaaauement Linear 1.609.71[Hours
Factors 1810 hrs
0.88934 [SYS 061. -
[ asc IsuppLIES [ o000 INONE [ c104s Iclosure Management Linear 135
Factors 15000 dollars 1.015  -- FY0O Escalation --
st ITRAVELITRAINRELOGAT o000 Inone 1045 Iciosure Mana et oop 1zipatars
aement Line
Factors 13500 dollars
0.88934 [SYS 0614001.88934200 - Sv:
[ AsM_[TRAVEL/TRAIN/RELOCAT [ o000 INONE [ c104s [closure Management Linear | 133401lDo 232
Factors 1500 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 20.257.13Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT [No Department | Linear | 7.745.37IDollars
Factors 7745.37 Dollars
Activitv ID:  1EBD550300 Description: Mamt & Oversiaht of Intea. Facility Mamt FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 K-H SSS0&I Direct Support FY-00 1.00|each EE 1.610 1.610 55.068 26.880 0 81.949 15.529 97.478
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 13.919 13.919 0 13.919
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WBS No: 1EBDO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD550300 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activitv 1EBD550300: | 1.610] 55.068 | 26.880! 13.919 95.867 15.529 111.396
Line Item 100 - K-H SSSO&I Direct Support FY-00
BOE Hi storical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.
Br eakdown of historical Data ia as follows:
150.8 hrs./nmp x 12 np = 1810 hrs.
Travel :
2 trips for Facility Information Managenent System  $4, 000
1 trip DOE Real Estate Conference $2, 000
1 trip DOE Facility Acquisition $2, 500
Tr ai ni ng:
2 Ongoining real Estate refresher classes $1, 500
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 1.609.71IHours
Factors 1810 hrs
0.88934 [SYS 0614001.88934200 - Sv:
[_asc_ISUPPLIES [ 0000 INONE [ c104s Iclosure Management | Linear | 1354023 D; 232
Factors 15000 dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ c104s [closure Management | Linear | 12.006.12IDo 232
Factors 13500 dollars
0.88934 [SYS OGlf?f ???fﬁiﬂl%oﬂiﬂmg:l
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE C104S |Closure Management | Line
Factors 1500 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 9.359.45|Dollars
Factors 9359.45 Dollars
Activity ID:  1EBD550500 Description: Mamt & Oversiaht of Intea. Facility Mamt FY0O Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 K-H SSSO&I Direct Support FY-00 1.00leach EE 385 385 13.186 7.338 (0] 20.523 6.435 26.958
Total for Activity 1EBD550500: 385 13.186 7.338 0 20.523 6.435 26.958
Line Item 100 - K-H SSSO&I Direct Support FY-00
BOE Hi storical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Br eakdown of historical Data ia as follows:
150.8 hrs./nmp x 12 np = 1810 hrs.

Travel :

2 trips for Facility Information Managenent System  $4, 000
1 trip DOE Real estate Conference $2, 000
2 trips DCE Certification O ass,Real Estate d ass $5, 000
1 trip DOE Facility Acquisition $2, 500
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WBS No: 1EBDO5

Activity ID 1EBD550500 Rockv Flats Closure Proiect \?\glsqult EESBEI;“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Trai ni ng:
2 Ongoining real estate refresher classes $1, 500

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |CIosuLeManaaement Linear 385.43
Factors 0.36123 Mav 2000 Earned Value Factor 1443.98 hrs fcn8008
0.73892 [SYS 0613001 0.738923 - Taraet
[_asc_ISUPPLIES [ 0000 INONE [ c104s [closure Management | Linear | 38770
Factors 14310.4 dollars fcn8008 1.015 -- FY0O0 Escalation -- 0.36123 Mav 2000 Earned Value Factor
0.73892 [SYS 0613001 0.738923 - Taraet
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | c104s [closure Management | Linear | 400.39
Factors 1500 dollars 0.36123 Mav 2000 Earned Value Factor
0.73892 [SYS 0613001 0.738923 - Taraet
A5M_ITRAVEL/TRAIN/RELOCA 0000 INONE C104S |Closure Management | Linear ‘ 3.060.28 EQ ars
Factors 0.36123 Mav 2000 Earned Value Factor 11465  dollars fcp8008
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD560000 Description: Office Space Inventorv FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Office Space Inventorv 1.00lea HC 483 483 16.528 0 0 16.528 8.066 24.594
Total for Activity 1LEBD560000: 483 16.528 (0] 0 16.528 8.066 24,594

Line Item 100 - Office Space Inventory

BOE Hi storical Data Source - Historical Data
Item Desc - Update facility informati o system database and manage the integrated facility magenent plan.

Breakdown of Historical Data is as follows:

150.8 hrs./nmp x 12 np = 1810 hrs.

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeJAanaaement Linear 483.13
Factors 0.36123 Mav 2000 Earned Value Factor 1810 hrs
0.73892 [SYS 0613001 0.738923 - Taraet
Activitv ID:  1EBD560100 Description: Office Space Inventorv FYO1 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

100 Office Space Inventorvy 1.00lea HC 1.610 1.610 55.068 Q0 0] 55.068 26.268 81.336
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 4312 4312 0 4312
Total for Activity 1EBD560100: 1.610 55.068 0 4312 59.380 26.268 85.648

Line Item 100 - Office Space Inventory

BOE Hi storical Data Source - Historical Data
Item Desc - Update facility informati o system database and manage the integrated facility magenent plan.

Br eakdown of Historical Data is as follows:

150.8 hrs./nmp x 12 np = 1810 hrs.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD560100 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS C104S |Closure Manaaement Linear ‘ 1.609.71|Hours
Factors 1810 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.601.76[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.710.31lDollars
Factors 1710.31 Dollars
Activitv ID:  1EBD560200 Description: Office Space Inventorv FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Office Space Inventorv 1.00/ea HC 805 805 27.534 0 0 27.534 9.720 37.254
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 5.568 5.568 0 5.568
Total for Activity 1EBD560200: 805 27.534 0 5.568 33.102 9.720 42.822
Line Item 100 - Office Space Inventory
BOE Historical Data Source - Historical Data
Item Desc - Update facility informati o system database and manage the integrated facility magenent plan.
Br eakdown of Historical Data is as follows:
75.4 hrs./mo x 12 mo = 905 hrs.
This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |CIO§_uLeManauement Linear 804.85|Hours
Factors 905 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.827.13Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 1.740.91lDollars
Factors 1740.91 Dollars
Activitv ID:  1EBD560300 Description: Office Space Inventorv FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Office Space Inventorv 1.00/ea HC 1.610 1.610 55.068 0 0 55.068 19.054 74.122
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 20.550 20.550 0 20.550
Total for Activity 1EBD560300: 1.610 55.068 0 20.550 75.618 19.054 94.672
Line Item 100 - Office Space Inventory
BOE Hi storical Data Source - Historical Data
Item Desc - Update facility informati o system database and manage the integrated facility magenent plan.
Br eakdown of Historical Data is as follows:
150.8 hrs./nmp x 12 np = 1810 hrs.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1EBDOS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EBD560300 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
750 |ISTRAIGH ME BASE E130 |OTHER ENGINEERS C104S |Closure Manaaement Linear ‘ 1.609.71|Hours
Factors 1810 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.865.96|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 5.684.04Dollars
Factors 5684.04 Dollars
Activitv ID:  1EBD560400 Description: Office Space Inventorv FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Office Space Inventory 1.00/ea HC 1.610 1.610 55.068 0 0 55.068 15.529 70.597
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 10.080 10.080 0 10.080
Total for Activity 1EBD560400: 1.610 55.068 0 10.080 65.149 15.529 80.678
Line Item 100 - Office Space Inventory
BOE Historical Data Source - Historical Data
Item Desc - Update facility informati o system database and manage the integrated facility magenment plan
Br eakdown of Historical Data is as follows:
150.8 hrs./nmp x 12 np = 1810 hrs.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |C|o§uLeMaaauement Linear 1.609.71[Hours
Factors 1810 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.301.91/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 6.778.50Dollars
Factors 6778.5 Dollars
Activitv ID:  1EBD570000 Description: Personnel Relocations FY00 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Personnel Relocations 1.00lea HC 483 483 16.528 0 0 16.528 8.066 24.594
Total for Activity LEBD570000: 483 16.528 0 0 16.528 8.066 24.594
Line Item 100 - Personnel Relocations
BOE Hi storical Data Source - Historical Data
Item Desc - Schedul e and coordi nate personnel relocations.
Breakdown of Historical Data is as follows:
150.8 hrs / np x 12 = 1810 hrs.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 483.13
Factors 0.36123 Mav 2000 Earned Value Factor 1810 hrs
0.73892 [SYS 0613001 0.738923 - Taraet
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WBS No: 1EBDO5

Activity ID 1EBD570100 Rockv Flats Closure Proiect \?\glsqult EESBEI;“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1EBD570100 Description: Personnel Relocations FY01 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Personnel Relocations 1.00/ea HC 1.610 1.610 55.068 0 0 55.068 26.268 81.336
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 4312 4312 0 4312
Total for Activity 1EBD570100: 1.610 55.068 0 4312 59.380 26.268 85.648
Line Item 100 - Personnel Relocations
BOE Hi storical Data Source - Historical Data
Item Desc - Schedul e and coordi nate personnel relocations.
Breakdown of Historical Data is as follows:
150.8 hrs / nb x 12 = 1810 hrs.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |C|o§uLeMaaauement Linear 1.609.71[Hours
Factors 1810 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.601.76[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.710.31lDollars
Factors 1710.31 Dollars
Activitv ID:  1EBD570200 Description: Personnel Relocations FY02 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Personnel Relocations 1.00/ea HC 805 805 27.534 0 0 27.534 9.720 37.254
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 5.568 5.568 0 5.568
Total for Activity 1EBD570200: 805 27.534 0 5.568 33.102 9.720 42.822
Line Item 100 - Personnel Relocations
BOE Hi storical Data Source - Historical Data
Item Desc - Schedul e and coordi nate personnel relocations.
Breakdown of Historical Data is as follows:
75.4hrs / nmo x 12 = 905 hrs.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104S |CIO§_uLeManauement Linear 804.85|Hours
Factors 905 hrs

0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT |No Department Linear
E r S
rtment | Linear 1.740.91IDollars
Factors 1740.91 Dollars
Activitv ID:  1EBD570300 Description: Personnel Relocations FY03 Cost Risk 2 Schedule Risk 2
Line Item | Description | Quantity ‘ Units ‘ BOE Labor Labor Hours | Labor Cost ‘Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
Tun, Linuwre/l Init Taotal Tatal Loct L Loralatinn Loct
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WBS No: 1EBDO5

Activity ID 1EBD570300 Rockv Flats Closure Proiect \?\glsqult EESBEI;“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimare s AV, * o vvens | oo SSINFY
100 Personnel Relocations 1.00lea HC 907 907 31.033 0 0 31.033 9.173 40.206
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 9.496 9.496 0 9.496 |
Total for Activity 1EBD570300: 907 31.033 0 9.496 40.529 9.173 49.702
Line Item 100 - Personnel Relocations
BOE Hi storical Data Source - Historical Data
Item Desc - Schedul e and coordi nate personnel relocations.
Breakdown of Historical Data is as follows:
85 hrs / no x 12 = 1020 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 907.13
Factors 1020 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.127.29|Dollars
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 4368.37IDollars
Factors 4368.37 Dollars
Activitv ID:  1EBD570400 Description: Personnel Relocations FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Personnel Relocations 1.00lea HC 907 907 31.033 0 0 31.033 10.799 41.832
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 23.399 23.399 0 23.399
Total for Activity 1EBD570400: 907 31.033 0 23.399 54.431 10.799 65.231
Line Item 100 - Personnel Relocations
BOE Hi storical Data Source - Historical Data
Item Desc - Schedul e and coordi nate personnel relocations.
Breakdown of Historical Data is as follows:
85 hrs / no x 12 = 1020 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 907.13
Factors 1020 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 16.320.69IDollars
E r S
rtment | Linear ‘ 7.077.90IDollars
Factors 7077.90 Dollars
Activitv ID:  1IEXXXD5105 Description: Administer Leases FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Facility BO60 Lease 1.00lea VO 0 0 0] 483.704 0 483.704 0 483,704
200 Facility BO61 Lease 1.00lea VO 0 0 0 368,989 0 368.989 0 368.989
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XVC?ST’\\I/(TD 153;’235105 Rockv Flats Closure Proiect \?\gisqun ?;;T)““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
300 Facility BO70 Lease 1.00/ea VO 0 0 Q 24,103 Q0 24,103 0 24,103
500 DOE Readina Room 1.00lea VO 0 0 0 8.358 0 8.358 0 8.358
600 Lease Administration 1.00/ea EE 222 221 7.573 0 0 7.573 2.635 10.208
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 715.430 715.430 0 715.430
Total for Activity 1IEXXXD5105: 221 7.573 885.154 715.430 1.608.157 2.635 1.610.792
Line Item 100 - Facility BO60 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |lease for B060.
Br eakdown of Historical Data is as follows:
Maintain | ease for building 060 = average $41,988/no x 12 = $503,586 to RAC Devel opnent ; Security - $592/no. x 12 no =$7,104 to Honeywell; Uilities -
avg. $2,250/nmp = $27,000 to Public Service
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 104S _IClosure Management Linear 6.462.12|Dollars
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS OGlf?f %gﬁﬁ%@m@l
A5H |SUBCONTRACTED SRVS 0000 INONE C104S |Closure Management | Line
Factors 27000 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614010L.8&&3420L%¢5JJL¢;;@L@S:|
AsL_|RENTALS 0000 |NONE c104s |closure Manaaement | Linear 454.821.80Do
Factors 503856 Dollars 1.015 -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 200 - Facility BO61 Lease
BOE Hi storical Data Source - Lease Data from 1988.
Item Desc - Facility |lease for B061.
Breakdown of Historical Data is as follows:
Maintain | ease for building 061 = average $32,244/nmo x 12 = $386,928 to RAC Devel opnent , security - $592/no x 12 no = $7,104 to Honeywel |, UWilities - avg.
$1, 363. 75/nmo = $16, 365 to Public Service
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE 104S _|Closure Management Linear 14.886.35|Dollars
Factors 16365 d 1.02283 -- FY0O Escalation --
0.88934 [SYS OGlf?f ???gﬁz%iﬂm@:l
A5H |SUBCONTRACTED SRVS 0000 INONE C104S |Closure Management | Line
Factors 7104 d 1.02283 -- FY0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ asL [RENTALS [ o000 INONE [ c104s [closure Management inear 349.273.00 D; ;i
Factors 386928 Dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 300 - Facility BO70 Lease
BOE Hi storical Data Source - Lease data from June 15, 1994
Item Desc - Facility |lease for B070.
Br eakdown of Historical Data is as follows:
Maintain | ease for Building 070 = $2,235/np.x12 = $26,820 to Kunz Devel opnent - per existing negotiated |ease contract #L355345
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources | Cost Element il Department Curve | Quantity Units
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WBS No: 1EBDO5

Activity | D 1EXXXD5105 Rockv Flats Closure Proiect \?\gisqu'lt Esze})line o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ asL_|RENTALS 0000 INONE [ c104s IClosure Management Linear [ 24209.93Dollars |
Factors 26820 Dollars 1.015 -- FY0O0 Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem

Line Item 500 - DOE Reading Room

BOE Hi storical Data Source - Oigional |ease data from March,1 1995
Item Desc - Lease of DOE Readi ng Room
Br eakdown of Historical Data is as follows:
Maintain | ease for the DOE Reading Room = $775/np.x 12 = $9,300 to the Front Range Community Col | ege - per existing negotiated |ease contract #604299.
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASL_|RENTALS 0000 INONE 1045 _|Closure Management Linear 8.394.94Dollars
Factors 9300 Dollars 1.015  -- FY0O Escalation --
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item 600 - Lease Administration
BOE Hi storical Data Source - Historical Data
Item Desc - Contract Technical Representative (CIR)
Breakdown of Historical Data is as follows:
Lease Admin. - 20.8 hrs / nb x 12 nmo = 250 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 222.34Hours
Factors 250 hrs
0.88934 [SYS 0614001 .88934200 - Svstem

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 515.989.60(Dollars
Eiﬁiﬁ gj ngg) S? ?rs
rtment | Linear 199.440.70IDollars
Factors 199441 Dollars
Activity ID:  1IEXXXD5204 Description: Adminster Dept. Budaet FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Budaet Administration 1.00lea HC 213 213 11.359 0 0 11.359 3.953 15.311
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 8.191 8.191 0 8.191
Total for Activity IEXXXD5204: 213 11.359 0 8.191 19.549 3.953 23.502
Line ltem 100 - Budget Administration
BOE Historical Data Source - Historical Data
Item Desc - Maintain budgets.
Breakdown of Historical Data is as follows:
Proj ect Managenent
20 hrs / no x 12 no = 240 hrs.
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MQ020 |MANAGERS (GRADE 69 - 72) C104S |CIosuLeJManaaement Linear 213.44|Hours
Factors 240 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
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WBS No: 1EBDO5

Activitv | D: 1EXXXD5204 Rockv Flats Closure Proiect \?\;l;lsquilter EESB%me o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.818.55/Dollars
E r S
rtment | Linear 2.371.98IDollars
Factors 2371.98 Dollars
Activity ID:  1IEXXXD5304 Description: Buildina Support FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
100 Buildina Support 1.00/each HC 267 266 9.087 (0] (0] 9.087 3.162 12.250
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 6.553 6.553 0 6.553
Total for Activity 1IEXXXD5304: 266 9.087 0 6.553 15.640 3.162 18.803
Line Item 100 - Building Support
BOE Hi storical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Br eakdown of Historical Data:
25 hrs./mo. x 12 no = 300 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 266.80
Factors 300 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.655.12Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear \ 1.897.70|Dollars |
Factors 1897.7 Dollars
Activitv ID:  1EXXXD5503 Description: Mamt & Oversiaht of Intea. Facility Mamt FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 K-H SSSOQ&I Direct Support FY-00 1.00/each EE 1.610 1.603 54,828 26.763 Q0 81.591 19.080 100.671
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 53.852 53.852 0 53.852
Total for Activity 1IEXXXD5503: 1.603 54.828 26.763 53.852 135.442 19.080 154,522
Line Item 100 - K-H SSSO&I Direct Support FY-00
BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./nmp x 12 np = 1810 hrs.

Travel :

2 trips for Facility Information Managenent System  $4, 000
1 trip DOE Real Estate Conference $2, 000
1 trip DOE Facility Acquisition $2, 500
Trai ni ng:

2 Ongoining real Estate refresher classes $1, 500

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
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WBS No: 1EBDO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1EXXXD5503 . . . WBSFilter 1EBD
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 1.609.71IHours
Factors 1810 hrs
0.88934 [SYS 06149? 8893%—
A5C |SUPPLIES 0000 INONE C104S _[Closure Manaaement Linear 13.540.23IDo
Factors 15000 dollars 1.015 -- FYO0O Escalation --
0.88934 [SYS 0614001.88934200 - Sv:
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | c104s [closure Management Linear | 12.006.12IDo 232
Factors 13500 dollars
0.88934 [SYS 061%?}? ???f%
A5M_|ITRAVEL/TRAIN/RELOCA 0000 INONE C104S |Closure Management Line
Factors 1500 dollars
0.88934 [SYS 0614001 .88934200 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 38.256.13|Dollars
E r S
rtment | Linear | 15595.45/Dollars
Factors 15595.5 Dollars
Activitv ID:  1IEXXXD5604 Description: Office Space Inventorv FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Office Space Inventorvy 1.00/ea HC 1.610 1.603 54,828 Q0 Q0 54,828 19.080 73.908
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 39.535 39.535 0 39.535
Total for Activity 1IEXXXD5604: 1.603 54.828 0 39.535 94,363 19.080 113.443
Line Item 100 - Office Space Inventory
BOE Hi storical Data Source - Historical Data
Item Desc - Update facility informati o system database and manage the integrated facility magenent plan.
Breakdown of Historical Data is as follows:
150.8 hrs./nmp x 12 np = 1810 hrs.
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |CIosuLeManaaement Linear 1.609.71IHours
Factors 1810 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 28.085.86/Dollars
E r S
rtment | Linear 11.449.45|Dollars
Factors 11449.5 Dollars
Activity ID:  1IEXXXD5704 Description: Personnel Relocations FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
100 Personnel Relocations 0.87/ea HC 907 792 27.103 Q0 0 27.103 12.431 39.534
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 28.587 28.587 0 28.587
Total for Activity 1IEXXXD5704: 792 27.103 0 28.587 55.690 12.431 68.122
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Baseline Devl

Ay 1D 1EXXXDS704 Rockv Flats Closure Project WesFite 1680
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 100 - Personnel Relocations
BOE Historical Data Source - Historical Data
Item Desc - Schedul e and coordi nate personnel relocations.
Breakdown of Historical Data is as follows:
85 hrs / nmo x 12 = 1020 hrs.
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS C104s |C|o§uLeMaaauement Linear 907.13|Hours
Factors 1020 hrs
0.88934 [SYS 0614001 .88934200 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 20.043.30
Factors S
ESC |ESCALATION 0000 INONE ZDEPT INo Department Linear [ 8543.97Dollars
Factors 8543.97 Dollars
Repo ota
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
5.835.946 | 27.530.382 1.957.001 | 29.487.382

206.661 5.289.663 16.404.773
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